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NOTICE TO BIDDERS 
 

NOTICE IS HEREBY GIVEN that sealed bids will be received by the City Engineer of the City of 
Sebastopol at the Engineering Department located 714 Johnson Street, Sebastopol, County of 
Sonoma, State of California, until the hour of 2:00 p.m., on the 16th day of May, 2023 at which 
time they will be publicly opened and read aloud in the conference room of the Public Works 
Department, 714 Johnson Street, Sebastopol, California, for: 
 

AMERICORPS TRAIL AND ZIMPHER CREEK BRIDGE CROSSING 
City Contract No. 2022-03 

 
 

Project plans and specifications may only be obtained by registering for the project plan holder 
list. Contact DrafTech at (707) 578-9442 or visit https://www.draftechplanroom.com/ for more 
information on obtaining project documents and registering for the project plan holder list. Any 
bidder not registered for the plan holders list prior to the bid opening date shall have their bid 
deemed non-responsive. Questions may be directed to engineering@cityofsebastopol.org. 
 
The Work in general consists of clearing, grading and construction of a ± 3,000 foot long walking 
trail extending from Morris Street near the Sebastopol Community Center to Sebastopol Drive 
(State Route 12). Improvements include a 42 foot long (min.), 6 foot (clear) width, modular type 
pedestrian crossing of Zimpher Creek and a ± 154 foot long, 6 foot wide, puncheon trail section.  
The Engineer’s estimate of construction cost is $300,000. 
 
In accordance with California Public Contract Code Section 3300, a valid Class A California 
contractor’s license is required to bid on the project. 
 
Pursuant to the provisions of Section 1720 et seq. of the Labor Code of California, the Director of 
Industrial Relations for the State of California has ascertained the current general prevailing rate 
of wages for employer purposes, in Sonoma County, State of California.  Not less than the general 
prevailing rate of per diem wages for work of a similar character in Sonoma County and not less 
than the general prevailing rate of per diem wages for holiday work fixed as provided in the 
California Labor Code must be paid to all workers engaged in performing the project. 
 
In accordance with the California Labor Code Section 1773.2, copies of the applicable 
determinations of the Director are on file in the City of Sebastopol City Engineer's Office and may 
be reviewed upon request.  
 
In accordance with California Public Contract Code Section 3400, bidders may propose equals of 
products listed in the Special Provisions or project plans by manufacturer name, brand, or model 
number, unless the Special Provisions or plans specify that the product is necessary to match 
others in use.  Complete information for products proposed as equals must be submitted to the 
City Engineer’s Office for review at least seven (7) working days before the time specified for bid 
opening in accordance with the information for bidders contained in the bid package. 
 
In accordance with California Public Contract Code Section 20170, all bids must be presented 
under sealed cover and include one of the following forms of bidder’s security:  cash, cashier’s 
check made payable to the City, certified check made payable to the City, or a bidder’s bond.  The 
amount of bidder’s security provided must equal at least ten (10) percent of the total of the bid 
price for the base bid and the additive or deductive items listed included in the Project Proposal.  

mailto:engineering@cityofsebastopol.org
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The successful bidder must submit to the City complete, executed copies of all required 
documents within ten (10) working days of receiving written notice of award of the project.  
Bidder’s security of any successful bidder that fails to do so will be forfeited to the City.  Such 
required documents include, but are not limited to, a payment or labor and materials bond in an 
amount of at least 100 percent of the amount payable by the terms of the project contract and 
that satisfies the requirements of California Civil Code Section 9554, and a performance bond in 
an amount of at least 100 percent of the amount payable by the terms of the contract.  All project 
bonds must be executed by an admitted surety insurer in accordance with applicable law and 
acceptable to the City. 
 
In accordance with California Public Contract Code Section 22300, except where prohibited by 
federal regulations or policies, the successful bidder may, on request and at its expense, 
substitute securities in lieu of amounts withheld by the City from progress payments to ensure 
performance under the contract in accordance with the contract documents.   
 
The City of Sebastopol reserves the right to postpone the date and time for the opening of 
proposals at any time prior to the date and time announced in the advertisement in accordance 
with applicable law. 
 
The City of Sebastopol reserves the right to reject any and all bids or to waive any defects or 
irregularity in bidding in accordance with applicable law.  In accordance with California Public 
Contract Code Section 20103.8, if the City elects to award a contract for performance of the 
project, the contract will be awarded in accordance with California Public Contract Code Section 
20162 and other applicable law to the responsible bidder submitting a responsive bid with the 
lowest total bid price for the base bid without consideration of the bid price for any additive or 
deductive items.  All bids will remain valid for 90 days after the bid opening.  Except as permitted 
by law and subject to all applicable remedies, including forfeiture of bidder’s security, bidders may 
not withdraw their bid during the 90-day period after the bid opening.   
 
Questions regarding this Notice may be submitted to engineering@cityofsebastopol.org. 
 
By order of the City Council of the City of Sebastopol, Sonoma County, California. 
 
PUBLISH: 4 / 20 / 2023  and 4 / 27 / 2023 
 
/s/      Mario Landeros        Date: 4 / 18 / 2023 

City Engineer 

mailto:engineering@cityofsebastopol.org
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INFORMATION FOR BIDDERS 
 

 
1. DEFINITIONS 
 

1.1 Bid forms.  The bid forms are the forms listed in the Bidder’s Check List and Proposal 
sections of this document. 

 
1.2 Bid package.  A complete bid package consists of the following documents:  Notice to 

Bidders, Information for Bidders, Bidder’s Check List, Proposal and Schedule of Bid 
Prices, Bid Bond, Contractor License Information, List of Proposed Subcontractors, 
Workers Compensation Insurance Certification, Acknowledgement of Indemnity and 
Insurance Requirements Non-collusion Affidavit, Public Contract Code Section 10285.1, 
Public Contract Code Section 10162 Questionnaire, Public Contract Code Section 
10232 Statement, Debarment and Suspension Certification, Bidder’s Signature Page. 
 

1.3 Business day. The City is open for business Monday through Thursday, excluding 
holidays, from 7:00 a.m. to 5:30 p.m. (Note that the office is closed noon – 12:30 p.m. 
for lunch.) 

 
1.4 Contract documents.  All of the documents incorporated into the final Project contract 

as listed in the contract, as described in the Contract. 
 
1.5 Project.  The Project is the AmeriCorps Trail and Zimpher Creek Bridge Crossing as 

described in the bid package. 
 
1.6 Project Plans.  The Project Plans are the primarily graphic detailed requirements 

concerning the Project contained in the bid package. 
 
1.7 Special Provisions, Part 3.  The Special Provisions provide detailed requirements 

concerning the Project. 
 
2. BIDDER'S REPRESENTATIONS 

 
Each bidder by submitting a bid represents that: 
 

2.1 The bidder has read and understands the bid package and the bid is in accordance with 
all the requirements of the bid package and applicable law. 

 
2.2 Neither the bidder nor any subcontractor included on the list of proposed subcontractors 

submitted with the bid are ineligible to perform work on public works projects pursuant 
to California Labor Code Sections 1777.1 or 1777.7. 

 
2.3 The bidder understands that quantities of unit price items may vary from the estimates 

provided in the Special Provisions. 
 
2.4 Representatives of the bidder have visited the Project site and have familiarized 

themselves with the conditions under which the Project work is to be performed so as to 
ensure that the Project work may be performed for the amount bid. 

 
 
2.5 The bidder has informed the City in writing no later than five (5) working days prior to 

the time specified for bid opening of any apparent conflicts, errors, or ambiguities 
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contained in the bid package or between the contents of the bid package and the Project 
site.   

 
3. PRE-BID COMMUNICATION AND INTERPRETATION OF THE BID PACKAGE 
 

3.1 Any bidder that discovers any apparent conflicts, errors, or ambiguities contained in the 
bid package or between the contents of the bid package and the Project site, or that has 
questions or requires clarification concerning the bid package or its intent must inform 
the City in writing as soon as reasonably possible, but no later than five (5) working days 
before the date specified for bid opening.  Such notice to the City must be sent to the 
address specified in the Notice to Bidders for questions concerning the bid package.  
Questions received less than five (5) working days before the time specified for opening 
bids may not be answered. 

 
3.2 Any interpretation, correction or change of the bid package prior to bid opening will be 

made by addendum signed by an authorized representative of the City and transmitted 
to all bid package recipients.  No other interpretation or information concerning the bid 
package issued prior to the date specified for opening bids will be binding.  All addenda 
signed by an authorized representative of the City and issued prior to the time and date 
specified for opening bids will form a part of the contract documents and must be 
acknowledged on the bid forms.  Any changes, exceptions or conditions concerning the 
Project and/or the bid package submitted by any bidder as part of a bid may render that 
bid non-responsive.   

 
4. PRE-BID ACCESS TO THE PROJECT SITE 
 

4.1 Prior to submitting a bid, it will be the sole responsibility of each bidder to conduct any 
additional examination, investigation, exploration, test, study or other inquiry and to 
obtain any additional information pertaining to the physical conditions (including surface, 
subsurface, and underground utilities) at or near the Project site that may affect the cost, 
progress, or performance of the Project, and that the bidder deems are necessary to 
prepare its bid for performance of the Project in accordance with the bid package and 
contract documents.  Bidders seeking any such additional examination or other inquiries 
or information concerning the Project will do so at the bidder’s sole expense. 

 
4.2 Bidders seeking to conduct any additional examination or other inquiry at the Project site 

must request site access from the City at least two (2) working days in advance.  The 
location of any excavation, boring or other invasive testing will be subject to approval on 
behalf of the City and any other agencies with jurisdiction over such testing.  Bidders 
may not conduct tests at the Project site prior to obtaining City approval.  The City may 
require bidders to execute an access agreement prior to approving testing at the Project 
site.  Once approved testing is complete, Bidders must fill all trenches or holes, restore 
all pavement to match existing structural section, and otherwise clean up and restore 
the test site to its pre-test condition.   

 
5. BIDDING PROCEDURE 

 
5.1 Bids must be delivered to the City of Sebastopol, 714 Johnson Street, Sebastopol, 

California 95472, no later than the time and date specified in the Notice to Bidders.  Bids 
will be opened and read publicly at that time.  Bids that are submitted late according to 
the official time kept by the Public Works Management Analyst or a designee will be 
returned unopened.  Telephones for use by bidders are not available at the City offices. 
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5.2 In accordance with California Public Contract Code Section 20170, bids must be 
presented under sealed cover.  Bids must be submitted using the bid forms furnished 
with the bid package.  Bids must include all documents listed in the Bidder’s Check List 
completed in accordance with the bid package.  Bids must bear the bidder’s legal name 
and be signed by a representative authorized to bind the bidder.  Bids must be typed or 
written in ink.  Corrections may be made if initialed by the individual signing the bid.  No 
oral or telegraphic modifications of bids, including facsimile modifications, will be 
considered.  Bids that are incomplete or that are not presented on the bid forms 
furnished with the bid package may be deemed non-responsive. 

 
5.3 Each bid must give the full business address of the bidder.  Bids of partnerships must 

furnish the full name of all partners and must be signed in the partnership name by one 
of the members of the partnership, or by an authorized representative, followed by the 
printed name and title of the person signing.  Bids of corporations must be signed with 
the legal name of the corporation, followed by the name of the state of incorporation and 
by the signature and designation of the president, secretary or other person authorized 
to bind the corporation.  The name of each person signing must also be typed or printed 
below the signature.  Upon request of the City, bidders will furnish satisfactory evidence 
of the authority of the person signing the bid.  Bids of joint ventures must include a 
certified copy of the legal agreement constituting the joint venture. 

 
5.4 No person, firm, corporation, partnership or legal joint venture may submit more than 

one bid for the Project.  However, a person, firm, corporation, partnership or legal joint 
venture that has submitted a subcontract proposal to a bidder, or that has quoted prices 
on materials to a bidder may submit a subcontract proposal, quote prices to other 
bidders and submit its own bid. 

 
5.5 In accordance with California Public Contract Code Section 20170, all bids must include 

one of the forms of bidder’s security specified in the Notice to Bidders in an amount of 
at least ten (10) per cent of the total of the bid prices for the base bid and those additive 
or deductive items specifically identified in the Notice to Bidders for the purpose of 
determining the lowest price bid.  Bidders that elect to provide bidder’s security in the 
form of a bid bond must execute a bid bond using the form provided in the bid forms.  
The bidder’s security is tendered as a guarantee that the successful bidder, if issued a 
notice of award concerning the Project contract, will execute and submit to the City all 
required bonds, certificates of insurance, completed contract forms and other 
documents listed in the Contract Check List and enter into a contract with the City within 
ten (10) working days of receipt of the notice of award.  The bidder’s security of any 
successful bidder that fails to do so will be forfeited to the City.  All bidders’ security not 
forfeited to the City will be returned once a successful bidder provides all required 
documents and enters a contract with the City in accordance with all applicable bid 
package requirements.  Forfeiture of the bidder’s security to the City will not waive or 
otherwise limit any other remedy available to the City under applicable law. 

 
5.6 In accordance with California Business and Professions Code Section 7028.15, Public 

Contract Code Section 20103.5, and as specified in the Notice to Bidders, all Project 
work must be performed by properly licensed contractors and subcontractors with active 
licenses in good standing as of the date and time specified for bid opening, or, if the 
Project involves federal funds, no later than the time the Project contract is awarded.  
Bidders must verify their Contractor’s License number and license expiration date in the 
proposal under penalty of perjury.  Bids that do not satisfy applicable licensing 
requirements will be considered non-responsive and rejected and may subject the 
bidder to criminal and/or civil penalties. 
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5.7 Pursuant to Labor Code Section 1771.1(a), a contractor or subcontractor shall not be 

qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 
4104 of the Public Contract Code or engage in the performance of any contract for public 
work, as defined in Part 7, Chapter 1 of the Labor Code., unless currently registered and 
qualified to perform public work pursuant to Labor Code Section 1725.5. It is not a 
violation of Labor Code Section 1771.1 for an unregistered contractor to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or Section 
10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to 
perform public work pursuant to Labor Code Section 1725.5 at the time the contact is 
awarded. 

 
5.8 If the bid forms include a bidder’s questionnaire, all bids must include a completed 

bidder’s questionnaire on the forms provided.  By submitting a bid, bidders authorize 
City representatives to verify any and all information provided on the bidder’s 
questionnaire and agree to indemnify, defend and hold harmless the City and its officials, 
officers, employees, agents and volunteers to the full extent permitted by law from and 
against any claims, liability or causes of action, including, without limitation, legal fees 
and costs, arising out of verification of the information provided on the bidder’s 
questionnaire, and/or arising out of use of information provided in the bidder’s 
questionnaire to determine, in accordance with applicable law, the qualification of the 
bidder to perform the Project. 

 
5.9 Bids may be withdrawn prior to the time set for bid opening by a written request signed 

by an authorized representative of the bidder filed with the Management Analyst.  The 
bid security submitted with bids so withdrawn will be returned to the bidder.  Bidders that 
have withdrawn their bid in accordance with this provision may submit a new bid prior to 
the time set for bid opening in accordance with all applicable bid package requirements.  
Bids may not be withdrawn during the ninety-day period after the time set for bid opening 
except as permitted by law pursuant to California Public Contract Code Section 5100 
and following.  Any other bid withdrawal will result in forfeiture of the bidder’s bid security 
to the City. 

 
6. BID PROTESTS 
 

6.1 Any protest of the proposed Project award must be submitted in writing to the City and 
received at the City, Public Works Office, 714 Johnson Street, Sebastopol, no later than 
5:00 PM on the third business day following the date of the bid opening. 

 
6.2 The protest must contain a complete statement of the basis for the protest. 
 
6.3 The protest must state the facts and refer to the specific portion of the document or the 

specific statute that forms the basis for the protest.  The protest must include the name, 
address, and telephone number of the person representing the protesting party. 

 
6.4 The party filing the protest must concurrently transmit a copy of the protest to the 

proposed awardee. 
 
6.5 The party filing the protest must have submitted a bid for the Project.  A subcontractor 

of a party filing a bid for the Project may not submit a bid protest.  A party may not rely 
on the bid protest submitted by another bidder but must timely pursue its own protest. 
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6.6 The procedure and time limits set forth in these Information for Bidders are mandatory 
and are the bidders’ sole and exclusive remedy in the event of a bid protest.  Any bidder’s 
failure to fully comply with these procedures will constitute a waiver of any right to further 
pursue a bid protest, including filing of a challenge of the award pursuant to the California 
Public Contract Code, filing of a claim pursuant to the California Government Code, or 
filing of any other legal proceedings. 

 
6.7 The City will review all timely protests prior to award of the contract.  The City will not be 

required to hold an administrative hearing to consider any protests, but may do so at its 
option.  At the time of the City Council’s consideration of the award, the City Council will 
also consider the merits of any timely protests.  The City Council may either reject the 
protest and award to the lowest responsible bidder or accept the protest and award the 
bid to the next lowest responsible bidder.  Nothing in this section will be construed as a 
waiver of the City Council’s right to reject all bids. 

  
7. AWARD 

 
7.1 In accordance with applicable law, the City reserves the right to reject any or all bids and 

to waive any informality in any bid.  The City reserves the right to accept any portion of 
any bid, unless the bid package expressly provides that the award will be made as a 
whole.  If the City elects to award a contract for performance of the Project, the contract 
will be awarded in accordance with California UPCCAA under the Public Contract Code 
Section 22000, et. seq. and other applicable law to the responsible bidder submitting a 
responsive bid with the lowest total bid price for the base bid and the additive or 
deductive alternate items listed in the Notice to Bidders.  In accordance with the contract 
documents and applicable law, the City may add or deduct items of work from the Project 
after the lowest responsible bidder is determined.  

 
7.2 The successful bidder must submit to the City complete, executed copies of all 

documents specified in the Contract Checklist within ten (10) working days of receiving 
written notice of award of the Project.  Bidder’s security of any successful bidder that 
fails to do so will be forfeited to the City. 

 
7.3 The successful bidder and any subcontractors and others engaged in performance of 

the Project must have valid local business license(s), as applicable, before commencing 
work on the Project. 

 
7.4 Upon verifying that the successful bidder has provided complete, executed copies of all 

documents specified in the Contract Checklist an authorized City representative will 
execute the Project contract, and the City will issue to the successful bidder a notice to 
proceed specifying the Project commencement date.  The number of days within which 
the Project must be complete begins to run on the Project commencement date. 

 
8. PRICING 
 

8.1 If an inconsistency exists between the amount listed for a unit price in a bid and the total 
listed for that bid item (e.g., if the total listed for a bid item does not equal the unit price 
listed in the bid multiplied by the quantity listed), subject to applicable law, the unit price 
will be deemed to accurately reflect the bidder’s intent concerning the bid item and the 
intended total for the bid item will be deemed to be the unit price as listed in the bid 
multiplied by the quantity listed. 
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8.2 If the Project bid price is a lump sum total made up of smaller individual bid item prices 
and an inconsistency exists between the lump sum total bid price and any individual bid 
item price, subject to applicable law, the individual bid item prices as listed in the bid will 
be deemed to accurately reflect the bidder’s intended bid for the Project and the intended 
lump sum total bid for the Project will be deemed to be the sum of the individual bid item 
prices as listed in the bid, even if that sum is different from the amount actually listed as 
the lump sum total bid for the Project. 

 
8.3 Any federal, state, or local tax payable on articles to be furnished for the Project will be 

included in the lump sum total bid price and paid by the Contractor under the contract.  
The City is exempt from federal excise tax and will provide a certificate of exemption to 
the successful bidder upon request. 

 
9. QUANTITIES 
 

9.1 Quantities, including but not limited to, material or labor quantities, that are provided in 
the bid package concerning the Project are estimates only and are provided solely as a 
general indication of the Project scope.  The City does not warrant that such quantity 
estimates provided in the bid package represent the actual quantities required to perform 
the Project in accordance with the contract documents.  Such quantity estimates do not 
bind the City, and bidders should not rely on them in preparing their bids.  Each bidder 
is solely responsible for determining the quantities on which to base their bids in light of 
information contained in the bid package, bidder investigation and analysis of the Project 
and the Project site, and any other analysis or expertise of the bidder concerning the 
Project. 

 
9.2 The City may amend, decrease or increase the Project work in accordance with the bid 

package and the contract documents.  If the City amends, decreases or increases the 
Project work prior to award of the Project each bidder will be solely responsible for 
determining the revised quantities, if any, on which to base their bid in light of information 
contained in the bid package and any amendments or addenda to the bid package, 
bidder investigation and analysis of the Project as amended, decreased or increased, 
the Project site, and any other analysis or expertise of the bidder concerning the Project.   

 
10. SUBSTITUTION OF “OR EQUAL” ITEMS 
 

10.1 In accordance with California Public Contract Code Section 3400, where the Special 
Provisions or Project Plans list products by manufacturer's name, brand or model 
number such information indicates the quality and utility of the items desired and does 
not restrict bidders to that manufacturer's name, brand or model number, unless the 
Special Provisions or Project Plans specify that the listed product is necessary to match 
others in use on a particular public improvement either completed or in the course of 
completion.  Except where the Special Provisions indicate that a particular brand product 
is necessary to match others in use, when a manufacturer’s name, brand or model 
number is listed, it will be construed to be followed by the words "or equal" whether or 
not those words in fact follow the manufacturer’s name, brand name or model number 
listed in the Special Provisions or Project Plans.  Unless the Special Provisions or Project 
Plans indicate that a particular brand product is necessary to match others in use, 
bidders may propose equals of products listed by manufacturer name, brand name or 
model number.  

 
10.2 Complete information for products proposed as equals must be submitted to the City for 

review at least seven (7) working days before the time specified for opening bids.  To be 
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considered, proposals concerning products proposed as equals must include sufficient 
information to permit the City to determine whether the products proposed as equals will 
satisfy the same performance requirements as products listed by manufacturer name, 
brand or model number.  Such performance requirements may include, but are not 
limited to, size, strength, function, appearance, ease of maintenance and repair, and 
useful life requirements.  Proposals concerning products proposed as equals that are 
submitted less than seven (7) days before the time specified for opening bids will not be 
considered.  Failure to bid products specified by manufacturer name, brand name or 
model number where the Special Provisions or Project Plans specify that a particular 
product is necessary to match others in use, or where no proposal concerning products 
proposed as equals has been submitted in accordance with this provision may render a 
bid non-responsive. 

 
11. SUBCONTRACTING 
 

11.1 Bids must be in accordance with the requirements of the Subletting and Subcontracting 
Fair Practices, Act, California Public Contract Code Section 4100 and following.  Bids 
must include a completed list of proposed subcontractors on the form included in the bid 
package.  In accordance with California Public Contract Code Section 4104, completed 
lists of proposed subcontractors must include the name, business location, the portion 
(type or trade), and dollar amount of the Project work to be subcontracted for each 
subcontractor that will perform a portion of the Project work (including special fabrication 
and installation of a portion of the work) valued in excess of one half of one percent of 
the total Project bid price.  If the Project work includes construction of streets or 
highways, the completed list of proposed subcontractors must include the subcontractor 
name, business location, type of work and dollar amount to be subcontracted for each 
subcontractor that will perform a portion of the Project work (including special fabrication 
and installation of a portion of the work) valued in excess of one half of one percent of 
the total Project bid price, or ten thousand dollars ($10,000), whichever is greater. 

 
11.2 In accordance with California Public Contract Code Section 4106, for any portion of the 

Project work with a value of more than one half of one percent of the total Project bid 
price for which no subcontractor is listed, or for which more than one subcontractor is 
listed, bidders certify by submitting their bids that they are qualified to perform that 
portion of the Project work and that they will perform that portion of the Project work with 
their own forces.  Bidders may not substitute another subcontractor for a subcontractor 
listed in their bid except as permitted by the City in accordance with Section 4107 and 
following of the California Public Contract Code. 

 
11.3 The Contractor must perform with his or her own organization a value of work amounting 

to not less than 50% of the contract amount in accordance with the Contract.  
 
11.4 Subcontractors must meet all applicable indemnification and insurance requirements as 

detailed in the Acknowledgement of Indemnity and Insurance Requirement. 
 
 

12. ASSIGNMENT 
 

12.1 Bidders may not assign, sublet, sell, transfer, or otherwise dispose of their bid or any 
right, title or interest in their bid, or their obligations under their bid, without the written 
consent of an authorized representative of the City.  Any purported assignment, 
subletting, sale, transfer or other disposition of a bid or any interest in a bid, or of any 
obligations under a bid without such written consent will be void and of no effect. 



Information for Bidders 8     AmeriCorps Trail and  
               Zimpher Creek Bridge Crossing 

 
13. BONDS 
 

13.1 The successful bidder must submit to the City a performance bond within ten working 
days of receiving written notice of award.  If the Project involves expenditures in excess 
of twenty-five thousand dollars ($25,000), the successful bidder must submit to the City 
a payment or labor and materials bond within 10 days of the date of mailing of the notice 
of award.  Prior to issuance of the final Project payment, the successful bidder must 
submit a warranty or maintenance bond.  All bonds must be executed by corporate 
sureties who are admitted surety insurers in the State of California in accordance with 
applicable law and acceptable to the City.  Individual sureties will not be accepted.  All 
Project bonds must be executed using the forms provided in the bid package. 

 
13.2 In accordance with California Civil Code Section 9554, the payment or labor and 

materials bond must be in the amount of one hundred percent of the total amount 
payable by the terms of the Project contract and guarantee payment to persons listed in 
California Civil Code Section 9100(a) for work performed and for charges for materials, 
supplies, and equipment provided under the Project contract (including amounts due 
under or subject to the Unemployment Insurance Code) in accordance with the 
requirements of California Civil Code Section 9554. 

 
13.3 The performance bond must be in the amount of one hundred percent of the amount 

payable by the terms of the Project contract to guarantee the faithful performance of the 
Project work. 

 
13.4 The warranty or maintenance bond must be in the amount of ten percent of the final 

Project contract amount and guaranty the Project work against defects in materials, 
equipment, workmanship, or needed repair for one year from the City’s acceptance of 
the Project work.  A warranty or maintenance bond that meets these requirements must 
be submitted to the City prior to issuance of final Project payment. 

 
14. LABOR LAWS 
 

14.1 Bidders must comply with applicable provisions of the California Labor Code. 
 
14.2 In accordance with California Labor Code Section 1861, bids must include a workers 

compensation insurance certification on the form included in the bid package. 
 
14.3 In accordance with California Labor Code Section 1771, not less than the general 

prevailing rate of per diem wages for work of a similar character in the locality in which 
the Project is to be performed, and not less than the general prevailing rate of per diem 
wages for holiday and overtime work fixed as provided in the California Labor Code must 
be paid to all workers engaged in performing the Project. 

 
14.4 In accordance with California Labor Code Part 7, Chapter 1m Article 2, Sections 1770, 

1773, and 1173.2 and following, the Director of Industrial Relations has determined the 
general prevailing wage per diem rates for work in the locality in which the Project is to 
be performed.  In accordance with California Labor Code Section 1773, the City has 
obtained the general prevailing rate of per diem wages and the general rate for holiday 
and overtime work in the locality in which the Project is to be performed for each craft, 
classification or type of worker needed to perform the Project.  In accordance with 
California Labor Code Section 1773.2, copies of the prevailing rate of per diem wages 
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are on file at the City offices and will be made available on request. The Contractor can 
also download this information from the website: http://www.dir,ca.gov/dlsr/PWD/. 

 
14.5 In accordance with California Labor Code Section 1777.1, contractors and 

subcontractors that are found guilty of willfully violating Chapter 1 of Part 7 of Division 2 
of the Labor Code (except for Section 1777.5), or that are found guilty of such violations 
with intent to defraud, and entities in which such contractors or subcontractors have any 
interest, may be ineligible to bid on, be awarded, or perform Project work as a 
subcontractor. 

 
14.6 Pursuant to, Labor Code Section 1771.1(a), a contractor or subcontractor shall not be 

qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 
4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in Part 7, Chapter 1 of the Labor Code, unless currently 
registered and qualified to perform public work pursuant to Labor Code Section 1725.5. 
It is not a violation of Labor Code Section 1771.1 for an unregistered contractor to submit 
a bid that is authorized by Section 7029.1 of the Business and Professions Code or 
Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is 
registered to perform public work pursuant to Labor Code Section 1725.5 at the time the 
contact is awarded. 
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BIDDER’S CHECK LIST 
 

Did You: 
 
_____ Submit equal product proposals, if any, in accordance with the information for bidders 

included in the bid package at least 7 days before the time specified for bid opening? 
 
_____ Include with your bid properly completed, accurate copies of the following documents in 

the following order using the forms included in the bid package: 
 

_____ Bidder’s check list 

_____ Proposal and Schedule of Bid Prices that state the bid as intended 

_____ Copies of each Addendum issued signed and dated on behalf of the bidder 

_____ Executed Bid Bond 

_____ Contractor License Information 

_____ List of Proposed Subcontractors 

_____ Signed Title 23 USC Section 112 and Public Contract Code 7106 Non-Collusion Affidavit 

_____ Signed Workers compensation insurance & Public Contract Code 6109 Debarment certification 

_____ Signed Acknowledgment of Insurance and Indemnity Requirements  

_____ Signed Title 49 CFR Part 29 Debarment and Suspension Certifications 

_____ Public Contract Code Section 10285.1 Statement 

_____ Public Contract Code Section 10162 Questionnaire 

_____ Public Contract Section 10232 Statement 

_____ Executed Bidder’s Signature Page 

 

_____ Arrange to have the sealed bid delivered to the City of Sebastopol offices at  
714 Johnson Street, Sebastopol, California, 95472 on or before 2:00 p.m. on the Bid 
Date specified in the Notice to Bidders, or as amended by Addendum. 
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PROPOSAL 
 
 

For: Construction of AmeriCorps Trail and Zimpher Creek Bridge Crossing 
 

For the City of Sebastopol, Sonoma County, California. 
 

TO THE HONORABLE CITY COUNCIL 
OF THE CITY OF SEBASTOPOL 

 
The undersigned, as bidder, declares that he/she has carefully examined the work, the annexed 
proposed form of contract, and agrees that if this Proposal is accepted that he/she will contract with the 
City of Sebastopol, under the form of contract annexed of hereto, to provide all the necessary tools, 
apparatus, and other means of accomplishing the work as specified in the contract in the manner and 
time herein prescribed, and in accordance with the requirements of the Engineer as therein set forth, 
and he/she will take in full payment therefore the following prices for the work to be done completely 
performed to the satisfaction of the City of Sebastopol, to-wit: 
 

SCHEDULE OF BASE BID PRICES 
Item 
No. Item Description Estimated 

Quantity 
Unit of  
Measure 

Unit Cost 
(in figures) 

Total Cost 
(in figures) 

1 Mobilization 1 LS   
2 Storm Water Pollution Prevention Plan 1 LS   
3 Erosion and Sediment Control Plan 1 LS   
4 Clear and Grub 1 LS   
5 Earthwork 1,150  CY   
6 Class 2 Agg. Base 86 TONS   
7 6” x 2” Pressure Treated Douglas Fir 2,600 BF   
8 4” X 4” Pressure Treated Douglas Fir 520 BF   
9 4” x 6” Pressure Treated Douglas Fir 520  BF   
10 Precast Concrete Pier Blocks 70 EA   
11 Reinforced Concrete Bridge Footings 4 CY   
12 42 Ft (span) by 6 Ft (wide) Modular Bridge 1 LS   
13 Project Area Signs 6 EA   
14 Removable Bollards 2 EA   
15 12” Dia x 15’ Long HDPE Culverts 13 EA   
      

 TOTAL BASE BID $________________________________ 

                                 $___________________________________________________________________ 
                TOTAL BASE BID WRITTEN IN WORDS 
 
NOTICE TO BIDDERS:  The lowest bid shall be the lowest bid price on the SCHEDULE OF BASE 
BID PRICES without consideration of the prices on the ADDITIVE ALTERNATE BID SCHEDULE. 
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ADDITIVE ALTERNATE BID SCHEDULE 
Item 
No. Item Description Estimated 

Quantity 
Unit of  

Measure 
Unit Cost 

(in figures) 
Total Cost 
(in figures) 

A-1 Weed Barrier Fabric (Additive Alt. Item) 21,800 SF   
A-2 Stabilized Decomposed Granite (Add. Alt. Item) 29 TONS   
A-3 Metal Path Edging (Add. Alt. Item) 5,450 LF   
      
 
(Bid Alternate prices shall not be considered in determination of lowest responsive bid). 
 
 
Within 10 days of the date of mailing of the notice of award, the undersigned agrees to enter into and 
execute and provide to the City the necessary contract with the necessary bonds and other required 
documents, and in case of default in executing the necessary contract within the time fixed by the 
Information for Bidders, the bidder’s security accompanying this bid will become the property of and be 
forfeited to the City of Sebastopol. 
 
 

Prime Contractor   

License #   Expiration Date:   

Name of person submitting bid: __________________________ Email: __________________________ 

The Contractor’s license number and expiration date are herein stated under penalty of perjury. 

By:   Title:   

Dated this                    day of  , 20___ 
 

CORPORATION 
(Corporate Seal) 

Corporate signature 

  

Address:   

Phone No.:   

President's signature   

Secretary's signature   

Corporation organized under the laws of the State of   

 
 

  



PROPOSAL 13     AmeriCorps Trail and  

                                                                                                                           Zimpher Creek Bridge Crossing  

 

PARTNERSHIP 

Partnership Name:   

Address:   

Names of Co-Partners and Addresses:   

  

  

 

SOLE PROPRIETORSHIP 

Names of Individuals and Addresses:   

  
 

NOTE: Sign in proper space above. 
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BID BOND 
 
(NOTE: Bidders must use this form. Use of any other bond form may render a bid non-responsive) 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,     
      as Principal, and               as 
Surety, are hereby held and firmly bound unto the CITY OF SEBASTOPOL, as owner in the penal sum 
of $      for the payment of which, well and truly to be made, we hereby jointly and 
severally bind ourselves, our heirs, executors, administrators, successors and assigns. 
 
Signed this                             day of, _______________ 20 . 
 
The condition of the above obligation is such that whereas the Principal has submitted to the CITY OF 
SEBASTOPOL a certain Bid, attached hereto and hereby made a part hereof to enter in a contract in 
writing for the 
 

AmeriCorps Trail and Zimpher Creek Bridge Crossing 
Contract No. 2022-03 

 
NOW, THEREFORE, 
 
a) If said Bid shall be rejected, or in the alternate, 
b) If said Bid shall be accepted and the Principal shall execute and deliver a contract in the Form 

of Contract attached hereto (properly completed in accordance with said Bid) and shall furnish a 
bond for his faithful performance of said contract, and for the payment of all persons performing 
labor or furnishing materials in connection therewith, and shall in all other respects perform the 
agreement created by the acceptance of said Bid, then this obligation shall be void, otherwise 
the same shall remain in force and effect; it being expressly understood and agreed that the 
liability of the Surety for any and all claims hereunder, in no event, exceed the penal amount of 
this obligation as herein stated.  The Surety for value received, hereby stipulated and agrees that 
the obligations of said surety and its bond shall be in no way impaired or affected by any 
extension of the time within which the City may accept such Bid; and said Surety does hereby 
waive notice of any such extension.   

 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and 
such of them are corporations have caused their corporate seals to be hereto affixed and these presents 
to be signed by their proper officers, the day and year first set forth above. 
 
              
      Principal 
 
              
      Surety 

 
 

SEAL      BY:         

 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-fact must be 
submitted with and attached to the executed bid bond.) 
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CONTRACTOR LICENSE INFORMATION 
 
 
The bidder acknowledges that the license required for performance for the AmeriCorps Trail and 
Zimpher Creek Bridge Crossing Project is Class A. 
 
The bidder holds the following California Contractors License(s): 
 
1. License No. _______________, Class _____, Expiration Date _______________ 

2. License No. _______________, Class _____, Expiration Date _______________ 

3. License No. _______________, Class _____, Expiration Date _______________ 

4. License No. _______________, Class _____, Expiration Date _______________ 

5. License No. _______________, Class _____, Expiration Date _______________ 

6. License No. _______________, Class _____, Expiration Date _______________ 

7. License No. _______________, Class _____, Expiration Date _______________ 

8. License No. _______________, Class _____, Expiration Date _______________ 

9. License No. _______________, Class _____, Expiration Date _______________ 

10. License No. _______________, Class _____, Expiration Date _______________ 

 
Bidder’s Taxpayer Identification No. _______________________________________ 
 
 
Public Works Contractor DIR Registration # _________________________________ 
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LIST OF PROPOSED SUBCONTRACTORS 
 
In accordance with the requirements of the Subletting and Subcontracting Fair Practices, Act, California 
Public Contract Code Section 4100 and following, listed below are the name, business location, and the 
portion (type or trade) of the Project work to be subcontracted to each subcontractor that will perform a 
portion of the Project work (including special fabrication and installation of a portion of the work) valued 
in excess of one half of one percent of the total bid price.  If the Project work includes construction of 
streets or highways, listed below are the name, business location, and the portion (type or trade) of the 
Project work to be subcontracted to each subcontractor that will perform a portion of the Project work 
(including special fabrication and installation of a portion of the work) valued in excess of one half of one 
percent of the total Project bid price, or ten thousand dollars, whichever is greater.  Also listed below are 
the proposed subcontract dollar amount and current California Contractor’s License Number(s) for each 
proposed subcontractor.  Bids that fail to include complete proposed subcontractor information in 
accordance with this form and Public Contract Code Section 4100 and following may be deemed non-
responsive.   
 
In accordance with California Public Contract Code Section 4106, for any portion of the Project work 
with a value of more than one half of one percent (0.5%) of the total bid price for which no subcontractor 
is listed, or for which more than one subcontractor is listed, the bidder certifies by submission of its bid 
that the bidder is qualified to perform that portion of the Project work and that the bidder will perform that 
portion of the Project work with its own forces.  The penalties listed in California Public Contract Code 
Section 4111 will apply to any substitution of another subcontractor for a subcontractor listed below 
except as permitted by the City in accordance with Section 4107 and following of the California Public 
Contract Code. 
 
The Contractor must perform with his or her own organization, a value of work amounting to not less 
than fifty percent (50%) of the contract amount, except that the bid amount for “Specialty Items” so 
designated in any Special Provisions if included may be eliminated from the contract amount and not 
considered as sub-contracted for the purposes of calculating the value of work to be performed by the 
Contractor. For the purposes of determining the value of work to be performed by the Contractor 
pursuant to this provision, materials, equipment, incidentals, etc., shall be considered to have been 
purchased by the contractor or subcontractor that is to install them. Where a portion of an item is 
subcontracted, the value of work subcontracted will be based on the estimated cost of such portion of 
the subcontracted item, as determined from information submitted by the Contractor, subject to approval 
by the Engineer. 
 
1. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  

Current Contractor’s License No.(s) _______________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

2. Subcontractor Name  __________________________________________________________  
Business Location _____________________________________________________________  

Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  
Public Works Contractor DIR Registration #______________________________________ 
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3. Subcontractor Name  __________________________________________________________  
Business Location _____________________________________________________________  
Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  

Public Works Contractor DIR Registration #______________________________________ 
4. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  

Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

5. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  

Public Works Contractor DIR Registration #______________________________________ 
6. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  

Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

7. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  

Public Works Contractor DIR Registration #______________________________________ 
8. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  

Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  
Public Works Contractor DIR Registration #______________________________________ 
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9. Subcontractor Name  __________________________________________________________  
Business Location _____________________________________________________________  
Trade ______________________________________________________________________  
Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  

Public Works Contractor DIR Registration #______________________________________ 
10. Subcontractor Name  __________________________________________________________  

Business Location _____________________________________________________________  
Trade ______________________________________________________________________  

Subcontract Amount ___________________________________________________________  
Current Contractor’s License No.(s) _______________________________________________  
 
Public Works Contractor DIR Registration #______________________________________ 
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NON-COLLUSION AFFIDAVIT 

 
TO BE EXECUTED BY BIDDER 

AND SUBMITTED WITH BID 
(Title 23 United States Code Section 112 and Public Contract Code Section 7106) 

 
The undersigned declares: 
 
 I am the __________________ of ____________________, the party making the foregoing bid.  
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder 
has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 
put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, 
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. 
All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or 
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, to any corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any 
person or entity for such purpose. 
 
 Any person executing this declaration on behalf of a bidder that is a corporation, partnership, 
joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents 
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
 I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______, at ___________, ______. 
       
 
__________________________________ 
Signature of Bidder 
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WORKERS COMPENSATION INSURANCE CERTIFICATION 
 
 
By submitting its bid, the bidder certifies as follows: 
 
I am aware of the provisions of California Labor Code Section 3700, which require every employer to be 
insured against liability for workmen’s compensation or to undertake self-insurance in accordance with 
the provisions of the Labor Code, and I will comply with such provisions before commencing 
performance of the work of this Contract. 
 

 
 
 
 
 

 
DEBARMENT CERTIFICATION 

 
 
By submitting its bid, the bidder certifies in accordance with California Public Contract Code Section 
6109 that neither the bidder nor any subcontractor included on the list of proposed subcontractors 
submitted with the bid is ineligible to perform work on public works projects pursuant to California Labor 
Code Sections 1777.1 or 1777.7.  In accordance with California Public Contract Code Section 6109, 
contractors and subcontractors who are ineligible to perform work on public works projects pursuant to 
California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be awarded, or perform as a 
contractor or subcontractor on public works projects.   

 
 
 
 
 
 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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ACKNOWLEDGMENT OF INSURANCE AND INDEMNITY REQUIREMENTS 
 
 
Contractor shall procure and maintain for the duration of the contract, and for 2 years thereafter, 
insurance against claims for injuries to persons or damages to property which may arise from or in 
connection with the performance of the work hereunder by the Contractor, his agents, representatives, 
employees, or subcontractors. 
 
 
INSURANCE: 
 
A. MINIMUM SCOPE AND LIMIT OF INSURANCE 
Coverage shall be at least as broad as: 

1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 01 covering 
CGL on an “occurrence” basis, including products and completed operations, property damage, 
bodily injury and personal & advertising injury with limits no less than $5,000,000 per occurrence. 
If a general aggregate limit applies, either the general aggregate limit shall apply separately to 
this project/location (ISO CG 25 03 or 25 04) or the general aggregate limit shall be twice the 
required occurrence limit. 

2. Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 (any auto), with 
limits no less than $2,000,000 per accident for bodily injury and property damage. 

3. Workers’ Compensation insurance as required by the State of California, with Statutory Limits, 
and Employers’ Liability insurance with a limit of no less than $1,000,000 per accident for bodily 
injury or disease. 

4. Surety Bonds. Contractor shall provide the following Surety Bonds: 
1. Bid bond 
2. Performance bond 
3. Payment bond 
4. Maintenance bond 
The Payment Bond and the Performance Bond shall be in a sum equal to the contract price. 
If the Performance Bond provides for a one-year warranty a separate Maintenance Bond is 
not necessary. If the warranty period specified in the contract is for longer than one year, a 
Maintenance Bond equal to 10% of the contract price is required. Bonds shall be duly 
executed by a responsible corporate surety, authorized to issue such bonds in the State of 
California and secured through an authorized agent with an office in California. 

5. Professional Liability (if Design/Build), with limits no less than $2,000,000 per occurrence or 
claim, and $2,000,000 policy aggregate.  The retroactive date must be shown, and this date must 
be before the execution date of the contract or the beginning of contract work. Insurance must 
be maintained and evidence of insurance must be provided for at least five (5) years after 
completion of contract work. If coverage is canceled or non-renewed, and not replaced with 
another claims-made policy form with a retroactive date prior to the contract effective, or start of 
work date, the Contractor must purchase extended reporting period coverage for a minimum of 
five (5) years after completion of contract work. A copy of the claims reporting requirements must 
be submitted to the City of Sebastopol for review.  

6. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors and Omissions 
(if project involves environmental hazards) with limits no less than $1,000,000 per occurrence or 
claim, and $2,000,000 policy aggregate. If the services involve lead-based paint or asbestos 
identification/remediation, the Contractors Pollution Liability policy shall not contain lead-based 
paint or asbestos exclusions. If the services involve mold identification/remediation,  

7. the Contractors Pollution Liability policy shall not contain a mold exclusion, and the definition of 
Pollution shall include microbial matter, including mold.  
If the contractor maintains broader coverage and/or higher limits than the minimums shown 
above for all policies, the City of Sebastopol requires, and shall be entitled to, the broader 
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coverage and/or higher limits maintained by the contractor. Any available insurance proceeds in 
excess of the specified minimum limits of insurance and coverage shall be available to the City 
of Sebastopol. 

 
B. SELF-INSURED RETENTIONS 
Self-insured retentions must be declared to and approved by the City of Sebastopol. At the option of the 
City of Sebastopol, either: the contractor shall cause the insurer to reduce or eliminate such self-insured 
retentions as respects the City of Sebastopol, its officers, officials, employees, and volunteers; or the 
Contractor shall provide a financial guarantee satisfactory to the City of Sebastopol guaranteeing 
payment of losses and related investigations, claim administration, and defense expenses. The policy 
language shall provide, or be endorsed to provide, that the self-insured retention may be satisfied by 
either the named insured or the City of Sebastopol.  
Other Insurance Provisions: 
 
C. ADDITIONAL INSURED 
The City of Sebastopol, its officers, officials, employees, and volunteers are to be covered as additional 
insureds on the CGL policy with respect to liability arising out of work or operations performed by or on 
behalf of the Contractor including materials, parts, or equipment furnished in connection with such work 
or operations and automobiles owned, leased, hired, or borrowed by or on behalf of the Contractor. 
General liability coverage can be provided in the form of an endorsement to the Contractor’s insurance 
at least as broad as one of the following ISO ongoing operations Forms: CG 20 10 or CG 20 26 or CG 
20 33 (not allowed from subcontractors), or CG 20 38; and one of the following ISO completed operations 
Forms: CG 20 37, 2039 (not allowed from subcontractors), or CG 20 40. 
 
D. PRIMARY INSURANCE 
For any claims related to this project, the Contractor’s insurance coverage shall be primary insurance 
coverage at least as broad as ISO CG 20 01 04 13 as respects the City of Sebastopol, its officers, 
officials, employees, and volunteers. Any insurance or self-insurance maintained by the City of 
Sebastopol, its officers, officials, employees, or volunteers shall be excess of the Contractor’s insurance 
and shall not contribute with it. 
 
E. NOTICE OF CANCELLATION 
Contractor shall provide immediate written notice if (1) any of the required insurance policies is 
terminated; (2) the limits of any of the required polices are reduced; (3) or the deductible or self-insured 
retention is increased.  In the event of any cancellation or reduction in coverage or limits of any 
insurance, Contractor shall forthwith obtain and submit proof of substitute insurance.   
 
F. ACCEPTABILITY OF INSURERS 
Insurance is to be placed with insurers authorized to conduct business in the state with a current A.M. 
Best rating of no less than A: VII, unless otherwise acceptable to the City of Sebastopol. 
 
G. WAIVER OF SUBROGATION 
Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may acquire 
from Contractor by virtue of the payment of any loss. Contractor agrees to obtain any endorsement that 
may be necessary to affect this waiver of subrogation, but this provision applies regardless of whether 
the City of Sebastopol has received a waiver of subrogation endorsement from the insurer.  However, 
the Workers’ Compensation policy shall be endorsed with a waiver of subrogation in favor of the City of 
Sebastopol for all work performed by the Contractor, its employees, agents and subcontractors. 
 
 
H. VERIFICATION OF COVERAGE 
Contractor shall furnish the City of Sebastopol with original Certificates of Insurance including all 
required amendatory endorsements (or copies of the applicable policy language effecting coverage 
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required by this clause) and a copy of the Declarations and Endorsement Page of the CGL policy listing 
all policy endorsements to City of Sebastopol before work begins. However, failure to obtain the required 
documents prior to the work beginning shall not waive the Contractor’s obligation to provide them. The 
City of Sebastopol reserves the right to require complete, certified copies of all required insurance 
policies, including endorsements, required by these specifications, at any time. 
 
I. SUBCONTRACTORS 
Contractor shall require and verify that all subcontractors maintain insurance meeting all the 
requirements stated herein, and Contractor shall ensure that the City of Sebastopol is an additional 
insured on insurance required from subcontractors. For CGL coverage subcontractors shall provide 
coverage with a form at least as broad as CG 20 38 04 13. 
 
J. SPECIAL RISKS OR CIRCUMSTANCES 
The City of Sebastopol reserves the right to modify these requirements, including limits, based on the 
nature of the risk, prior experience, insurer, coverage, or other circumstances. 
 
 
INDEMNITIES 
 
The Contractor shall defend, indemnify and hold the City of Sebastopol, its officials, officers, employees, 
volunteers and agents free and harmless from any and all claims, demands, causes of action, costs, 
expenses, liability, loss, damage or injury, in law or equity, to property or persons, including wrongful 
death, in any manner which actually or allegedly arise out of or are incident to any alleged acts, 
omissions, negligence or willful misconduct of Contractor, its officials, officers, employees, agents, and 
subcontractors arising out of or in connection with the performance of the Services, the Project or this 
Agreement, including without limitation the payment of all consequential damages and attorney’s fees 
and other related costs and expenses except where caused by the active negligence, sole negligence, 
or willful misconduct of the City, its officers, officials, employees and volunteers.  The Contractor shall 
defend, at Contractor’s own cost, expense, and risk, any and all such aforesaid suits, actions or other 
legal proceedings of every kind that may be brought or instituted against the City, its directors, officials, 
officers, employees, agents, or volunteers.  The Contractor shall pay and satisfy any judgment, award 
or decree that may be rendered against the City or its directors, officials, officers, employees, agents, or 
volunteers, in any such suit, action or other legal proceeding.  The Contractor shall reimburse the City 
and its directors, officials, officers, employees, agents and/or volunteers, for any and all legal expenses 
and costs incurred by each of them in connection therewith or in enforcing the indemnity herein provided.  
The Contractor’s obligation to indemnify shall not be restricted to insurance proceeds, if any, received 
by the City, its directors, officials, officers, employees, agents or volunteers. 

 
 

I have read, understand, and agree to comply with the Indemnity and 
Insurance requirements supplied with this notice to bidders. 
 
_____________________________________________ 
Signature of Bidder 
 
 
____________________________________________ 
Printed Name 
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TITLE 49, CODE OF FEDERAL REGULATIONS - PART 29 
DEBARMENT AND SUSPENSION CERTIFICATION 

 
 
 
 
 
The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person 
associated therewith in the capacity of City, partner, director, officer, manager: 
 

1. Is not currently under suspension, debarment, voluntary exclusion, or determination of 
ineligibility by any federal agency; 

 
2. Has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal Agency within the past 3 years; 
 

3. Does not have a proposed debarment pending; and, 
 

4. Has not been indicted, convicted, or had a civil judgment rendered against it by a court 
of competent jurisdiction in any matter involving fraud or official misconduct within the 
past 3 years.  

 
If there are any exceptions to this certification, insert the exceptions in the following space: 
 
  

  

  

 
Exceptions will not necessarily result in denial of award but will be considered in determining bidder 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action. 

 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name  
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PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 
 
 
 
 
 
In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats, 1986), the bidder hereby 
declares under penalty of perjury under the laws of the State of California, that the bidder has ___ / has 
not        been convicted within the preceding three years of any offenses referred to in that section, 
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or 
federal antitrust law in connection with the bidding upon, award of, or performance of, any public works 
contract, as defined in Public Contract Code Section 1100, including the Regents of the University of 
California or the Trustees of the California State University.  The term "bidder" is understood to include 
any partner, member, officer, director, responsible managing officer, or responsible managing employee 
thereof, as referred to in Section 10285.1. 
 
Note:  The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. 
 
The above Statement is part of the Proposal.   
Bidders are cautioned that making false certification may subject the certifier to criminal prosecution. 

 
 
 
 
 
 
 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name  
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PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 
 
 
 
 
 
In accordance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of 
perjury, the following questionnaire: 
 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest 
in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a 
federal, state, or local government project because of a violation of law or a safety regulation? 
 
 Yes   _____             No _____       
 
If the answer is "Yes", explain the circumstances in the following space. 
 
 
 
 
 
 
 
 
 
 
_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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PUBLIC CONTRACT SECTION 10232 STATEMENT 
 
 
 
 
 
In accordance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of 
perjury, that no more than one final unappealable finding of contempt of court by a federal court has 
been issued against the Contractor within the immediately preceding two-year period because of the 
Contractor's failure to comply with an order of a federal court which orders the Contractor to comply with 
an order of the National Labor Relations Board. 

 
 
 
 
 
 
 

 
_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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BIDDER’S SIGNATURE PAGE 
 
 
 
 
By signing this proposal the bidder certifies, under penalty of perjury under the laws of the State of 
California, that the information submitted with this proposal for the AmeriCorps Trail and Zimpher Creek 
Bridge Crossing Project (“Project”), which information includes, but is not limited to, the Bidder’s Check 
List, Proposal and Schedule of Bid Prices, Bid Bond, Contractor License Information, List of 
Subcontractors, Workers Compensation Insurance Certification, Non-collusion Affidavit, Debarment 
Certification, Debarment and Suspension Certification, Public Contract Code Section 10285.1 
Statement, Public Contract Code Section 10162 Questionnaire, and Public Contract Code Section 
10232 Statement, is accurate, true and correct, and is submitted in accordance with the requirements 
of the bid package issued by the City of Sebastopol concerning the Project and applicable law.  By 
signing this proposal, the bidder representative specified below certifies that he or she is legally 
authorized to bind the bidder. 
 
The bidder agrees to deliver and to complete the Project within 68 working days from the date of 
issuance, by the Engineer, of instructions to proceed with the Project, and within 10 days of the date of 
mailing of the notice concerning the award, to enter into and execute and provide to the City the Project 
contract, bonds, insurance, and all other documents specified in the Contract Check List included in the 
bid package, and in case of default in executing the Project contract within the time fixed by the 
Information for Bidders, the bidder’s security accompanying this bid shall become the property of and 
be forfeited to the City of Sebastopol. 
 
Prime Contractor   
______________________________________________________                                                                                                                                                                                                
 
By:  _______________________________  Title: _____________________________                                            
 
Dated this ________ day of _____________________, 20___     
 
 
(Corporate Seal) 
 
 
Corporate signature 
 
 ___________________________________________________                                                                  
 
Address: _____________________________________________________                                  
Phone No.: ___________________________________________________ 
President's signature ____________________________________________               
Secretary's signature ____________________________________________              
Corporation organized under the laws of the State of  __________________                
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Partnership Name: ______________________________________________              
Address: _____________________________________________________            
 
Names of Co-Partners and Addresses:  
 
 
                                                                                                  
Names of Individuals and Addresses:  
 
 
NOTE: Sign in proper space above. 
 
 
Date: ________________    ______________________________ 
 (Typed or printed name) 
 
 ______________________________ 
 (Signature) 
  
 ______________________________ 
 (Bidder) 
 
Bidder business address (street, city, state and zip code) 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
Bidder Business phone: (      )____________________________ 
 
Bidder Business fax: (      )__________________________ 
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CONTRACT DOCUMENTS CHECK LIST 
 
 
 
 
 
Complete, accurate, executed copies of the following documents must be submitted to the City of 
Sebastopol in accordance with the bid package issued by the City within ten (10) working days of 
receiving written notice concerning award of the project.  The bidder’s security of any successful 
bidder that fails to do so will be forfeited to the City. 
 
_____ Contract Part 1 - Agreement 

_____ Performance Bond 

_____ Payment Bond/Labor and Material Bond 

_____ Certificates of Insurance, Declarations page(s) and Endorsements 

_____ Escrow Agreement, if applicable 

_____ Contract Part 2 - General Provisions 

_____ Special Provisions  

_____ Project Plans 

_____ Contractor Safety Program 

_____ Report of Use/Storage of Hazardous Substances  
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CONTRACT  
 
PART 1 - AGREEMENT 
 
 
THIS AGREEMENT, made this               day of   , 20____, by and between CITY OF 
SEBASTOPOL, herein called "Owner," acting herein through its CITY MANAGER and 
 
 
  
 
STRIKE OUT  (A Corporation)  (A Partnership) 
INAPPLICABLE (An Individual doing business as        ) 
TERMS 
 
of    , County of    ,  State of  , hereinafter called 
"Contractor.” 
 
WITNESSETH:  That for and in consideration of the payment and agreement hereinafter 
mentioned, to be made and performed by the OWNER, the CONTRACTOR hereby agrees with 
the OWNER to commence and complete the construction described as follows: 
 

AmeriCorps Trail and Zimpher Creek Bridge Crossing 
City Contract No. 2022-03 

 
hereinafter  called  the project, for the sum of      Dollars 
($                         ) and all extra work in connection therewith, under the terms as stated in the 
General Conditions and Special Provisions of the Contract; and at his or her (its or their) own 
proper cost and expense to furnish all the materials, supplies, machinery, equipment, tools, 
superintendence, labor, insurance, and other accessories and services necessary to complete 
the said project in accordance with the conditions and prices stated in Notice to Bidders, Bidders 
Proposal, the General Conditions, and Special Provisions of the Contract, the plans, which include 
all maps, plats, blue prints, and other drawings or written explanation matter thereof, the 
specifications and contract documents therefor as prepared by the City of Sebastopol Public 
Works Department, herein entitled the Engineer all of which are made a part hereof and 
collectively evidence and constitute the contract. 
 
The Contractor hereby agrees to commence work under this contract on or before a date to be 
specified in a written "Notice to Proceed" of the Owner, and to fully complete the project within 
sixty eight (68) working days.  The Contractor further agrees to pay, as liquidated damages, the 
sum of $1000.00 for each consecutive working day thereafter as provided in Section 7, 
“Prosecution and Progress of the Work” of the General Provisions. 
 
The Owner agrees to pay the Contractor in current funds for the performance of the Contract, 
subject to additions and deductions, as provided in the General Conditions of the contract, and to 
make payments on account thereof as provided in Section 9, “Measure and Payment” of the 
General Provisions.
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IN WITNESS WHEREOF, the parties to these presents have executed this contract in three (3) 
counterparts, each of which shall be deemed an original, in the year and day above mentioned. 
 
 
  
 
 
 
   CITY OF SEBASTOPOL  
SEAL        (Owner) 
 
 
 
Attest:       BY:       
 
 
 
                                                          
 (City Clerk)      (City Manager) 
 
 
  
 
 
   
        (Contractor) 
 
SEAL 
 BY:   
 
 
    
 (Secretary)      (Title) 
 
 
      
 (Witness) 
 
 
NOTE:  Secretary of the Owner should attest.  If Contractor is a corporation, Secretary should 
attest. 
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100% PERFORMANCE BOND  
 
 
(NOTE: The successful bidder must use this form.  Use of any other bond form may prevent a contract 
from forming and/or result in forfeiture of the successful bidder’s bid bond) 
                                                                                                                         
 
KNOW ALL MEN BY THESE PRESENTS: That we (1)      
       a (2)      
 hereinafter called "Principal" and (3)        of   
   State of     hereinafter called "Surety", are held and firmly 
bound into (4)   CITY OF SEBASTOPOL   of SEBASTOPOL, CALIFORNIA   hereinafter 
called "Owner", in the penal sum of          
Dollars ($                      ) in lawful money of the  United States, for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a 
certain contract with the Owner dated the              day of   , 20  , a copy of which is 
hereto attached and made a part hereof for the construction of: 
 

AmeriCorps Trail and Zimpher Creek Bridge Crossing 
City Contract No. 2022-23 

 
NOW, THEREFORE, if the principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions and agreements of said contract during the original 
term thereof, and any extensions thereof which may be granted by the Owner, with or without 
notice to the Surety, and if he shall satisfy all claims and demands incurred under such contract, 
and shall fully indemnify and save harmless the Owner from all costs and damages which it may 
suffer by reason of failure to do so, and shall reimburse and repay the Owner all outlay and 
expense which the Owner may incur in making good any default, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to the work 
performed thereunder or the specifications accompanying the same shall in any wise affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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IN WITNESS THEREOF, this instrument is executed in three (3) counterparts, each one of which 
shall be deemed an original, this the                , day of     , 20 . 
 
 
 
ATTEST: 
              
       (Principal) 
       
       By:       
 
              
       (Address) 
(SEAL) 
 
      
Witness as to Principal 
 
      
(Address)             
       (Surety) 
ATTEST:      
       By:       
        Attorney-in-Fact 
      
(Surety) Secretary    
 
 
      
(Address) 
 
 
(SEAL) 
 
 
     
Witness as to Principal 
 
 
     
(Address)   
 
NOTE: Date of Bond must not be prior to date of Contract. 
 (1) Correct Name of Contractor 
 (2) A Corporation, a Partnership or an Individual, as case may be 
 (3) Correct Name of Surety 
 (4) Correct Name of Owner 
 (5) If Contractor is Partnership, all partners should execute bond. 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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50% PAYMENT BOND  

 
(NOTE: The successful bidder must use this form. Use of any other bond form may prevent a contract 
from forming and/or result in forfeiture of the successful bidder’s bid bond) 
 
 
KNOW ALL MEN BY THESE PRESENTS: That we   
 (Name of Contractor) 
a   hereinafter called 
“Principal” and  
 (Corporation, Partnership or Individual) 
  of   State of   
 (Surety) 
hereinafter called “Surety”, are held and firmly bound unto the CITY OF SEBASTOPOL, 7120 
BODEGA AVENUE, SEBASTOPOL, CALIFORNIA 95472, hereinafter called “Owner”, in the 
penal sum of    
Dollars ($ ) in lawful money of the United States, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a 
certain contract with the Owner dated the              day of    , 20  , a 
copy of which is hereto attached and made a part hereof for the construction of: 
 

AmeriCorps Trail and Zimpher Creek Bridge Crossing 
Contract No. 2022-03 

 
NOW, THEREFORE, if the principal shall promptly make payment to all persons, firms, 
subcontractors, and corporations furnishing materials for or performing labor in the prosecution 
of the work provided for in such contract, any authorized extension of modification thereof, 
including all amounts due for materials, lubricants, oil, gasoline, and coal, repairs on machinery, 
equipment and tools, consumed or used in connection with the construction of such work, and all 
insurance premiums on said work, and for all labor, performed in such work whether by 
subcontractor or otherwise then this obligation shall be void; otherwise to remain in full force and 
effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to the work 
performed thereunder or the specifications accompanying the same shall in any wise affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS THEREOF, this instrument is executed in three (3) counterparts, each one of which 
shall be deemed an original, this day of    , 20 . 
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ATTEST: 
 
              
       (Principal) 
       
       By:      (S) 
 
                   
            (Address) 
 
(SEAL) 
 
      
Witness as to Principal 
 
      
(Address)             
       (Surety) 
 
ATTEST:      By:       
        Attorney-in-Fact 
 
      
(Surety) Secretary    
 
      
(Address) 
 
(SEAL) 
 
      
Witness as to Principal 
 
      
(Address)   
 
NOTE: Date of Bond must not be prior to date of Contract. 
 (1) If Contractor is a Partnership, all partners should execute bond. 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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MAINTENANCE BOND  
 
 
(NOTE: The Contractor must use this form.  Use of any other bond form may prevent release of 
final payment and/or release of retention under the Contract) 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
 
WHEREAS the City Council of the City of Sebastopol has awarded to ____________________ 
_____________________________, (designated as the “PRINCIPAL”) a contract for the 
AMERICORPS TRAIL AND ZIMPHER CREEK BRIDGE CROSSING Project, which contract and 
all of the contract documents as defined therein (designated as the “Contract”) are hereby made 
a part hereof; and 
 
WHEREAS, the PRINCIPAL is required under the terms of the Contract to furnish a bond for the 
correction of any defects due to defective materials or workmanship in the work performed under 
the Contract. 
 
NOW, THEREFORE, we the PRINCIPAL and the undersigned ___________________________ 
______________________________________, as surety (designated as “SURETY”), an 
admitted surety insurer authorized to do business in the State of California, are held and firmly 
bound unto the City of Sebastopol, (designated as the “OBLIGEE”), in the penal sum of 
____________________ _______________Dollars ($______________), lawful money of the 
United States, being a sum not less than ten percent (10%) of the final Contract price, for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if, during a maintenance period of 
one (1) year from the date of acceptance by the OBLIGEE of the contracted work, the PRINCIPAL 
upon receiving written notice of a need for repairs which are directly attributable to defective 
materials or workmanship, shall diligently take the necessary steps to correct said defects within 
seven (7) days from the date of said notice, then this obligation shall be null and void; otherwise 
it shall remain in full force and effect. 
 
If any action shall be brought by the OBLIGEE upon this bond, a reasonable attorney’s fee, to be 
fixed by the Court, shall be and become a part of OBLIGEE’s judgment in any such action. 
No right of action shall accrue on this bond to, or for the use of, any person or corporation other 
than the OBLIGEE named herein or the heirs, executors, administrator or successor of the 
OBLIGEE. 
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IN WITNESS WHEREOF, the above bound parties have executed this instrument under their 
seals this ____________day of ____________, the name and corporate seals of each corporate 
party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
 
 
(Corporate Seal) 
 
 PRINCIPAL  _________________________________ 
1.  
2.  By  _________________________________________ 
 
 
 
(Acknowledgment)   Title ________________________________________ 
 

   SURETY ____________________________________ 
 
 
 
 
 
(Corporate Seal) 
 
 
     By  _________________________________________ 
           (Attorneys-in-fact) 
 
 
 
(Acknowledgment)   Title  ________________________________________ 
 
 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the 
attorney-in-fact must be submitted with and attached to the executed bond.) 
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ESCROW AGREEMENT 
 
 
 
SECURITY DEPOSITS IN LIEU OF RETENTION 
 
This Escrow Agreement is made and entered into by and between the City of Sebastopol, 
whose address is 7120 Bodega Avenue, P.O. Box 1776, Sebastopol, California 95473, 
hereinafter called "City", ___________________________________________, whose address 
is ___________________________________________, hereinafter called "Contractor", and 
___________________________________________, whose address is 
___________________________________________, hereinafter called “Escrow Agent” 
 
 
For consideration hereinafter set forth, the City, Contractor, and Escrow Agent agree as follows: 
 

1. Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor 
has the option to deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by City pursuant to the Construction Contract entered into between the 
City and Contractor for the project entitled AMERICORPS TRAIL AND ZIMPHER CREEK 
BRIDGE CROSSING in the amount of _______________________ dated 
____________________ (hereinafter referred to as the "Contract”). Alternatively, on written 
request of the Contractor, the City shall make payments of the retention earnings directly to the 
Escrow Agent.  When Contractor deposits the securities as substitute for Contract earnings, the 
Escrow Agent shall notify the City within 10 days of the deposit.  The market value of the securities 
at the time of the substitution shall be at least equal to the cash amount then required to be 
withheld as retention under the terms of the Contract between the City and Contractor.  Securities 
shall be held in the name of City of Sebastopol and shall designate the Contractor as the beneficial 
owner. 
2. The City shall make progress payments to the Contractor for such funds which otherwise 
would be withheld from progress payments pursuant to the Contract provisions, provided that 
the Escrow Agent holds securities in the form and amount specified above. 
3. When the City makes payment of retentions earned directly to the Escrow Agent, the Escrow 
Agent shall hold them for the benefit of the Contractor until such time as the escrow created 
under this contract is terminated. The Contractor may direct the investments of the payments 
into securities.  All terms and conditions of this agreement and the rights and responsibilities of 
the parties shall be equally applicable and binding when the City pays the escrow agent directly. 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 
Agent in administering the Escrow Account and all expenses of the City.  These expenses and 
payment terms shall be determined by the City, Contractor, and Escrow Agent. 
5. The interest earned on the securities, or the money market accounts held in escrow and all 
interest earned on that interest shall be for the sole account of the Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice to the City. 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow 
Account only by written notice to Escrow Agent accompanied by written authorization from City 
to the Escrow Agent that City consents to the withdrawal of the amount sought to be withdrawn 
by Contractor. 
7. The City shall have a right to draw upon the securities in the event of default by the Contractor.  
Upon seven day's written notice to the Escrow Agent from the City of the default, the Escrow 
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Agent shall immediately convert the securities to cash and shall distribute the cash as instructed 
by the City. 
8. Upon receipt of written notification from the City certifying that the Contract is final and 
complete, and that the Contractor has complied with all requirements and procedures applicable 
to the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit 
less escrow fees and charges of the Escrow Account. The escrow shall be closed immediately 
upon disbursement of all monies and securities on deposit and payments of fees and charges. 
9. Escrow Agent shall rely on the written notifications from the City and the Contractor pursuant 
to Sections (5) to (8) inclusive, of this agreement and the City and Contractor shall hold Escrow 
Agent harmless from Escrow Agent's release and disbursement of the securities and interest as 
set forth above. 
10. The names of the persons who are authorized to give written notice or to receive written notice 
on behalf of the City and on behalf of Contractor in connection with the foregoing, and exemplars 
of their respective signatures, are as follows: 

On Behalf of City:    On Behalf of Contractor 
 

___________________________  __________________________ 
___________________________  __________________________ 
Title      Title 
 
___________________________  __________________________ 

 ___________________________  __________________________ 
 Name      Name 
 

On Behalf of Escrow Agent: 
 

___________________________ 
 ___________________________ 
 Title 

 
___________________________ 
___________________________ 
Name 

 
 ___________________________  ___________________________ 

Signature     Address 
 
At the time the Escrow Account is opened, the City and Contractor shall deliver to the Escrow 
Agent a fully executed counterpart of this Agreement. 
 
IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on 
the date first set forth above. 
 
City:       Contractor: 
 
___________________________   __________________________ 
Title       Title 
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___________________________   __________________________ 
Name       Name 
 
___________________________   __________________________ 
Signature      Signature 
 
___________________________   __________________________ 
Address      Address
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CONTRACT  
 
PART 2 – GENERAL PROVISIONS 

 
SECTION 1  Definitions 
 
 
The following terms as used in any agreement of which these General Provisions are a part are 
defined as follows: 
 
1-1.01 Contract:  The agreement between the City and Contractor concerning the Project, as 

evidenced by and comprised of the Contract Documents. 
 

1-1.02 Architect: The person or persons so specified on the Special Provisions and/or Project 
Plans. 

 
1-1.03 ASTM:  American Society for Testing and Materials latest edition. 

 
1-1.04 Bid Package:  All of the documents listed as comprising the entire Bid Package as 

specified in the Information for Bidders and representing the full set of documents made 
available to bidders on the Project. 

 
1-1.05 City:  City of Sebastopol 

 
1-1.06 Public Works Standard Specifications and Details:  The City of Sebastopol Standard 

Details and Specifications, latest edition as approved on September 21, 2021. 
 
1-1.07 Contract Documents:  All those documents listed in the Contract as comprising the 

entire agreement between the City and the Contractor. 
 
1-1.08 Contractor:  The successful bidder for the Project and party to the Contract with the City 

as specified in the Contract Documents. 
 
1-1.09 Days:  Unless otherwise specified in the Contract Documents, days mean working days. 

 
1-1.10 Engineer: The City’s authorized representative for administration and overall 

management of the Project, Contract, and Work.  The Engineer is the official point of 
contact between the City and the Contractor. 

 
1-1.11 Project:  The   AMERICORPS TRAIL AND ZIMPHER CREEK BRIDGE CROSSING 

Project as described in the Special Provisions and Project Plans. 
 
1-1.12 Project Plans:  The primarily graphic detailed requirements concerning the Project 

contained in the Bid Package and any addenda to the Project Plans signed by authorized 
City representatives and issued prior to bid opening, Equal Product Proposals accepted 
by the City and signed by authorized City representatives prior to bid opening, and 
change orders and other amendments to the Project Plans signed by authorized 
representatives of the City and the Contractor in accordance with the requirements of the 
Contract Documents. 
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1-1.13 Project Inspector:  The party or parties charged by the City with inspecting the Work for 

compliance with the requirements of the Contract Documents and applicable laws and 
regulations.  The Project Inspector acts under the direction of the City and must 
coordinate with the Engineer as directed by the City in accordance with the Contract 
Documents. 

 
1-1.14 Caltrans Standard Specifications:  The State of California Department of 

Transportation Standard Specifications 2018 edition. 
 
1-1.15 Caltrans Construction Manual:  The State of California Department of Transportation 

Construction Manual, latest edition 
 
1-1.16 Subcontractor:  A person, firm or corporation that is obligated as a party to a contract 

with the Contractor to perform part of the Work.  For purposes of these General 
Provisions Subcontractors include, but are not limited to, those that are obligated as 
parties to a contract with the Contractor to specially fabricate and install a portion of the 
Work according to the Special Provisions and/or Project Plans.   
 

1-1.17 Special Provisions:  The detailed Project requirements contained in the Bid Package 
and any addenda to the Special Provisions signed by authorized City representatives and 
issued prior to bid opening, Equal Product Proposals accepted by the City and signed by 
authorized City representatives prior to bid opening, and change orders and other 
amendments to the Special Provisions signed by authorized representatives of the City 
and the Contractor in accordance with the requirements of the Contract Documents.   
 

1-1.18 Work:  The furnishing of all equipment, tools, apparatus, facilities, material, labor and 
skill necessary to perform and complete in a good and workmanlike manner the Project 
as shown in the City Special Provisions and Project Plans in accordance with the Contract 
Documents and applicable law. 

 
1-1.19 Written Notice: Will be deemed to have been duly served for purposes of these General 

Provisions and any Contract of which they are a part if delivered in person to the individual 
or to a member of the firm or to any office of the corporation for whom the notice is 
intended, or if sent by registered or certified mail to the last known business address 
known to the party giving notice.  Unless otherwise specified in the Contract Documents, 
the last known address of the Contractor will be that listed in the Contractor’s completed 
Proposal. 
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SECTION 2  Scope of Work 
 
2-1.01 Documents Furnished by City. The City will furnish to the Contractor, free of charge, 

five (5) sets of prints of the Project Plans and Special Provisions for execution of the Work.  
Throughout the performance of the Work the Contractor must keep one copy of the Project 
Plans and Special Provisions in good order and available for review by the Engineer, and 
any other City contractors or representatives. 

 
2-1.02 Ownership of Documents Furnished by City.  All documents furnished by the City, 

including, but not limited to, the Special Provisions, Project Plans, and any copies, are the 
property of the City.  Documents furnished by the City may not be used on any other work.  
All documents furnished by the City must be returned to City upon completion of the Work. 

 
2-1.03 Special Provisions and Project Plans. 
 

a. The Special Provisions and Project Plans are complementary and intended to mutually 
describe the Work necessary to complete the Project in accordance with the Contract 
Documents. 

 
b. In general, the Project Plans indicate dimensions, position and kind of construction, 

and the Special Provisions indicate qualities and methods.  Any Work indicated on the 
Project Plans and not mentioned in the Special Provisions or vice versa must be 
furnished as though fully set forth in both.  Work that is not particularly detailed, marked 
or specified will be the same as similar Work that is detailed, marked or specified.  The 
Contractor must furnish items necessary for the operation of equipment depicted in 
the Project Plans or specified in the Special Provisions that are suitable to allow such 
equipment to function properly at no extra charge. 

 
c. The Contractor must notify the Engineer as soon as possible of any apparent errors 

or inconsistencies, including, but not limited to, typographical or notational errors in 
the Project Plans, Special Provisions, and/or in work done by others affecting the 
Work.  The Engineer will issue instructions concerning any such apparent errors or 
inconsistencies.  If the Contractor proceeds with Work impacted by apparent errors or 
inconsistencies without instructions from the Engineer, the Contractor does so at its 
sole risk and will have all of the obligations and the City will have all of the rights and 
remedies specified in Section 11 concerning any resulting damage or defect.   

 
d. The General Provisions apply with equal force to all of the Work, including extra work 

authorized by the Engineer in accordance with the Contract Documents.  The 
Contractor must submit any required shop diagrams and/or drawings by the times and 
in the quantities indicated in the Special Provisions.  Any such shop diagrams and/or 
drawings must show completely the Work to be done, expanding on the Project Plans 
concerning details not previously shown, field conditions and the condition of the Work.  
Engineer review of such shop diagrams and/or drawings will concern conformance 
with the requirements of the Contract Documents only.  The Engineer assumes no 
responsibility for the correctness or accuracy of the dimensions or any other contents 
of any shop diagrams and/or drawings submitted by the Contractor.  The Contractor 
must check all dimensions at the Work site.  Shop diagrams and/or drawings must be 
clearly marked with the name of the Project and the name of the Contractor, 
subcontractor or supplier making the submittal, and must be stamped and signed by 
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the Contractor and submitted under a signed transmittal letter from the Contractor 
certifying that all dimensions have been checked at the Work site.  These requirements 
are mandatory.  The Engineer will not review shop diagrams and/or drawings that do 
not satisfy these requirements.  The Contractor will be responsible for any and all 
discrepancies between dimensions of the actual Work site and/or Work and those 
shown on shop diagram and/or drawings submitted by the Contractor, and for any 
other errors contained in or resulting from such shop diagrams and/or drawings, 
including, but not limited to, errors in material and/or equipment quantities and any 
resulting errors, delays or additional cost in the performance of the Work.  The 
Contractor will have all of the obligations and the City will have all of the rights and 
remedies that are specified in Section 11 concerning any discrepancies or errors in 
shop diagrams and/or drawings submitted by the Contractor, and concerning any 
resulting errors, delays or additional costs in the performance of the Work. 
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SECTION 3  Control of Work and Material 
 
3-1.01 Engineer’s Status.  The Engineer will administer the Project in accordance with the 

Contract Documents. After execution of the Contract and issuance of the Notice to 
Proceed, all correspondence and/or instructions concerning the Project between the 
Contractor and/or City must be forwarded through the Engineer.  Except as otherwise 
provided in the Contract Documents, the Engineer will not be responsible for and will not 
have control or charge of construction means, methods, techniques, or procedures or for 
safety precautions in connection with the Work.  The Engineer, however, will have 
authority to reject materials and/or workmanship that do not conform to the requirements 
of the Contract Documents.  The Engineer will also have the authority to require inspection 
or testing of the Work. 
 

3-1.02 Inspection and Testing of Work and Material. 
 

a. The City, the Engineer and their representatives will have access to the Work at all 
times wherever it is in preparation or progress.  The Contractor must provide proper 
facilities for such access and for inspection. 

 
b. The Contractor must inspect all materials as delivered and promptly return all defective 

materials without waiting for their rejection by the Engineer. 
 

c. If the Engineer, the Special Provisions, or any laws, ordinances, or any public authority 
require any Work to be tested or approved, the Contractor must give the Engineer 
timely notice of the Contractor’s readiness for inspection.  Inspections will be promptly 
made, and where practicable, at the source of supply.  Any Work subject to such 
testing that is covered up without timely notice to the Engineer or without the approval 
or consent of the Engineer must, if required by the Engineer, be uncovered for 
examination at the Contractor's expense.  The Contractor will have all of the 
obligations and the City will have all of the rights and remedies that are specified in 
Section 11 concerning any Work subject to testing that is covered up or otherwise 
rendered inaccessible for inspection without timely notice to the Engineer and that is 
not uncovered for examination at the Contractor’s expense if required by the Engineer.   

 
d. Tests of materials or qualification tests required by the Contract Documents must be 

made in accordance with the Special Provisions and the requirements of the California 
Building Standards Code as adopted by the City and other applicable law.  Copies of 
all testing reports will be distributed as required in the Special Provisions. 

 
e. The City or its representatives may order re-examination of questioned Work.  If 

ordered to do so, the Contractor must uncover such Work.  If such Work is found to 
be according to the Contract Documents, the City will pay the cost of uncovering and 
restoring the Work, unless such Work was subject to testing and covered up without 
timely notice to or approval of the Engineer.  If re-examined Work is found not in 
accordance with the Contract Documents, the Contractor must pay the cost of 
uncovering and restoring the Work.  The Contractor will have all of the obligations and 
the City will have all of the rights and remedies that are specified in Section 11 
concerning any re-examined Work not in accordance with the Contract Documents 
that the Contractor fails to uncover and restore at the Contractor’s expense.   
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f. The Contractor must replace or correct without charge any material or workmanship 

found not to conform to the requirements of the Contract Documents, unless the City 
consents to accept such material or workmanship with an appropriate adjustment in 
the Contract Price.  The Contractor must promptly segregate and remove non-
conforming material from the Work site.  The Contractor will have all of the obligations 
and the City will have all of the rights and remedies that are specified in Section 11 
concerning any failure by the Contractor to replace or correct without charge any 
material or workmanship that does not conform to the requirements of the Contract 
Documents and that the City has not consented to accept.  

 
3-1.03 Samples Furnished by the Contractor.  The Contractor must furnish all samples for 

approval as directed in sufficient time to permit the Engineer to examine, approve and 
select samples before they are required by the progress of the Work.  Portions of the Work 
for which samples are required and for which the Engineer has selected samples must be 
in accordance with such approved samples.  Samples must be sent prepaid to the office 
of the Engineer or to such place as the Engineer may direct. 

 
3-1.04 Materials and Substitutions. 

 
a. Materials used for the Work must be new and of the quality specified.  When not 

particularly specified, materials must be the best of their class or kind.  The Contractor 
must, if required, submit satisfactory evidence as to the kind and quality of materials. 

 
b. If the Contractor submitted complete information to the City Engineer for products 

proposed as equals in accordance with the bid package, and the City approved such 
products proposed as equals in writing, the Contractor may either furnish such 
products approved as equals, or furnish the products listed by manufacturer name, 
brand or model number in the Special Provisions or Project Plans.  The City retains 
the right, in its sole discretion, to accept or reject any other proposed substitution.  To 
be considered, proposals concerning products proposed as equals must include 
sufficient information to permit the City to determine whether the products proposed 
as equals will satisfy the same performance requirements as products listed by 
manufacturer’s name, brand or model number.  Such performance requirements may 
include, but are not limited to, size, strength, function, and appearance, ease of 
maintenance and repair, and useful life requirements.  If the City does not accept a 
proposed substitution, the Contractor must furnish the product specified in the Special 
Provisions or Project Plans for the Contract Price, regardless of whether the product 
is specified by manufacturer’s name, brand or model number, or otherwise. 

 
c. During the performance of the Work, all materials must be neatly stacked, properly 

protected from the weather and other adverse impacts, and placed so as to avoid 
interference with efficient progress of the Work, with other activities of the City, or with 
the use of existing City facilities by the public.  Materials may not be stored in a manner 
that presents a safety hazard or a nuisance.  All materials must be delivered so as to 
ensure efficient and uninterrupted progress of the Work. Materials must be stored so 
as to cause no obstruction and so as to prevent overloading of any portion of the Work.  
The Contractor will be responsible for damage or loss of materials delivered to and/or 
stored at the Work site due to weather or other causes.  The Contractor must promptly 
remove from the Work site all materials rejected by the City or its representatives as 
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failing to conform to the requirements of the Contract Documents, whether such non-
conforming materials have been incorporated in the Work or not.  If the City or its 
representatives so direct, the Contractor must promptly replace and re-execute Work 
performed by the Contractor and order the replacement and re-execution of Work 
performed by subcontractors using non-conforming materials with materials that 
satisfy the requirements of the Contract Documents without expense to the City.  The 
Contractor will bear the expense of making good all Work destroyed or damaged by 
such removal.  The Contractor will have all of the obligations and the City will have all 
of the rights and remedies that are specified in Section 11 concerning any failure by 
the Contractor to replace or re-execute Work using non-conforming materials, and/or 
to make good all Work destroyed or damaged by such removal and/or execution. 

 
d. If any portion of the Work done or material furnished under this Contract proves 

defective and not in accordance with the Project Plans or  Special Provisions, and if 
the Engineer determines that the imperfection of the same is not of sufficient 
magnitude or importance to make the Work dangerous or undesirable, or if the removal 
of such Work, is impractical or will create conditions which are dangerous or 
undesirable, the Engineer may retain such Work, instead of requiring the imperfect 
Work to be removed and reconstructed, and make such deductions therefore in the 
payments due or to become due the Contractor as are just and reasonable. 

 
3-1.05 Audit and Examination of Records.  The City may examine and audit at no additional 

cost to the City all books, estimates, records, contracts, documents, bid documents, bid 
cost data, subcontract job cost reports and other Project related data of the Contractor, 
subcontractors engaged in performance of the Work, and suppliers providing supplies, 
equipment and other materials required for the Work, including computations and 
projections related to bidding, negotiating, pricing or performing the Work or Contract 
modifications and other materials concerning the Work, including, but not limited to, 
Contractor daily logs, in order to evaluate the accuracy, completeness, and currency of 
cost, pricing, scheduling and any other Project related data.  The Contractor will make 
available all such Project related data at all reasonable times for examination, audit, or 
reproduction at the Contractor’s business office at or near the Work site, and at any other 
location where such Project related data may be kept until three years after final payment 
under the Contract.  Pursuant to California Government Code Section 8546.7, if the 
amount of public funds to be expended is in excess of $10,000, this Contract will be 
subject to the examination and audit of the State Auditor, at the request of the City, or as 
part of any audit of the City, for a period of three (3) years after final payment under the 
Contract. 

 
3-1.06 Advertising.  No advertising signs of any kind may be displayed on the Work site, or on 

fences, offices or elsewhere adjacent to the Work site. 
 
3-1.07 Project Schedule.  Within ten (10) days after execution and delivery of the Contract, and 

prior to the issuance of the notice to proceed, the Contractor must deliver to the Engineer 
a bar chart and critical path (CPM) schedule detailing the Contractor’s intended schedule 
of Work for the entire Project. The schedules must be detailed to clearly show the relative 
sequence of the items of Work, their inter-relationships, start and completion dates, float, 
the critical path, and any other item deemed necessary by the Engineer. The schedule 
must allow for the completion of the entire Work within the Time for Completion. 
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a. City Review of Schedule.  The City may review the Contractor’s submitted schedule 
and may note any exceptions.  The Contractor must correct any exceptions noted by 
the City within five (5) working days of being notified of the exceptions. 

 
b. Update of Schedule.  After submission of a schedule to which the City has taken no 

exceptions, the Contractor must submit an updated schedule on a monthly basis or as 
otherwise specified by the City until completion of the Work.  The updated schedule 
must show the progress of Work as of the date specified in the updated schedule. 

 
c. Float.  The schedule must show early and late completion dates for each task.  The 

number of days between these dates will be designated as “Float”.  The Float will be 
designated to the Project and will be available to both the City and the Contractor as 
needed to complete the Work in accordance with the Contract. 

 
d. Failure to Submit Schedule.  If the Contractor fails to submit schedules within the time 

periods specified in this Section or submits a schedule to which the City has taken 
uncorrected exceptions, the City may withhold payments to the Contractor until such 
schedules are submitted and/or corrected in accordance with the Contract Documents.   

 
e. Responsibility for Schedule.  The Contractor will be solely and exclusively 

responsibility for creating the schedule and properly updating it.  The City may note 
exceptions to any schedule submitted by the Contractor.  However, the Contractor will 
be solely responsible for determining the proper method for addressing such 
exceptions and the City’s review of the schedule will not create scheduling obligations 
of the City. 

 
3-1.08 Construction Staking.  All Work done under this Contract must be in conformance with 

the Project Plans and contract documents.  It is the responsibility of the Contractor to 
obtain construction staking services. The Contractor must inform the Engineer, forty-eight 
(48) hours in advance if electronic design files or other information is needed to be 
transmitted to a surveyor, in order that lines and grades may be furnished and necessary 
measurements for record and payment made, with the minimum of inconvenience to the 
Engineer and delay to the Contractor. 

 
The City will NOT provide construction staking services. 
 
The Contractor shall carefully preserve bench marks, reference points, and stakes and in 
the case of willful or careless destruction, will be responsible for the cost of replacement 
and shall be responsible for any mistakes that may be caused by their unnecessary loss 
or disturbance 

 
 
3-1.09 Materials Testing.  Materials will be tested by the City of Sebastopol or its authorized 

agent, following the Caltrans Standard Specifications.  Statistical testing may not be used.  
All individual samples must meet the specified test results.  Each material used must meet 
the specified requirements. 

 
The Contractor must request and coordinate all testing.  All tests must occur in the 
presence of the Project Inspector.  The City will, at its sole discretion, have the right to 
reject any and/or all test results, that do not meet this requirement, and to order a retest 
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in the presence of the Project Inspector.  The costs for all retests so ordered will be the 
responsibility of the Contractor. The cost of all retests will be charged to the Contractor at 
the actual cost plus 30 percent, with a minimum charge of $150.00 per test to cover staff 
and administrative costs.   
 
The City, at its sole expense, will provide all initial material and compaction tests.  
Sampling and testing will comply with Chapter 3 of the Caltrans Construction Manual at a 
minimum.  Where conditions vary, the City may perform additional testing.  Cost for testing 
of materials offered in lieu of the specified materials will be the responsibility of the 
Contractor.  Cost for R-value tests when required by the Caltrans Standard Specifications 
will be the responsibility of the Contractor. 
 
Testing will only be performed on normal City working days between the hours of 8:00 
a.m. and 4:00 p.m. unless other arrangements are made in advance.  Tests performed 
outside of these hours may be subject to increased charges. 
 
The Contractor must request all tests in writing a minimum of 2 working days in advance 
of the time desired.  A minimum of one working day must be allowed for compilation and 
reporting of data and test results after tests have been performed.  No subsequent layer 
of material may be placed until a passing test is obtained and acknowledged by the City. 
 
Concrete and asphalt may be supplied only from suppliers approved and certified by the 
State Department of Transportation.  Proposed mix designs for all concrete and asphalt 
concrete to be placed within the City of Sebastopol must be provided to and approved by 
the City, prior to placement. 
 
The Contractor must coordinate with the City concerning any additional testing as 
required. 
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SECTION 4  Changes in Work 
 
4-1.01 City Directed Change Orders.  The City may at any time during the progress of the Work 

direct any amendments to the Work or any of the Contract Documents, including, but not 
limited to the Special Provisions, or Project Plans.  Such amendments will in no way void 
the Contract, but will be applied to amend the Contract Price, if such amendments affect 
the Contract Price, the Project schedule, if such amendments affect the Project schedule, 
or any other provision of the Contract Documents based on a fair and reasonable 
valuation of the amendment in accordance with this Section 4.  

 
4-1.02 Writing Requirement.  Change orders and other amendments to the Special Provisions, 

the Project Plans, or other Contract Documents may be made only upon prior written 
approval of the Engineer and as evidenced by a writing executed by authorized 
representatives of the City and the Contractor.   

 
4-1.03 Contractor Proposed Change Orders.  Unless the Engineer otherwise authorizes or the 

City and the Contractor otherwise agree, change order proposals submitted by the 
Contractor must be submitted to the Engineer no later than the time of the proposed 
change.   

 
4-1.04 All Change Orders.  All change order proposals must be submitted on completed City 

Change Order forms.  All such change order proposals must itemize all cost impacts of 
the proposed change order and include a total price for that change order and the 
amended Contract Price that would become effective upon execution of the change order.  
All change order proposals must specify any change in the Project schedule, or in any 
Project milestone including, but not limited to, the Time for Completion, under the change 
order.  It is understood that change orders that do not specify a change in any milestone, 
including, but not limited to, the Time for Completion, may be accomplished by the Time 
for Completion then in effect.   

 
4-1.05 Change Order Pricing.  Change order pricing for all change orders, whether, additive, 

deductive, or both, will be governed by the following: 
 

a. Prices specified in the Contract Documents will apply to cost impacts involving items 
for which the Contract Documents specify prices. 

 
b. Cost impacts involving items for which the Contract Documents do not specify prices 

may be paid on a lump sum basis as approved by the City.  
 

c. For cost impacts involving items for which the Contract Documents do not specify 
prices, and for which no lump sum amount has been approved by the City, charges or 
credits for the Work will be paid on a time and materials basis in accordance with the 
following and subject to Caltrans Standard Specifications, provision 9-1.03 concerning 
allowable direct charges.  The time and materials payment will be the sum of and 
limited to the direct and indirect costs for labor, materials, equipment and overhead 
calculated as follows: 

 
1. Labor:  The Contractor will be paid the cost of labor for the workers (including 

foremen when authorized by the Engineer), used in the actual and direct 
performance of the Work. The cost of labor utilized in performing the Work, 
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whether the employer is the Contractor, a subcontractor or other entity engaged in 
the performance of the Work, will be the sum of the following: 

 
a. Actual Wages:  The actual wages paid will include any employer fringe benefit 

payments to or on behalf of the workers for health and welfare, pension, 
vacation and similar purposes. The actual wages and fringe benefits paid must 
be at the rates shown on the certified payroll documents submitted by the 
Contractor. 

 
b. Labor Surcharge:  The labor surcharge will be as set forth in the latest edition 

of the California Department of Transportation publication entitled “Labor 
Surcharge and Equipment Rental Rates”. The labor surcharge will constitute 
full compensation for all payments imposed by State or Federal laws and for 
all other payments made to, or on behalf of, workers engaged in the 
performance of the Work, excluding the Actual Wages as defined above. 

 
c. Fixed Markup:  A fixed markup of 15% of the sum of the actual wages paid and 

the labor surcharge applicable to such actual wages, together with the actual 
wage and labor surcharge costs described in this provision will constitute full 
and complete compensation for all overhead, profit, incidentals, and any and 
all other direct or indirect expenses associated with furnishing all labor for the 
Work.  

 
2. Materials:  Materials costs will be the direct costs for materials actually exhausted, 

consumed or entering permanently into the Work, plus a fixed markup of 15% of 
such direct materials costs, which, together with the direct cost of materials as 
described in this provision will constitute full and complete compensation for all 
overhead, profit, incidentals, and any and all other direct or indirect expenses 
associated with furnishing all materials for the Work.  

 
3. Equipment:  All equipment used will be paid in accordance with the rates in 

subsection 9-1.04D entitled “Equipment Rental" of the Caltrans Standard 
Specifications, which subsection 9-1.04D is made a part of this Contract, plus a 
fixed markup of 10% of such equipment rates, which, together with the equipment 
rates as described in this provision will constitute full and complete compensation 
for all overhead, profit, incidentals, and any and all other direct or indirect expenses 
associated with furnishing all equipment for the Work. 

 
4. Unless approved in writing in accordance with provision 4-1.02 of this Contract in 

advance of performance of the Work, any and all other cost impacts (including, but 
not limited to profit, bond premiums or fees, insurance premiums or fees, 
superintendent labor, clerical expenses, home office expenses, Work site office 
expenses, utility costs, permit costs, and licensing costs) involving items for which 
the Contract Documents do not specify prices, and for which no lump sum amount 
has been approved by the City, will constitute incidentals, full compensation for 
which will be deemed included in the markups for labor, material, and equipment 
specified above, and no additional compensation for such cost impacts will be 
allowed. 
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4-1.06 Liability Under Unapproved Change Orders.  The Contractor will be solely responsible 
for any and all losses, costs, or liabilities of any kind incurred by the Contractor, any 
subcontractor engaged in the performance of the Work, any party supplying material or 
equipment for the Work or any third party that are incurred pursuant to Contractor-
proposed change orders prior to issuance of an approved change order executed in 
accordance with this Section 4.  The Contractor will have all of the obligations and the 
City will have all of the rights and remedies that are specified in Section 11 concerning 
any work or resulting losses, costs, or liabilities pursuant to a Contractor proposed change 
order before issuance of an approved change order executed in accordance with this 
Section 4.   

 
4-1.07 Changes Subject to Contract Documents.  Any changes in the Work and/or the 

Contract Documents pursuant to change orders and any other amendments issued in 
accordance with the Contract Documents, including this Section 4, will in all respects be 
subject to all provisions of the Contract Documents, including, but not limited to, the 
Special Provisions and the Project Plans, except as modified by such change orders or 
amendments. 

 
4-1.08 Change Order Disputes.   

 
a. Disputed City-Directed Change Orders.  If the Contractor disputes a City directed 

change order following a reasonable effort by the City and the Contractor to resolve 
the dispute including, at a minimum, a meeting between appropriate representatives 
of the Contractor and the City, the Contractor must commence performing the Work 
consistent with the disputed change order within five (5) working days of the last 
meeting between representatives of the Contractor and the City to resolve the dispute, 
or within the time specified in the disputed City directed change order, whichever is 
later.  In performing Work consistent with a disputed City-directed change order 
pursuant to this provision the Contractor will have all of the Contractor’s rights 
concerning claims pursuant to the Contract Documents and applicable law.   

 
b. Disputed Contractor Proposed Change Orders.  If the City disputes a Contractor 

proposed change order, the City and the Contractor will use reasonable efforts to 
resolve the dispute including, at a minimum, holding a meeting between appropriate 
representatives of the Contractor and the City.  Regardless of and throughout any such 
efforts to resolve the dispute the Contractor must continue performing the Work 
irrespective of and unmodified by the disputed change order.  In continuing to perform 
the Work, the Contractor will retain all of the Contractor’s rights under contract or law 
pertaining to resolution of disputes and protests between contracting parties.  Disputes 
between the City and the Contractor concerning any Contractor-proposed change 
order or other amendment do not excuse the Contractor’s obligation to perform the 
Work in accordance with the Contract Documents excluding such Contractor-
proposed change order or other amendment by the Time for Completion or waive any 
other Project milestone or other requirement of the Contract Documents. 
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SECTION 5  Trenching and Utilities 
 
5-1.01 Excavation More Than Four Feet Deep.  In accordance with California Public Contract 

Code Section 7104, if the Work involves excavation more than four feet deep the 
Contractor must promptly notify the City in writing before disturbing: any material that the 
Contractor believes may be hazardous waste, as defined in Section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II or Class III disposal 
site in accordance with provisions of existing law; any subsurface or latent physical 
conditions at the Work site differing from those indicated; or any unknown physical 
conditions at the Work site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for 
in the Contract Documents. The City will promptly investigate any such conditions for 
which notice is given.  If the City finds that the conditions do materially differ, or involve 
hazardous waste, and would cause a decrease or increase in the cost or time of 
performance of the Work, the City will issue a change order pursuant to Section 4 of these 
General Provisions.  If a dispute arises between the City and the Contractor concerning 
whether the conditions materially differ, or involve hazardous waste, or cause a decrease 
of increase in the cost or time of performance, the Contractor will not be excused from 
any completion date provided in the Contract Documents, but will proceed with all Work 
to be performed.  The Contractor will retain all rights under contract or law pertaining to 
resolution of disputes and protests between contracting parties. 

 
5-1.02 Excavation of Five Feet or More.  In accordance with California Labor Code Section 

6705, contractors performing contracts exceeding $25,000 in cost and involving 
excavation five or more feet deep must submit for the City’s acceptance, prior to 
excavation, a detailed plan showing the design of shoring, bracing, sloping, or other 
provisions to be made for worker protection from the hazard of caving ground during 
excavation.  If the plan varies from the shoring system standards, it must be prepared by 
a registered civil or structural engineer. 

 
5-1.03 Utility Relocation Costs.   

 
a. In accordance with California Government Code Section 4215, the City assumes the 

responsibility for the timely removal, relocation or protection of existing main or trunk 
line utility facilities located on the Work site if such utilities are not identified by the City 
in the Special Provisions and/or Project Plans.  The City will compensate the 
Contractor for the costs of locating, repairing damage not due to the Contractor’s 
failure to exercise reasonable care, and removing or relocating existing main or trunk 
line utility facilities located at the Work site and not identified with reasonable accuracy 
in the Special Provisions and/or Project Plans.  The City will also compensate the 
Contractor for the cost of equipment on the Project necessarily idled during such work.  
The Contractor will not be assessed liquidated damages for Work completion delays 
caused by the City’s failure to provide for removal or relocation of such main or trunk 
line utility facilities. 

 
b. Nothing in this provision or the Contract Documents will be deemed to require the City 

to indicate the presence of existing service laterals or appurtenances whenever the 
presence of such utilities on the Work site can be inferred from the presence of other 
visible facilities, such as buildings, meter and junction boxes, cleanouts, on or adjacent 
to the Work site; provided, however, that nothing in this provision or the Contract 
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Documents will relieve the City from identifying main or trunk lines in the Special 
Provisions and/or Project Plans. 

 
c. Nothing in this provision or the Contract Documents will preclude the City from 

pursuing any appropriate remedy against the utility for delays, which are the 
responsibility of the utility. 

 
d. Nothing in this provision or the Contract Documents will be construed to relieve the 

utility from any obligation as required either by law or by contract to pay the cost of 
removal or relocation of existing utility facilities.  

 
e. If the Contractor while performing the Work discovers utility facilities not identified by 

the City in the Special Provisions and/or Project Plans, the Contractor must 
immediately notify the City and utility in writing.  

 
f. Either the City or the utility, whichever owns existing main or trunk line utility facilities 

located on the Work site, will have sole discretion to effect repairs or relocation work 
or to permit the Contractor to perform such repairs or relocation work at a reasonable 
price. 

 
  
5-1.04 Protection of Existing Facilities and Property. 

 
The Contractor must notify Underground Service Alert (USA) for marking the locations of 
existing underground facilities. 

  
The Contractor must take all necessary measures to avoid injury to existing surface and 
underground utility facilities in and near the Work site.  No error or omission of utility 
markouts will be construed to relieve the Contractor from his responsibility to protect all 
underground pipes, conduits, cables or other structures affected by the work. 
 
The existing underground facilities in the area of Work may include telephone, television 
and electrical cables, gas mains, water mains, sewer pipe and drainage pipe.  The various 
utility companies must be notified before trenching begins and at such other times as 
required to protect their facilities.  All underground facilities must be located and exposed 
ahead of trenching to prevent damage to the facilities, and to determine the depth and 
character of all facilities that cross or infringe on the trench prism.  The Contractor must 
immediately notify the Engineer of any facilities found.  If damage should occur to the 
existing facilities, the utility company and the City must be notified immediately and, 
repairs acceptable to the utility company must be made at the Contractor’s expense. 
 
The Project Plans show the underground utilities on the site of the construction insofar as 
they are known to the City.  The drawings may not show facilities apparent from visual 
inspection of the site or service laterals or appurtenances, the existence of which can be 
inferred from the presence of other visible facilities such as buildings, meters, junction 
boxes, etc. on or adjacent to the construction site.   
 
If in the performance of the Work an existing utility is encountered that is not shown on 
the Project Plans and is not apparent or inferable from visual inspection of the Work site, 
the Inspector must be notified immediately.  The Engineer will determine, whether the 
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Project Plans or Special Provisions should be modified, or whether the existing utility 
should be relocated or whether the Contractor must work around the existing utility.  The 
Contractor must replace, at his or her own expense, in as good condition as they were 
prior to the start of construction, all existing improvements and surroundings damaged by 
his or her operation.  Reconstruction of all existing improvements must conform to Public 
Works Standard Specifications and Details under the direction of and subject to the 
acceptance by the Engineer. 
 
Should the Contractor fail to take adequate measures to avoid injury or damage to the 
facilities described above, the City may take any actions necessary to protect such 
facilities from the Contractor’s operations. Subject to Section 5 of the General Provisions, 
the City may withhold the cost of injury to existing surface and underground utility facilities 
in and near the Work site from amounts due or that may become due the Contractor.   
 
Payment for Protection of Existing Facilities and Property shall be considered as included 
in the prices paid for various other work, except as provided otherwise by law, and shall 
include full compensation for providing all labor, materials, equipment and incidentals 
necessary to complete all work as specified herein, including but not limited to notification 
to USA, performing necessary measures to avoid injury to existing surface and 
underground utility facilities, locating and exposing all underground facilities ahead of 
trenching, all notifications to the Engineer and/or inspector, and no additional 
compensation shall be made therefor. 
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SECTION 6  Project Facilities 
 
6-1.01 Work Site Offices.  Any Work site office facilities used by the Contractor and/or its 

privities must conform to all applicable codes, ordinances and regulations.  The cost of 
such Work site office facilities will be paid from and included in the Contract Price. 

 
6-1.02 City Rights of Access and Ownership.  The City and its authorized representatives will 

at all reasonable times while such office facilities are located at the Work site (including, 
at a minimum, all times during which the Work is performed), have access to any such 
Work site office facilities used by the Contractor and/or its privities.  With respect to the 
right of access of the City and its authorized representatives, neither the Contractor nor 
its privities will have a reasonable expectation of privacy pursuant to the Fourth 
Amendment to the Unites States Constitution or other applicable law concerning such 
Work site office facilities used by the Contractor and/or its privities.  Without exception, 
any and all Project related materials located at such Work site facilities will be deemed at 
all times to be City property subject to inspection and copying by the City and its 
authorized representatives at all reasonable times while such facilities are located at the 
Work site (including, at a minimum, all times during which the Work is performed).  Any 
interference by the Contractor or its privities with the City’s rights of access and/or 
ownership pursuant to this Section 6 will constitute a material breach of the Contract 
subject to any and all remedies available pursuant to the Contract Documents and at law 
and equity. 
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SECTION 7  Prosecution and Progress of the Work 
 
7-1.01 Liquidated Damages.  For the purposes of this Contract time is of the essence.  The City 

and the Contractor agree that it will be difficult and/or impossible to determine the actual 
damage which the City will sustain in the event of the Contractor’s failure to fully perform 
the Work or to fully perform all of the Contractor’s obligations that have accrued pursuant 
to the Contract by the Time for Completion.  Accordingly, the City and the Contractor 
agree in accordance with California Government Code Section 53069.85 that the 
Contractor will forfeit and pay to the City liquidated damages in the sum of $1000 per day 
for each and every calendar day completion of the Work and/or performance of all of the 
Contractor’s obligations that have accrued pursuant to the Contract is delayed beyond the 
Time for Completion.  The City and the Contractor further agree in accordance with 
California Government Code Section 53069.85 that the liquidated damages sum specified 
in this provision is not manifestly unreasonable under the circumstances existing at the 
time the Contract was made, and that the City may deduct liquidated damages sums in 
accordance with this provision from any payments due or that may become due the 
Contractor under the Contract. 

 
7-1.02 No Damage for Avoidable Delays.  All delays in the Work that might have been avoided 

by the exercise of care, prudence, foresight and diligence of the Contractor or any privities 
of the Contractor will be deemed avoidable delays.  Delays in the Work that may be 
unavoidable but that do not necessarily affect other portions of the Work or prevent 
completion of all Work within the Time for Completion, including, but not limited to, 
reasonable delays in Engineer approval of shop drawings, placement of construction 
survey stakes, measurements and inspection, and such interruption as may occur in 
prosecution of the Work due to reasonable interference of other contractors of the City, 
will be deemed avoidable delays.  The Contractor will not be awarded a change in the 
Project schedule, the Time for Completion, and/or additional compensation in excess of 
the contract price for avoidable delays.  

 
7-1.03 Unavoidable Delays.  All delays in the Work that result from causes beyond the control 

of the Contractor and that the Contractor could not have avoided through exercise of care, 
prudence, foresight, and diligence will be deemed unavoidable delays.  Orders issued by 
the City changing the amount of Work to be done, the quantity of materials to be furnished, 
or the manner in which the work is to be prosecuted, and unforeseen delays in the 
prosecution of the Work due to causes beyond the Contractor’s control, such as strikes, 
lockouts, labor disturbances, fires, epidemics, earthquakes, acts of God, neglect by utility 
owners or other contractors that are not privities of the Contractor will be deemed 
unavoidable delays to the extent they actually delay the Contractor’s completion of the 
Work.  The Contractor will be awarded a change in the Project schedule, the Time for 
Completion, and/or additional compensation in excess of the contract price for 
unavoidable delays to the extent such delays actually delay the Contractor’s completion 
of the Work and/or result in the Contractor incurring additional costs in excess of the 
Contract Price.  

 
Delay due to normal, adverse weather conditions will not be deemed unavoidable.  The 
Contractor should understand that normal adverse weather conditions are to be expected 
and plan the Work accordingly, such as by incorporating into the Project schedule normal, 
adverse weather delays as reflected in historical data of the National Oceanic and 
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Atmospheric Administration of the U.S. Department of Commerce for the weather station 
most applicable to the Work site. 

 
7-1.04 No Damage for Contractor Caused Delay.  Contractor will not be entitled to additional 

compensation for extended field or home office overhead, field supervision, costs of 
capital, interest, escalation charges, acceleration costs or other impacts for any delays to 
the extent such delays are caused by the failure of the Contractor or any subcontractor or 
other entity engaged in performance of the Work to perform the Work in accordance with 
the Contract Documents.   

 
7-1.05 No Damage for Delay Not Caused By the City, Delay Contemplated by the Parties, 

or other Reasonable Delay.  Contractor will not be entitled to damages for delay to the 
Work caused by the following, which the City and Contractor agree will be deemed for 
purposes of California Public Contract Code Section 7102 either not caused by the City, 
and/or within the contemplation of the City and the Contractor, and/or reasonable under 
the circumstances: 

 
a. Exercise of the City’s right to sequence the Work in a manner that would avoid 

disruption to the City and other contractors based on:  the failure of the Contractor or 
any subcontractor or other entity engaged in the performance of the Work to perform 
the Work in accordance with the Contract Documents, enforcement by the City or any 
other governmental agency of competent jurisdiction of any government act or 
regulation, or enforcement by the City of any provisions of the Contract. 

 
b. Requests for clarification or information concerning the Contract Documents or 

proposed change orders or modifications to the Contract Documents, including 
extensive and/or numerous such requests for clarification or information or proposed 
change orders or modifications, provided such clarifications or information or proposed 
change orders or modifications are processed by the City or its representatives in a 
reasonable time in accordance with the Contract Documents. 

 
7-1.06 Delays Caused by the City and/or It’s Privities.  Delay caused by the City and/or other 

contractors of the City will be deemed unavoidable delays.  Either the City or the 
Contractor may propose a change in the Time for Completion and/or the Project schedule 
for delays that are purported to be caused by the City and/or its privities and that are not 
reasonable under the circumstances involved and/or that are not within the contemplation 
of the City and the Contractor.  Such proposed changes in the Time for Completion will 
constitute change order proposals subject to Section 4.  In accordance with Section 4, the 
City and the Contractor may agree upon pricing for the cost impacts, if any, resulting from 
such delays.  If such pricing and/or changes in the Time for Completion and/or the Project 
schedule are in anticipation of impacts that may, but have not yet occurred, the City will 
be obligated to pay the Contractor for such anticipated impacts or to award a change in 
the Time for Completion and/or the Project schedule in accordance with the Contract and 
any applicable, approved change orders only to the extent the Contractor actually incurs 
the anticipated impacts.  Notwithstanding anything to the contrary in Section 4, the City 
and the Contractor may agree to a daily rate or cap or lump sum that will apply to the cost 
impacts, if any, resulting from delay purportedly caused by the City and/or its privities 
subject to this provision.  However, if such daily rate or cap or lump sum is in anticipation 
of cost impacts that have not yet occurred, the City will be obligated to pay such daily rate 
or cap or lump sum only to the extent the Contractor actually incurs such cost impacts. 
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7-1.07 Delay Claims.  Whenever the Contractor claims a delay for which the Time for Completion 

may be extended, the Contractor must request an extension of time within five (5) days of 
the start of the delay.  The request must be in writing and describe in detail the cause for 
the delay, and, if possible, the foreseeable extent of the delay. 

 
7-1.08 Contractor Coordination of the Work. 

 
a. The City reserves the right to do other work in connection with or in the vicinity of the 

Project by contract or otherwise, and Contractor must at all times conduct the Work so as 
to impose no hardship on the City, others engaged in the Work or other contractors 
working at the Work site.  The Contractor will adjust, correct and coordinate the Work with 
the work of others so that no delays result in the Work or other work at or near the Work 
site. 
 

b. If any part of the Work depends for proper execution or results upon the work of the City 
or any other contractor, the Contractor will, before proceeding with such Work, promptly 
report to the City any apparent discrepancies or defects in such other Work.  Failure of 
the Contractor to promptly report any apparent discrepancy or defect will be deemed an 
acceptance of the City’s or other contractor's Work as fit and proper. 

 
c. The Contractor will anticipate the relations of the various trades to the progress of the 

Work and will ensure that required anchorage or blocking is furnished and set at proper 
times.  Anchorage and blocking necessary for each trade will be part of the Work except 
where stated otherwise. 

 
d. The Contractor will provide proper facilities at all times for access of the City, the Engineer 

and other authorized City representatives to conveniently examine and inspect the Work. 
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SECTION 8  Contractor Responsibilities 
 
8-1.01 Eligibility.  By executing the Contract, the Contractor certifies that the Contractor is not 

ineligible to perform work on public works projects pursuant to California Labor Code 
Sections 1777.1 or 1777.7.  In accordance with California Public Contract Code Section 
6109(a), contractors who are ineligible to perform work on public works projects pursuant 
to California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be awarded or 
perform the Work.  To the full extent permitted by law the Contractor will hold harmless, 
indemnify and defend the City from and against any and all damages, costs, and liability 
arising from or as a consequence of any violation of Public Contract Code Section 6109. 

 
8-1.02 Supervision of the Work.  The Contractor will be solely responsible for the performance 

of the Work, including portions of the Work to be performed by subcontractors.  The 
Contractor is charged with ensuring that all orders or instructions from the City, Engineer 
are disseminated to and followed by all subcontractors engaged in performance of the 
Work.  The Contractor will supervise the Work using the Contractor’s best skill and 
attention.  At any time during the progress of the Work, the City, the Engineer may require 
the Contractor and/or subcontractors engaged in performance of the Work to attend a 
Project meeting and the Contractor will attend, and ensure the attendance of any 
subcontractors whose attendance is required by the City and/or advisable in light of the 
matters to be addressed at the meeting.   

 
8-1.03 Contractor's Superintendent.  The Contractor will keep on the Work, throughout its 

progress, a competent superintendent and any necessary assistants, all satisfactory to 
the City.  The superintendent may not be changed without the consent of the City.  The 
superintendent will represent the Contractor and all directions given by the City to the 
superintendent will bind the Contractor in accordance with the Contract.  Superintendent 
time included in Contractor’s completed bid schedule and/or in approved change orders, 
if any, must be included in Contractor’s approved overhead rate and may not be charged 
as a direct cost. 

 
8-1.04 Competent Employees.  The Contractor must at all times enforce strict discipline and 

good order among the Contractor’s employees and may not employ on the Work any unfit 
person or anyone not skilled in the Work assigned, or anyone incompetent or unfit for the 
duties of that person.  When the City determines that a Contractor employee does not 
satisfy the requirements of this provision, upon notice from the City, the Contractor must 
ensure that employee performs no further Work and is no longer present at the Work site.  
Any such Contractor employee may not again be employed on the Work without City 
approval.   

 
8-1.05 Items Necessary for Proper Completion of the Work.  Except as otherwise noted in 

the Contract Documents, the Contractor will provide and pay for all labor, materials, 
equipment, permits, fees, licenses, facilities and services necessary for the proper 
execution and timely completion of the Work in accordance with the Contract Documents. 

 
8-1.06 Subcontracting.   

 
a. The Contractor must perform with his or her own organization, a value of work 

amounting to not less than fifty percent (50%) of the contract amount, except that the 
bid amount for subcontracted “Specialty Items” if so designated in any Special 
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Provisions may be eliminated from the contract amount and not considered as sub-
contracted for the purposes of calculating the value of work to be performed by the 
Contractor. For the purposes of determining the value of work to be performed by the 
Contractor pursuant to this provision, materials, equipment, incidentals, etc., shall be 
considered to have been purchased by the contractor or subcontractor that is to install 
them. Where a portion of an item is subcontracted, the value of work subcontracted 
will be based on the estimated cost of such portion of the subcontracted item, as 
determined from information submitted by the Contractor, subject to approval by the 
Engineer. 

 
b. By executing the Contract, the Contractor certifies that no subcontractor included on 

the list of proposed subcontractors submitted with the Contractor’s bid is ineligible to 
perform work on public works projects pursuant to California Labor Code Sections 
1777.1 or 1777.7.  In accordance with California Public Contract Code Section 
6109(a), subcontractors who are ineligible to perform work on public works projects 
pursuant to California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be 
awarded or perform as a subcontractor on the Work.  In accordance with California 
Public Contract Code Section 6109(b), any contract on a public works project entered 
into between a contractor and a debarred subcontractor is void as a matter of law.  The 
Contractor will ensure that no debarred subcontractor receives any public money for 
performing the Work, and any public money that may have been paid to a debarred 
subcontractor for the Work is returned to the City.  The Contractor will be responsible 
for payment of wages to workers of a debarred subcontractor who has been allowed 
to perform the Work. 

 
c. The Contract and the performance of the Work are subject to the requirements of the 

Subletting and Subcontracting Fair Practices Act codified at California Public Contract 
Code Section 4100 and following.  If the Contractor fails to specify a subcontractor or 
specifies more than one subcontractor for the same portion of the Work in excess of 
one-half of 1 percent of the Contractor’s total bid, the Contractor agrees that the 
Contractor is fully qualified to perform that portion of the Work with the Contractor’s 
own forces, and that the Contractor will perform that portion of the Work with the 
Contractor’s own forces.  If after award of the Contract the Contractor subcontracts, 
except as provided for in California Public Contract Code Sections 4107 or 4109, any 
such portion of the Work, the Contractor will be subject to the penalties set forth in 
California Public Contract Code Sections 4110 and 4111, including cancellation of the 
Contract, assessment of a penalty of up to 10 percent of the amount of the subcontract, 
and disciplinary action by the Contractors State License Board.   

 
d. No contractual relationship exists between the City and any subcontractor engaged in 

performance of the Work.   
 

e. Incorporation of Contract Documents.  Contractor agrees to include with all 
subcontractors in their subcontract the same requirements and provisions of this 
Contract including the indemnity and insurance requirements to the extent they apply 
to the scope of the Subcontractor’s work. Subcontractors hired by Contractor agree to 
be bound to Contractor and City in the same manner and to the same extent as 
Contractor is bound to City under the Contract Documents.  Subcontractor further 
agrees to include these same provisions with any sub-subcontractor. A copy of the 
City’s Contract Document indemnity and insurance provisions will be furnished to the 
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subcontractor upon request.  The Contractor shall require all sub-contractors to 
provide a valid certificate of insurance and the required endorsements included in the 
agreement prior to commencement of any work and contractor will provide proof of 
compliance to the City.  The Contractor will be solely responsible for any delay or 
additional costs incurred as a result of its failure to provide adequate or accurate 
Project information to a subcontractor that results in improper submittals and/or Work, 
or time or other impacts.  The Contractor will have all of the obligations and the City 
will have all of the remedies that are specified in Section 11 concerning any delay or 
additional costs incurred due to failure of the Contractor to provide adequate and 
accurate Project information to subcontractors. 

 
f. Coordination of Subcontract Work:  The Contractor is responsible for scheduling the 

Work of subcontractors so as to avoid delay or injury to either Work or materials. 
 

g. Subcontractor agrees to be bound to Contractor and City in the same manner and to 
the same extent as Contractor is bound to City under the Contract Documents.  
Subcontractor further agrees to include the same requirements and provisions of this 
agreement, including the indemnity and Insurance requirements, with any sub-
subcontractor to the extent they apply to the scope of the sub-subcontractor’s work. A 
copy of the City’s Contract Document indemnity and insurance provisions will be 
furnished to the Subcontractor upon request. 

 
8-1.07 Insurance.  Contractor shall procure and maintain for the duration of the contract, and for 

2 years thereafter, insurance against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the work hereunder by the 
Contractor, his agents, representatives, employees, or subcontractors. 
 
a. Minimum Scope and Limit of Insurance.  Coverage shall be at least as broad as: 

 
1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 

01 covering CGL on an “occurrence” basis, including products and completed 
operations, property damage, bodily injury and personal & advertising injury with 
limits no less than $5,000,000 per occurrence. If a general aggregate limit applies, 
either the general aggregate limit shall apply separately to this project/location 
(ISO CG 25 03 or 25 04) or the general aggregate limit shall be twice the required 
occurrence limit. 

 
2. Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 

(any auto), with limits no less than $2,000,000 per accident for bodily injury and 
property damage. 

 
3. Workers’ Compensation insurance as required by the State of California, with 

Statutory Limits, and Employers’ Liability insurance with a limit of no less than 
$1,000,000 per accident for bodily injury or disease. 

 
4. Surety Bonds. Contractor shall provide the following Surety Bonds: 

1. Bid bond 
2. Performance bond 
3. Payment bond 
4. Maintenance bond (based on final contract amount at time of completion) 
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The Payment Bond and the Performance Bond shall be in a sum equal to the 
contract price. If the Performance Bond provides for a one-year warranty a 
separate Maintenance Bond is not necessary. If the warranty period specified in 
the contract is for longer than one year, a Maintenance Bond equal to 10% of the 
contract price is required. Bonds shall be duly executed by a responsible corporate 
surety, authorized to issue such bonds in the State of California and secured 
through an authorized agent with an office in California. 

 
5. Professional Liability (if Design/Build), with limits no less than $2,000,000 per 

occurrence or claim, and $2,000,000 policy aggregate.  The retroactive date must 
be shown, and this date must be before the execution date of the contract or the 
beginning of contract work. Insurance must be maintained and evidence of 
insurance must be provided for at least five (5) years after completion of contract 
work. If coverage is canceled or non-renewed, and not replaced with another 
claims-made policy form with a retroactive date prior to the contract effective, or 
start of work date, the Contractor must purchase extended reporting period 
coverage for a minimum of five (5) years after completion of contract work. A copy 
of the claims reporting requirements must be submitted to the City of Sebastopol 
for review.  
 

6. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors 
and Omissions (if project involves environmental hazards) with limits no less than 
$1,000,000 per occurrence or claim, and $2,000,000 policy aggregate. If the 
services involve lead-based paint or asbestos identification/remediation, the 
Contractors Pollution Liability policy shall not contain lead-based paint or asbestos 
exclusions. If the services involve mold identification/remediation,  

 
7. The Contractors Pollution Liability policy shall not contain a mold exclusion, and 

the definition of Pollution shall include microbial matter, including mold.  
 

If the contractor maintains broader coverage and/or higher limits than the minimums 
shown above for all policies, the City of Sebastopol requires, and shall be entitled to, 
the broader coverage and/or higher limits maintained by the contractor. Any available 
insurance proceeds in excess of the specified minimum limits of insurance and 
coverage shall be available to the City of Sebastopol. 

 
b. Self-Insured Retentions.  Self-insured retentions must be declared to and approved by 

the City of Sebastopol. At the option of the City of Sebastopol, either: the contractor 
shall cause the insurer to reduce or eliminate such self-insured retentions as respects 
the City of Sebastopol, its officers, officials, employees, and volunteers; or the 
Contractor shall provide a financial guarantee satisfactory to the City of Sebastopol 
guaranteeing payment of losses and related investigations, claim administration, and 
defense expenses. The policy language shall provide, or be endorsed to provide, that 
the self-insured retention may be satisfied by either the named insured or the City of 
Sebastopol.  
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c. Other Insurance Provisions: 
 

1. Additional Insured.  The City of Sebastopol, its officers, officials, employees, and 
volunteers are to be covered as additional insureds on the CGL policy with respect 
to liability arising out of work or operations performed by or on behalf of the 
Contractor including materials, parts, or equipment furnished in connection with 
such work or operations and automobiles owned, leased, hired, or borrowed by or 
on behalf of the Contractor. General liability coverage can be provided in the form 
of an endorsement to the Contractor’s insurance at least as broad as one of the 
following ISO ongoing operations Forms: CG 20 10 or CG 20 26 or CG 20 33 (not 
allowed from subcontractors), or CG 20 38; and one of the following ISO completed 
operations Forms: CG 20 37, 2039 (not allowed from subcontractors), or CG 20 
40. 

 
2. Primary Insurance.  For any claims related to this project, the Contractor’s 

insurance coverage shall be primary insurance coverage at least as broad as ISO 
CG 20 01 04 13 as respects the City of Sebastopol, its officers, officials, 
employees, and volunteers. Any insurance or self-insurance maintained by the City 
of Sebastopol, its officers, officials, employees, or volunteers shall be excess of 
the Contractor’s insurance and shall not contribute with it. 

 
3. Notice of Cancellation. Contractor shall provide immediate written notice if (1) any 

of the required insurance policies is terminated; (2) the limits of any of the required 
polices are reduced; (3) or the deductible or self-insured retention is increased.  In 
the event of any cancellation or reduction in coverage or limits of any insurance, 
Contractor shall forthwith obtain and submit proof of substitute insurance.   

 
4. Acceptability of Insurers.  Insurance is to be placed with insurers authorized to 

conduct business in the state with a current A.M. Best rating of no less than A: VII, 
unless otherwise acceptable to the City of Sebastopol. 

 
5. Waiver of Subrogation.  Contractor hereby agrees to waive rights of subrogation 

which any insurer of Contractor may acquire from Contractor by virtue of the 
payment of any loss. Contractor agrees to obtain any endorsement that may be 
necessary to affect this waiver of subrogation, but this provision applies regardless 
of whether or not the City of Sebastopol has received a waiver of subrogation 
endorsement from the insurer.  However, the Workers’ Compensation policy shall 
be endorsed with a waiver of subrogation in favor of the City of Sebastopol for all 
work performed by the Contractor, its employees, agents and subcontractors. 

 
6. Verification of Coverage.  Contractor shall furnish the City of Sebastopol with 

original Certificates of Insurance including all required amendatory endorsements 
(or copies of the applicable policy language effecting coverage required by this 
clause) and a copy of the Declarations and Endorsement Page of the CGL policy 
listing all policy endorsements to City of Sebastopol before work begins. However, 
failure to obtain the required documents prior to the work beginning shall not waive 
the Contractor’s obligation to provide them. The City of Sebastopol reserves the 
right to require complete, certified copies of all required insurance policies, 
including endorsements, required by these specifications, at any time. 
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7. Subcontractors.  Contractor shall require and verify that all subcontractors maintain 
insurance meeting all the requirements stated herein, and Contractor shall ensure 
that the City of Sebastopol is an additional insured on insurance required from 
subcontractors. For CGL coverage subcontractors shall provide coverage with a 
form at least as broad as CG 20 38 04 13. 

 
8. Special Risks or Circumstances.  The City of Sebastopol reserves the right to 

modify these requirements, including limits, based on the nature of the risk, prior 
experience, insurer, coverage, or other circumstances. 

 
8-1.08 Indemnities.  The Contractor shall defend, indemnify and hold the City of Sebastopol, its 

officials, officers, employees, volunteers and agents free and harmless from any and all 
claims, demands, causes of action, costs, expenses, liability, loss, damage or injury, in 
law or equity, to property or persons, including wrongful death, in any manner which 
actually or allegedly arise out of or are incident to any alleged acts, omissions, negligence 
or willful misconduct of Contractor, its officials, officers, employees, agents, and 
subcontractors arising out of or in connection with the performance of the Services, the 
Project or this Agreement, including without limitation the payment of all consequential 
damages and attorney’s fees and other related costs and expenses except where caused 
by the active negligence, sole negligence, or willful misconduct of the City, its officers, 
officials, employees and volunteers.  The Contractor shall defend, at Contractor’s own 
cost, expense, and risk, any and all such aforesaid suits, actions or other legal 
proceedings of every kind that may be brought or instituted against the City, its directors, 
officials, officers, employees, agents, or volunteers.  The Contractor shall pay and satisfy 
any judgment, award or decree that may be rendered against the City or its directors, 
officials, officers, employees, agents, or volunteers, in any such suit, action or other legal 
proceeding.  The Contractor shall reimburse the City and its directors, officials, officers, 
employees, agents and/or volunteers, for any and all legal expenses and costs incurred 
by each of them in connection therewith or in enforcing the indemnity herein provided.  
The Contractor’s obligation to indemnify shall not be restricted to insurance proceeds, if 
any, received by the City, its directors, officials, officers, employees, agents or volunteers. 
 

8-1.09 Licenses/Permits.  The Contractor must, without additional expense to the City, obtain 
all licenses, permits and other approvals required for the performance of the Work. This 
includes a valid City Business license. 

 
8-1.10 California Labor Code and Prevailing Wage Requirements.   
 

a. In accordance with California Labor Code Section 1810, eight (8) hours of labor in 
performance of the Work will constitute a legal day’s work under the Contract. 
 

b. In accordance with California Labor Code Section 1811, the time of service of any 
worker employed in performance of the Work is limited to eight hours during any one 
calendar day, and forty hours during any one calendar week, except in accordance 
with California Labor Code Section 1815, which provides that work in excess of eight 
hours during any one calendar day and forty hours during any one calendar week is 
permitted upon compensation for all hours worked in excess of eight hours during any 
one calendar day and forty hours during any one calendar week at not less than one-
and-one-half times the basic rate of pay.   
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c. The Contractor and its subcontractors will forfeit as a penalty to the City $25 for each 
worker employed in the performance of the Work for each calendar day during which 
the worker is required or permitted to work more than eight (8) hours in any one 
calendar day, or more than forty (40) hours in any one calendar week, in violation of 
the provisions of California Labor Code Section 1810 et seq. 
 

d. In accordance with California Labor Code Section 1773.2, the City has determined the 
general prevailing wages in the locality in which the Work is to be performed for each 
craft or type of work needed to be as published by the State of California Department 
of Industrial Relations, Division of Labor Statistics and Research, a copy of which is 
on file in the Public Works Department and will be made available on request.  The 
Contractor and subcontractors engaged in the performance of the Work must pay no 
less than these rates to all persons engaged in performance of the Work. 
 

e. In accordance with California Labor Code Section 1775, the Contractor and any 
subcontractors engaged in performance of the Work must comply with Labor Code 
Section 1775 which establishes a penalty of up to $50 per day for each worker 
engaged in the performance of the Work that the Contractor or any subcontractor pays 
less than the specified prevailing wage.  The amount of such penalty will be 
determined by the Labor Commissioner.  The Contractor or subcontractor must pay 
the difference between the prevailing wage rates and the amount paid to each worker 
for each calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate.  If a subcontractor worker engaged in performance of the Work 
is not paid the general prevailing per diem wages by the subcontractor, the Contractor 
is not liable for any penalties therefore unless the Contractor had knowledge of that 
failure or unless the Contractor fails to comply with all of the following requirements: 

 
1. The contract executed between the Contractor and the subcontractor for the 

performance of part of the Work must include a copy of the provisions of California 
Labor Code Sections 1771, 1775, 1776, 1777.5, 1813, and 1815. 

 
2. The Contractor must monitor payment of the specified general prevailing rate of 

per diem wages by the subcontractor by periodic review of the subcontractor’s 
certified payroll records. 

 
3. Upon becoming aware of a subcontractor’s failure to pay the specified prevailing 

rate of wages, the Contractor must diligently take corrective action to halt or rectify 
the failure, including, but not limited to, retaining sufficient funds due the 
subcontractor for performance of the Work. 

 
4. Prior to making final payment to the subcontractor, the Contractor must obtain an 

affidavit signed under penalty of perjury from the subcontractor that the 
subcontractor has paid the specified general prevailing rate of per diem wages 
employees engaged in the performance of the Work and any amounts due 
pursuant to California Labor Code Section 1813. 

 
5. In accordance with California Labor Code Section 1776, the Contractor and each 

subcontractor engaged in performance of the Work, must keep accurate payroll 
records showing the name, address, social security number, work classification, 
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straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee 
employed in performance of the Work.  Each payroll record must contain or be 
verified by a written declaration that it is made under penalty of perjury, stating that 
the information contained in the payroll record is true and correct and that the 
employer has complied with the requirements of Sections 1771, 1811, and 1815 
for any work performed by the employer’s employees on the public works project.  
The payroll records required pursuant to California Labor Code Section 1776 must 
be certified and must be available for inspection by the City and its authorized 
representatives, the Division of Labor Standards Enforcement, and the Division of 
Apprenticeship Standards of the Department of Industrial Relations and must 
otherwise be available for inspection in accordance with California Labor Code 
Section 1776. 

 
f. In accordance with California Labor Code Section 1777.5, the Contractor, on behalf of 

the Contractor and any subcontractors engaged in performance of the Work, will be 
responsible for ensuring compliance with California Labor Code Section 1777.5 
governing employment and payment of apprentices on public works contracts. 
 

g. In case it becomes necessary for the Contractor or any subcontractor engaged in 
performance of the Work to employ on the Work any person in a trade or occupation  
(except executive, supervisory, administrative, clerical, or other non-manual workers 
as such) for which no minimum wage rate has been determined by the Director of the 
Department of Industrial Relations, the Contractor must pay the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by that person. The minimum rate thus furnished will be applicable as 
a minimum for such trade or occupation from the time of the initial employment of the 
person affected and during the continuance of such employment. 

 
8-1.11 Laws and Ordinances.  The Contractor and all subcontractors engaged in the 

performance of the Work must conform to the following specific rules and regulations as 
well as all other laws, ordinances, rules and regulations that apply to the Work.  Nothing 
in the Special Provisions or Project Plans is to be construed to permit Work not conforming 
to these codes: 
 
• National Electrical Safety Code, U. S. Department of Commerce 
• National Board of Fire Underwriters' Regulations 
• California Building Standards Code as adopted by the City 
• Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of 

America 
• Industrial Accident Commission's Safety Orders, State of California 
• Regulations of the State Fire Marshall (Title 19, California Code of Regulations) and 

Applicable Local Fire Safety Codes 
• Labor Code of the State of California - Division 2, Part 7, Public Works and Public 

Agencies. 
• Federal, state, and local air pollution control laws and regulations applicable to the 

Contractor and/or the Work. 
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8-1.12 Guaranty.  The Contractor guarantees all of the Work for one year from the date the City 
accepts the Work.  Upon receiving written notice of a need for repairs which are directly 
attributable to defective materials or workmanship the Contractor must make good any 
defects arising or discovered in any part of the Work by diligently commencing the 
necessary repairs within seven (7) days from the date of notice from the City.  If the 
Contractor fails to make good any defects in the Work in accordance with this provision, 
in addition to any other available remedy under the Contract or at law or equity, the City 
may make good or have made good such defects in the Work and deduct the cost from 
amounts that may be due or become due the Contractor, and/or call on the Contractor’s 
maintenance bond for the cost of making good such defects and for the City’s reasonable 
legal costs, if any, of recovering against the bond.  The Contractor will remain responsible 
for repairing any Work found to be defective regardless of when such defect is discovered 
by the City. 

 
 

8-1.13 Assignment of Unfair Business Practice Claims.  In accordance with California Public 
Contract Code Section 7103.5, the Contractor and any subcontractors offer and agree to 
assign to the City all rights, title, and interest in and to all causes of action the Contractor 
or any subcontractors may have under Section 4 of the Clayton Act (15 U.S.C. § 15) or 
under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 of Division 7 of 
the Business and Professions Code), arising from purchases of goods, services or 
materials pursuant to this Contract.  This assignment will be made and become effective 
at the time the City tenders final payment to the Contractor, without further 
acknowledgement by the parties. 
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SECTION 9  Measurement and Payment 
 
9-1.01 F.O.B. (Freight on Board).  All shipments must be F.O.B. destination to the Work site 

and/or other sites indicated in the Contract Documents.  The Contract Price is all-inclusive 
(including sales tax).  There will be no additional compensation paid for containers, 
packing, unpacking, damage, or insurance. 

 
9-1.02 Payment 
 

1. The Contractor shall submit to the Engineer his or her partial payment estimate by the 
15th day of the month, or some other day as agreed to by the Contractor and the Engineer 
prior to the start of the Work.  The partial payment estimate must be a verified application 
for payment and schedule of values supported by a statement showing all materials 
installed during the preceding month and the cost of labor expended in the performance 
of the Work. The Contractor must also provide information with the payment that includes 
bid item identification and % complete/remaining. Unless otherwise provided in the 
Contract Documents, no allowances or payments will be made for material or equipment 
not placed at the Work site.  

 
2. Within ten (10) days after the issuance of the Notice to Proceed, the Contractor shall 

furnish to the City a detailed Schedule of Values giving a complete breakdown of large 
lump sum prices and items which include numerous subdivisions of work.  The Contractor 
and City shall jointly review the Schedule of Values and make any adjustments in value 
allocations if, in the opinion of the City, changes are necessary to establish fair and 
reasonable allocation of values for the Work components.  Front end loading will not be 
permitted.  If, in the City's judgment, more detail (i.e., more items of work) is necessary, 
the Contractor shall add the additional items identified by the City.  The City may also 
require reallocation of Work components from items in the preliminary schedule if such 
are allocation is necessary.  The Contractor shall submit any necessary revisions for the 
completed Schedule of Values within 15 days from the Notice to Proceed.  The costs 
indicated in making up this breakdown will be used as a basis for partial payments and 
shall not be considered as fixing a basis of additions or deductions from the contract.  

 
3. To be eligible for payment the Contractor’s applications for payment must be accompanied 

by certified payroll reports, including “Statement of Non-Performance” for periods where 
no Work was performed.  Certified payroll shall be prepared in accordance with California 
Labor Code Section 1776 and the Contract for each employee of the Contractor and any 
subcontractors engaged in the performance of the Work during the preceding months.  
Applications for payment will not be processed without certified payroll reports. 

 
4. In accordance with California Public Contract Code Section 20104.50, the City will review 

applications for payment as soon as practicable after receipt.  Any application or part of 
an application that is determined to be improper will be returned to the Contractor as soon 
as practicable, but no later than seven days after receipt by the City, along with a written 
description of the reasons why the application is improper.  The Contractor’s failure to 
submit a schedule by the time specified in Section 3-1.08, or its submission of a schedule 
to which the City has taken any uncorrected exception, will serve as a basis for returning 
an application for payment in its entirety. 
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5. Unless the Contractor has elected to post securities in lieu of retention in accordance with 
California Public Contract Code Section 22300 and the Contract, and the Contractor and 
the City have executed an escrow agreement in accordance with the Public Contract Code 
and the Contract, the City will make progress payments to the Contractor in accordance 
with applicable law in the amount of ninety-five (95) percent of the value of the labor 
actually performed and the material incorporated in the Work as specified in Contractor’s 
verified application for payment upon approval  by the City’s authorized representative(s).  
Payment of progress payments will not be construed as acceptance of the Work 
performed.  If the Contractor has elected to post securities in lieu of retention in 
accordance with Public Contract Code Section 22300 and the Contract and the Contractor 
and the City have executed an escrow agreement in accordance with the Public Contract 
Code and the Contract, the City will make payments to the Contractor or the Contractor’s 
escrow agent in accordance with such escrow agreement.  

 
6. Wherever the estimated quantities of Work to be done and materials to be furnished on a 

unit price basis under this Contract are specified in any of the Contract Documents, 
including the proposal, such quantities are specified for purposes of comparing bids, and 
the right is expressly reserved, except as otherwise expressly provided, to increase or 
diminish such quantities as may be deemed reasonably necessary or desirable by the 
Engineer to complete the Work.  No such increase or diminution will be a basis for claims 
for adjustments in the Contract Price other than adjustments necessary to reflect the 
impacts of such changes in quantities based on the applicable contract prices and/or 
pursuant to Section 4 of this Contract. 

 
7. In accordance with California Public Contract Code Section 20104.50, if the City fails to 

make a progress payment within thirty (30) days of receipt of an undisputed, properly 
submitted application for payment, the City will pay the Contractor interest equivalent to 
the legal rate set forth in subdivision (a) of California Code of Civil Procedure Section 
685.010.  The number of days available to the City to make a payment without incurring 
an interest obligation pursuant to this provision and California Public Contract Code 
Section 20104.50 will be reduced by the number of days, if any, by which the City has 
delayed return of an application for payment beyond the seven day return requirement set 
forth in Section 9-1.02(d). 

 
8. The City will pay the Contractor’s final invoice in accordance with applicable law and this 

Section 9 following acceptance of the Work provided that: 
 

i. The Contractor has furnished evidence satisfactory to the City that all claims for 
labor and material have been paid, or the time for filing valid stop notices has 
passed and no stop notices have been filed, or all stop notices filed have been 
released by valid release or release bond acceptable to the City. 

 
ii. No claim has been presented to the City by any person based upon any acts or 

omissions of the Contractor or any subcontractor engaged in the performance of 
the Work. 

 
iii. No other claim or dispute exists under the Contract or applicable law concerning 

payment of the Contractor’s final invoice and/or release of the Contract retention. 
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iv. The Contractor has filed with the City the Maintenance Bond provided in the 
Contract Documents with duly notarized signatures of an authorized 
representative of the Contractor and an attorney-in-fact of an admitted surety 
insurer acceptable to the City and such Maintenance Bond binds the Contractor 
as Principal and the Surety in accordance with its terms in the amount of 10% of 
the final Contract Price. 

 
9-1.03 Non-Allowable Direct Charges.  The following costs are not allowable direct charges 

under the Contract.  The following costs may only be paid under the Contract, if at all, as 
part of any allowance for contractor overhead and/or profit established under the Contract. 

 
a. Labor costs in excess of applicable prevailing wages pursuant to the Contract and 

applicable law, liability and workers compensation insurance, social security, retirement 
and unemployment insurance and other employee compensation and benefits pursuant 
to bona fide compensation plans in effect at the time specified for the opening of Project 
bids for contractor and subcontractor employees engaged in the performance of the Work, 
or in excess of the labor costs specified in provision 4-1.05 of this Contract in the case of 
cost impacts involving items for which the Contract Documents do not specify prices, and 
for which no lump sum amount has been approved by the City.  However, in no event will 
allowable direct labor charges under the Contract include employee bonuses, employee 
vehicles or vehicle allowances, employee telephones or telephone allowances, or 
employee housing or housing allowances, whether or not such benefits are part of a bona 
fide compensation plan in effect at the time specified for the opening of Project bids.   

 
b. Superintendent labor and clerical labor. 

 
c. Bond premiums 

 
d. Insurance in excess of that required under Section 8.8 

 
e. Utility costs 

 
f. Work Site office expenses 

 
g. Home office expenses. 

 
h. Permit or license costs  
 

9-1.04 Retention.  The City or its agent may, in accordance with the Contract Documents and 
applicable law, withhold any payment of monies due or that may become due the 
Contractor because of: 

 
a. Defective work not remedied or uncompleted work. 
 
b. Claims filed or reasonable evidence indicating probable filing of claims. 

 
c. Failure to properly pay subcontractors or to pay for material or labor. 
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d. Reasonable doubt that the Work can be completed for the balance then unpaid. 
 

e. Damage to another contractor. 
 

f. Damage to the City. 
 

g. Damage to a third party. 
 

h. Delay in the progress of the Work, which, in the City’s judgment, is due to the failure of 
the Contractor to properly expedite the Work. 

 
i. Liquidated damages or other charges that apply to the Contractor under the Contract. 

 
j. Any other lawful basis for withholding payment under the Contract. 

 
9-1.05 Securities in Lieu of Retention.   

 
a. In accordance with Public Contract Code Section 22300, except where federal regulations 

or polices do not permit substitution of securities, the Contractor may substitute securities 
for any moneys withheld by the City to ensure performance of the Work.  At the 
Contractor’s request and expense, securities equivalent to the amount withheld will be 
deposited with the City, or with a state or federally chartered bank in California as the 
escrow agent, who will then pay those moneys to the Contractor under the terms of an 
Escrow for Security Deposit agreement.  The Escrow for Security Deposit agreement is 
provided in the Contract Documents.  Upon satisfactory completion of the Work, the 
securities will be returned to the Contractor. 

 
b. Alternatively, at the Contractor’s request and expense, the City will pay retentions earned 

directly to the escrow agent.  At the Contractor’s expense, the Contractor may direct 
investment of the payments into securities.  Upon satisfactory completion of the Work, the 
Contractor will receive from the escrow agent all securities, interest, and payments 
received by the escrow agent from the City pursuant to this provision and the terms of the 
Escrow for Security Deposit agreement.  The Contractor will, within 20 days of receipt of 
payment, pay to each subcontractor the respective amount of interest earned, less costs 
of retention withheld from each Subcontractor, on monies withheld to ensure the 
Contractor’s performance of the Work. 

 
c. Securities eligible for investment in accordance with this provision include those listed in 

Government Code Section 16430, bank or savings and loan certificates of deposit, interest 
bearing demand deposit accounts, standby letters of credit, or any other security mutually 
agreed to by the Contractor and the City.   

 
d. The Contractor will be the beneficial owner of any securities substituted for moneys 

withheld and will receive any interest thereon. 
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SECTION 10  Project Acceptance and Closeout 
 
 
10-1.01 Occupancy.  The City reserves the right to occupy or use any part or parts or the entire 

of the Work before the Work is fully performed.  Subject to applicable law, exercising this 
right will in no way constitute acceptance of any part of the Work so occupied or used or 
acceptance of the entire Work, nor will such occupancy or use in any way affect the 
times when payments will become due the Contractor, nor will such occupancy or use 
in any way prejudice the City’s rights under the Contract, any Contract bonds, or at law 
or equity.  Occupancy or use will not waive the City’s rights to assess liquidated damages 
in accordance with Section 7 after the date of such occupancy or use. 

 
10-1.02 Work Completion and Final Inspection.  When the Contractor considers the Work is 

completed, the Contractor will submit written certification to the Engineer specifying that:  
the Contract Documents have been reviewed; the Work has been inspected for 
compliance with the Contract Documents; the Work has been completed in accordance 
with the Contract Documents; and that equipment and systems have been tested in the 
presence of the City’s representative and are operational.  The City and/or the City’s 
authorized representatives will make an inspection to verify that the Work is complete 
and will notify the Contractor in writing of any incomplete or deficient Work.  The 
Contractor will take immediate steps to remedy the stated deficiencies and give notice 
of correction to the Engineer.  Upon receiving a notice of correction, the City or the City’s 
authorized representatives will re-inspect the Work.  The Contractor must correct all 
punch list items within 10 working days after the issuance of the punch list 

 
10-1.03 Work Acceptance.   

 
a. All finished Work will be subject to inspection and acceptance or rejection by the City, the 

Engineer or other government agencies having jurisdiction over the Work.  Final 
acceptance of the Work will be at the discretion of the City. 

 
b. The City will accept the Work in writing only when the Work has been completed to the 

City’s reasonable satisfaction.  Progress payments will in no way be construed as 
acceptance of any part of the Work. 

 
c. In evaluating the Work, no allowance will be made for deviations from the Special 

Provisions, Project Plans or other Contract Documents unless already approved in writing 
in accordance with the requirements of Section 4, above. 

 
d. The fact that the Work and materials have been inspected from time to time and that 

progress payments have been made does not relieve the Contractor of the responsibility 
of replacing and making good any defective or omitted work or materials in accordance 
with the requirements of the Contract Documents. 
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SECTION 11  Remedies and Disputes 
 
11-1.01 Failure to Correct Work.  Within ten (10) working days of receiving written notice from 

the City describing Work that is defective or that is otherwise not in accordance with the 
requirements of the Contract and/or applicable law and directing that such Work be 
corrected, the Contractor and/or the Contractor’s sureties must give the City written 
notice of the intent of the Contractor and/or the Contractor’s sureties to correct such 
Work and commence correction of such Work in accordance with the City’s notice and 
the Contract.  If the Contractor and/or the Contractor’s sureties do not give the City 
written notice of intent to correct such Work and commence correction of such Work 
within ten (10) working days of receipt of the City’s notice, then the City may correct 
such work and/or have such work corrected for the account and at the expense of the 
Contractor and/or its sureties, and the Contractor and/or its sureties will be liable to the 
City for any resulting excess cost.  The City may, in addition to all other remedies that 
the City may have under the Contract and at law or equity, deduct any such excess cost 
of completing the Work from amounts that are due or that may become due the 
contractor.  

 
11-1.02 Termination.   

 
a. In accordance with California Public Contract Code Section 7105, in addition to all other 

available remedies that the City may have under the Contract, and at law or equity, the 
City may terminate the Contract: 

 
1. If the Contractor or any of its subcontractors engaged in the performance of the 

Work fails to timely perform the Work and/or any of the Contractor’s material 
obligations under the Contract Documents, including but not limited to submission 
of an acceptable schedule, that have accrued except for due to reasons beyond 
the control of the Contractor pursuant to the Contract Documents.  

 
2. If the Contractor is adjudged bankrupt, or if it should make a general assignment 

for the benefit of creditors, or if a receiver should be appointed on account of its 
creditors. 

 
3. If the Contractor or any of the subcontractors engaged in the performance of the 

Work persistently or repeatedly refuses or fails to supply enough properly skilled 
workmen or proper materials for the timely completion of the Work.   

 
4. If the Contractor fails to make prompt payment to subcontractors engaged in the 

performance of the Work or for material or labor used in the performance of the 
Work in accordance with the Contract Documents and applicable law.   

 
5. If the Contractor or any subcontractors engaged in the performance of the Work 

persistently disregards laws or ordinances applicable to the performance of the 
Work, or the instructions of the City, the Engineer or other authorized 
representatives of the City. 

 
6. For any reason or for no reason, at the City’s sole discretion. 
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b. If the City intends to terminate the Contractor’s control of the Work for any of the reasons 
specified in Section 11-1.102(a) 1 through 5, above, the City will immediately serve written 
notice to the Contractor and its sureties in accordance with the Contract Documents.  
Notice of the City’s intent to terminate the Contract will be given by registered or certified 
mail and specify the grounds for termination, the required cure and the time by which the 
cure must be effected.  Upon receipt of notice of the City’s intent to terminate the Contract 
for any of the reasons specified in Section 11-1.102(a) 1 through 5, the Contractor will 
have ten (10) days from receipt of the notice or a longer time specified in the notice to cure 
its default.  If the Contractor does not affect the required cure by the time specified in the 
notice, the City will issue a written notice of termination to the Contractor and its sureties 
by registered or certified mail.  The notice of termination will specify:  that upon receipt of 
the notice the Contractor’s right to perform or complete the Work, including on behalf of 
the Contractor’s sureties, is terminated; that the Contractor’s sureties will have the right to 
take over and complete the Work and perform all of the Contractor’s remaining obligations 
that have accrued under the Contract; and that if the Contractor’s sureties do not both give 
the City written notice of their intention to take over and perform the Contract and 
commence completion of the Work and performance of all of the Contractor’s remaining 
obligations that have accrued under the Contract within ten (10) days after receipt of notice 
of termination that the City may declare the Contractor’s sureties in default and take over 
the completion of the Work or have the Work completed for the account and at the expense 
of the Contractor and its sureties, and the Contractor and its sureties will be liable to the 
City for any resulting excess cost.  The City may, in addition to all other available remedies 
that the City may have under the Contract Documents and at law or equity, deduct any 
such excess cost of completing the Work from amounts that are due or that may become 
due the Contractor. 
 

c. Upon termination of the Contractor’s control of the Work for any of the reasons specified 
in Section 11-1.102(a) 1 through 5, the Contractor will, if so directed by the City, 
immediately remove from the Work site any and all materials and personal property 
belonging to the Contractor which have not been incorporated in the Work and the 
Contractor and its sureties will be liable upon their bond for all damages caused the City 
by reason of the Contractor's failure to complete the Work. 

 
d. Upon termination of the Contractor’s control of the Work for any of the reasons specified 

in Section 11-1.102(a) 1 through 5, above, the City reserves the right to refuse tender of 
the Contractor by any surety to complete the Work. 

 
e. If the City completes or has completed any portion of, or the whole of the Work, following 

termination of the Contractor’s control of the Work for any of the reasons specified in 
Section 11-1.102(a) 1 through 5, above, the City will neither be liable for nor account to 
the Contractor or the Contractor’s sureties in any way for the time within which, or the 
manner in which such Work is performed, or for any changes made in such Work or for 
the money expended in satisfying claims and/or suits and/or other obligations in 
connection with completing the Work.  If, following termination of the Contractor’s control 
of the Work for any of the reasons specified in Sections Section 11-1.102(a) 1 through 5, 
above, the unpaid balance of the Contract Price exceeds the expense of completing the 
Work, including compensation for additional legal, managerial and administrative services 
and all other amounts due for the completion of the Work and/or satisfaction of claims of 
the City and/or others arising out of the Contract and any other charges that apply to the 
Contractor under the Contract, the difference will be paid to the Contractor.  If such 
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expenses of completing the Work exceed the unpaid balance of the Contract Price, the 
Contractor or its sureties will pay the difference to the City. 
 

f. If the Contract or Contractor’s control of the Work is terminated for any reason, no 
allowances or compensation will be granted for the loss of any anticipated profit by the 
Contractor. 

 
g. In accordance with California Government Code Section 4410, in the event a national 

emergency occurs, and public work being performed by contract is stopped, directly or 
indirectly, because of the freezing or diversion of materials, equipment or labor, as the 
result of an order or a proclamation of the President of the United States, or of an order of 
any federal authority, and the circumstances or conditions are such that it is impracticable 
within a reasonable time to proceed with a substantial portion of the work, then the City 
and the Contractor may, by written agreement, terminate the Contract.  In accordance with 
California Government Code Section 4411, such an agreement will include the terms and 
conditions of the termination of the contract and provision for the payment of 
compensation or money, if any, which either party will pay to the other or any other person, 
under the facts and circumstances in the case.  Compensation to the Contractor will be 
determined on the basis of the reasonable value of the work done, including preparatory 
work.  As an exception to the foregoing, in the case of any fully completed separate item 
or portion of the Work for which there is a separate contract price, the Contract price will 
control.  The parties may in any other case adopt the Contract price as the reasonable 
value of the work or any portion of the work done. 

 
11-1.03 Disputes.   

 
a. In accordance with California Public Contract Code Section 20104.2, the following 

procedures apply to claims of $375,000 or less between the Contractor and the City: 
 

1. The claim must be in writing and include the documents necessary to substantiate 
the claim. Claims must be filed on or before the date of final payment. Nothing in 
this subdivision is intended to extend the time limit or supersede notice 
requirements otherwise provided by contract for the filing of claims.  

 
2. For claims of less than fifty thousand dollars ($50,000), the City will respond in 

writing to any written claim within 45 days of receipt of the claim, or may request, 
in writing, within 30 days of receipt of the claim, any additional documentation 
supporting the claim or relating to defenses to the claim the City may have against 
the Contractor. 

 
3. If additional information is thereafter required, it will be requested and provided 

pursuant to this subdivision, upon mutual agreement of the City and the Contractor. 
 

4. The City’s written response to the claim, as further documented, will be submitted 
to the Contractor within 15 days after receipt of the further documentation or within 
a period of time no greater than that taken by the Contractor in producing the 
additional information, whichever is greater.  
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5. For claims of over fifty thousand dollars ($50,000) and less than or equal to three 
hundred seventy-five thousand dollars ($375,000), the City will respond in writing 
to all written claims within 60 days of receipt of the claim, or may request, in writing, 
within 30 days of receipt of the claim, any additional documentation supporting the 
claim or relating to defenses to the claim the City may have against the Contractor. 

 
6. If additional information is thereafter required, it will be requested and provided 

pursuant to this subdivision, upon mutual agreement of the City and the Contractor. 
 

7. The City’s written response to the claim, as further documented, will be submitted 
to the Contractor within 30 days after receipt of the further documentation, or within 
a period of time no greater than that taken by the Contractor in producing the 
additional information or requested documentation, whichever is greater. 

 
8. If the Contractor disputes the City’s written response, or the City fails to respond 

within the time prescribed, the Contractor may so notify the City, in writing, either 
within 15 days of receipt of the City’s response or within 15 days of the City’s failure 
to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute. Upon a 
demand, the City will schedule a meet and confer conference within 30 days for 
settlement of the dispute. 

 
9. Following the meet and confer conference, if the claim or any portion remains in 

dispute, the Contractor may file a claim as provided in Chapter 1 (commencing 
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of 
Division 3.6 of Title 1 of the Government Code.  For purposes of those provisions, 
the running of the period of time within which a claim must be filed will be tolled 
from the time the Contractor submits his or her written claim pursuant to 
subdivision (a) until the time that claim is denied as a result of the meet and confer 
process, including any period of time utilized by the meet and confer process.   

 
10. This section does not apply to tort claims and nothing in this article is intended nor 

will be construed to change the time periods for filing tort claims or actions specified 
by Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with 
Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 

 
b. In accordance with California Public Contract Code Section 20104.4, the following 

procedures apply to civil actions to resolve claims of $375,000 or less between the City 
and the Contractor: 

 
1. Within 60 days, but no earlier than 30 days, following the filing or responsive 

pleadings, the court will submit the matter to non-binding mediation unless waived 
by mutual stipulation of both parties. The mediation process will provide for the 
selection within 15 days by both parties of a disinterested third person as mediator, 
will be commenced within 30 days of the submittal, and will be concluded within 
15 days from the commencement of the mediation unless a time requirement is 
extended upon a good cause showing to the court or by stipulation of both parties. 
If the parties fail to select a mediator within the 15-day period, any party may 
petition the court to appoint the mediator.  
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2. If the matter remains in dispute, the case will be submitted to judicial arbitration 

pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of 
the Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The 
Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 
3 of Title 3 of Part 4 of the Code of Civil Procedure) will apply to any proceeding 
brought under this subdivision consistent with the rules pertaining to judicial 
arbitration. 

 
3. Notwithstanding any other provision of law, upon stipulation of the parties, 

arbitrators appointed for purposes of this article will be experienced in construction 
law, and, upon stipulation of the parties, mediators and arbitrators will be paid 
necessary and reasonable hourly rates of pay not to exceed their customary rate, 
and such fees and expenses will be paid equally by the parties, except in the case 
of arbitration where the arbitrator, for good cause, determines a different division. 
In no event will these fees or expenses be paid by state or county funds. 

 
4. In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 

of the Code of Civil Procedure, any party who after receiving an arbitration award 
requests a trial de novo but does not obtain a more favorable judgment must, in 
addition to payment of costs and fees under that chapter, pay the attorney's fees 
of the other party arising out of the trial de novo. 

 
5. The court may, upon request by any party, order any witnesses to participate in 

the mediation or arbitration process. 
 

c. In accordance with California Public Contract Code Section 20104.6: 
 

1. The City will not fail to pay money as to any portion of a claim, which is undisputed 
except as otherwise provided in the Contract. 

 
2. In any suit filed under Public Contract Code Section 20104.4 concerning this 

Contract, the City will pay interest at the legal rate on any arbitration award or 
judgment.  Such interest will accrue from date the suit was filed. 
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SECTION 12 Additional Provisions 
 
12-1.01 Description of Work.  The Work in general consists of clearing, grading and 

construction of a ± 3,000 foot long walking trail together with a (min.) 42 foot long by 6 
foot wide modular bridge crossing of Zimpher Creek, a ± 154 foot long section of 
puncheon trail and other such items of work as are required to complete the Project in 
accordance with this Contract, the Project Improvement Plans and Special Provisions.  
 
All Work shall conform to the requirements of the City of Sebastopol Standard Details 
and Specification Details as they apply, and any modifications or additions herein and/or 
on the Project Improvement Plans.   
 
Work shown on the Project Improvement Plans and/or described within the Contract 
Documents that is not specifically referenced or contained on the bid item list shall be 
considered as paid for by the various items of work and no additional compensation will 
be provided.   

 
The estimate of the quantities of Work to be done is approximate only, being as a basis 
for the comparison of bids, and the City does not expressly or by implication agree that 
the actual amount of work will correspond therewith but reserves the right to increase or 
decrease the amount or any portion of the work as directed by the Engineer.   
 
Incidental items of construction necessary to complete the Work in a satisfactory and 
acceptable manner as shown on the Project Plans and as provided for in the City Special 
Provisions and not specifically referred to in this section, shall be considered part of the 
Work and will be understood to be furnished by the Contractor at no additional cost. 

 
12-1.02 Construction Limitations.  The Contractor will be expected to conduct his or her 

operations in a manner, which creates a minimum to the natural vegetation and 
landscape.  Ingress and egress must be via the existing right of way.  Care must be 
exercised to avoid hazards that may cause injury to persons, animals or property either 
during working hours of after work hours, which will include dust control, backfilling 
trenches immediately following pipe laying and temporary fencing as required. 
Excavation made under this Contract must be backfilled before leaving the work for the 
night.   
 
The Contractor will be responsible for obtaining permission from the property owners for 
any construction outside of the Work site or easements as shown on the plans.  
Equipment will be restricted to the immediate area of construction; pipe trenches will be 
backfilled as soon as possible.  
 
Receptacles for construction residue, including oil, cleaning fluids, and litter, must be 
covered.  Such residues must be disposed of in a proper manner.  
 
Construction activity within the existing right-of-way must be scheduled to minimize traffic 
inconvenience and safety hazards to motorists, pedestrians and cyclists. 

  
12-1.03 Order of Work.  Work as shown on the project plans and described herein shall be 

constructed in a sequence that is satisfactory to and approved by the Engineer.  
Additional Order of work requirements may be found on the project plans or within the 
Special Provisions. 
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12-1.04 Storm Water Pollution Prevention.  The Contractor must perform the Work in 
compliance with all applicable requirements of the California State Water Resources 
Control Board pursuant to Order No. 99-08-DWQ, National Pollutant Discharge 
Elimination System (NPDES) General Permit No. CAS000002 (“General Permit”) 
adopted pursuant to regulations adopted by the U.S. Environmental Protection Agency 
(USEPA) on November 16, 1990 and codified in 40 Code of Federal Regulations Parts 
122, 123, 124. The General Permit applies to storm water discharges from construction 
sites that disturb land equal to or greater than one acre, and to construction activity that 
results in soil disturbances of less than one acre if the construction activity is part of a 
larger common plan of development that encompasses one or more acre of soil 
disturbance or if there is significant water quality impairment resulting from the activity.  
The General Permit requirements that may apply to the Contractor’s performance of the 
Work include, but are not limited to:  

 
a. Development and implementation of a Storm Water Pollution Prevention Plan 

(“SWPPP”) that specifies Best Management Practices (“BMPs”) that will prevent 
all construction pollutants from contacting storm water and with the intent of 
keeping all products of erosion from moving off site into receiving waters. 

 
b. Elimination or reduction of non-storm water discharges to storm sewer systems 

and other waters of the nation. 
 

c. Inspection of all BMPs. 
 

Portions of the Work that may be subject to the General Permit include, but are not 
limited to clearing, grading, stockpiling and excavation. 
 
Prior to commencing performance of the Work, the Contractor must prepare and file a 
Notice of Intent to obtain coverage under the General Permit, a vicinity map, and the 
applicable fee, with the California State Water resources Control Board, Division of 
Water Quality, Storm Water Permit Unit, P.O. Box 1977, Sacramento, California 95812-
1977.  
 
Prior to commencing performance of the Work the Contractor must also prepare an 
SWPPP in accordance with all applicable requirements of the General Permit and submit 
the SWPPP to the Engineer for approval. 
 
The Contractor must also develop and implement a monitoring program to verify 
compliance with the General Permit.  
 
The SWPPP must include a Work site map.  Geometric equations, notes, details, and all 
data not related to water pollution control work shall be removed to provide clarity.  A 
copy of the Project Plans must be used as a base plan, with the pertinent stage of 
construction shown as an overlay to accurately reflect Project site conditions at various 
phases of construction.  
 
The Contractor must revise and update the SWPPP whenever there is a change in 
construction operations that may affect the site drainage patterns or discharge of 
pollutants to surface waters, ground waters, or a separate municipal storm sewer 
system. 
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Any fines, damages, Work delays or other impacts that result from failure of the 
Contractor or privities or agents of the Contractor to fully comply with the requirements 
of the General Permit or to fully implement the SWPPP will be solely the responsibility 
of the Contractor.   
 
The Contractor must keep a copy of the General Permit, together with updates and 
revisions, at the Project site and provide copies of the SWPPP at the request of the City. 

 
12-1.05 Maintaining Traffic and Pedestrian Operations.  The Contractor must conduct his or 

her operations so as to cause the least possible obstruction and inconvenience to public 
traffic.    
 
Due to the need to accommodate and minimize inconvenience to the public, unless 
expressly specified or approved in writing by the Engineer, no road closures will be 
permitted.  Public vehicular and pedestrian traffic must be allowed to travel through the 
Work area with an absolute minimum of interruption or impedance unless otherwise 
provided for in the Contract or approved in writing by the Engineer. The Contractor must 
make provisions for the safe passage of pedestrians around the area of Work at all times.
  
Residents affected by construction must be provided passage and access through the 
Work area to the maximum extent possible. Where existing driveways occur on the 
street, the Contractor must make provisions for the trench crossings at these points, 
either by means of backfill or by temporary bridges acceptable to the Engineer, so that 
the length of shut-down of any driveway is kept to a minimum. In addition, all driveways 
must be accessible at the end of each workday, and no driveway or property access may 
be closed for more than four (4) hours during the workday. Access to driveways, houses, 
and buildings along the road or street must be as convenient as possible and well 
maintained, and all temporary crossings must be maintained in good condition. To 
minimize the need for and complexity of detours, not more than one crossing or street 
intersection or road may be closed at any one time without the written approval of the 
Engineer.  
 
The Contractor must provide multiple, advance written notices of closures to all affected 
property owners in a form approved by the Engineer.  
 
Except as otherwise approved by the Engineer, the stockpiling or storing of material in 
City streets or right of way shall be prohibited.  Where this is unavoidable, all such 
materials must be piled or stored in a manner that will not obstruct sidewalks, driveways, 
or pedestrian crossings.  Gutters and drainage channels must be kept clear and 
unobstructed at all times.  All such materials shall be stored and handled in a manner 
that protects City streets, sidewalks, or other facilities from damage.  
 
Where approved in advance by the Engineer, the Contractor must construct and 
maintain detours for the use of public traffic at his or her own expense. Failure or refusal 
of the Contractor to construct and maintain detours so approved at the proper time will 
be a material breach of the Contract subject to any and all remedies available pursuant 
to the Contract Documents and at law and equity.  Such remedies include, but are not 
limited to, termination pursuant to Section 11.  
 
Throughout performance of the Work the Contractor must construct and adequately 
maintain suitable and safe crossings over trenches and such detours as are necessary 
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to care for the public and private traffic at all times including Saturdays, Sundays and 
holidays.  
 
The Contractor will be responsible for keeping all emergency services, including the 
Sebastopol police and fire departments informed of obstructions to, or detours around 
any public or private roads caused by reasons of his or her operations.  
 
The Contractor must comply with the State of California, Department of Transportation 
Manual of warning signs, lights, and devices for use and performance of work within the 
job site.  
 
The fact that rain or other causes, either within or beyond the control of the Contractor, 
may force suspension or delay of the Work, shall in no way relieve the Contractor of his 
or her responsibility of maintaining traffic through the Project and providing local access 
as specified in this section. The Contractor must, at all times, keep on the job such 
materials, force and equipment as may be necessary to keep roads, streets and 
driveways within the Project open to traffic and in good repair and shall expedite the 
passage of such traffic, using such force and equipment as may be necessary.  
 
Full compensation for conforming to the requirements of this section will be deemed 
included in the prices paid or the various Contract items of Work and no additional 
allowances will be made therefore.  

  
12-1.06 Public Safety.  The Contractor must at all times conduct the Work in accordance with 

Construction Safety Orders of the Division of Industrial Safety, State of California, to 
ensure the least possible obstruction to traffic and inconvenience to the general public, 
and adequate protection of persons and property in the vicinity of the work.  
 
No pedestrian or vehicle access way may be closed to the public without first obtaining 
permission of the Engineer.  
 
Should the Contractor fail to provide public safety as specified or if, in the opinion of the 
Engineer, the warning devices furnished by the Contractor are not adequate, the City 
may place any warning lights or barricades or take any necessary action to protect or 
warn the public of any dangerous condition connected with the Contractor’s operations 
and the Contractor will be liable to the City for, and the City may deduct from amounts 
due or that may become due the Contractor under the Contract, all costs incurred 
including, but not limited to, administrative costs.  
 
Nothing in this section will be construed to impose tort liability on the City or Engineer. 

  
12-1.07 Preconstruction Conference.  A pre-construction conference will be scheduled, at 

which time the Contractor must present his or her proposed work schedule in accordance 
with Section 3-1.08 of the General Provisions, information concerning offsite yards, 
subcontractors, location of disposal and stockpile areas, and traffic control plans. All 
such schedules will be subject to the approval of the Engineer and the applicable 
agencies 

 
12-1.08 Owner Notification.  The Contractor must notify all property owners and businesses 

affected by the Work at least 48 hours before Work is to begin.  The notice must be in 
writing in the form of a door hangar, and must indicate the Contractor’s name and phone 
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number, type of work, day(s) and time when Work will occur.  Notices must be reviewed 
in advance and approved by the Engineer.   

 
12-1.09 Emergency Service Providers Notifications.  The Contractor must furnish the name 

and phone number of the Safety Supervisor appointed in Section 13 to the City Police 
Department dispatcher for contact in the event of an emergency and shall keep such 
information updated as required to provide 24-hour phone access. 

 
12-1.10 Clean up.  Section 4-1.02 of the Caltrans Standard Specifications is made a part of this 

Contract.  
 
Before final inspection of the work, the Contractor must clean the construction site and 
all ground occupied by them in connection with the work, of all rubbish, excess material, 
falsework, temporary structures and equipment.  All parts of the work shall be left in a 
neat and presentable condition.  
 
Nothing herein shall require the Contractor to remove warning, regulatory, and guide 
signs prior to formal acceptance by the Engineer. 

 
12-1.11 Obstructions.   Section 15, “Existing Highway Facilities”, of the Caltrans Standard 

Specifications, is made a part of this Contract; except that measurement and payment 
shall be as described herein.   
 
Attention is directed to the possible existence of overhead and underground power, 
telephone, and television cable poles, underground sewer mains and laterals, 
underground gas mains, and underground water mains and laterals within the area in 
which construction is to be performed.  
 
Prior to starting work (a minimum of 2 working days in advance), the Contractor must 
call Underground Service Alert (USA), toll free (800) 642-2444 and provide USA with all 
necessary data relative to the proposed work.  USA will accept calls and process 
information to participating agencies that have underground facilities in the area between 
the hours of 7:30 a.m. and 5:00 p.m. daily, except Saturdays, Sundays, and holidays.  
Between the hours of 5:00 p.m. and 7:30 a.m. calls will be recorded and then processed 
after 7:30 a.m.  For emergency situations, after hours and on Saturdays, Sundays and 
holidays, the Contractor shall contact the organization owning the affected facility.  Upon 
notification, agencies having facilities in the area of the proposed excavation will mark 
their locations in the field using USA standard colors and codes to identify the facility.  
 
The Contractor will be required to work around public and private utility facilities and 
other improvements that are to remain in place within the construction area and he will 
be held liable to the owners of such facilities or interference with service resulting from 
his operations. 

 
12-1.12 Hours of Work.  Unless otherwise specified herein, all construction activity, except for 

emergency situations, will be confined to Monday through Friday between the hours of 
7:00 a.m. and 5:30 p.m. Mufflers and/or baffles will be required on all construction 
equipment to control and minimize noise. The Contractor must comply with all applicable 
noise regulations in the City’s Municipal Code.  
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 Saturday, Sunday, holidays and overtime shall not be regarded as working days.  Work 
shall not be allowed on non-working days without the expressed approval of the 
Engineer.  The Contractor shall make a request for approval in writing with the stipulation 
(implied or expressed) that the Contractor shall pay for all overtime labor charges at the 
City’s actual cost recovery rate for the City’s contract inspector and/or resident engineer.  
All overtime labor charges shall be deducted from the final payment along with any 
liquidated damages.  
 
Work necessary for the proper care and protection of work already performed or in case 
of emergency may be allowed without permission of the Engineer. 

 
12-1.13 Dust Control.  The Contractor must furnish all labor, equipment, and means required 

and carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, 
or domestic animals, or causing a nuisance.  The Contractor will be responsible for any 
damage resulting from any dust originating from the performance of the Work.  The use 
of water resulting in mud on streets, sidewalks, or driveways, will not be permitted as a 
substitute for sweeping or other methods of dust control.  The Contractor may not 
discharge smoke, dust, or any other air contaminants into the atmosphere in such 
quantity as will violate the regulations of any legally constituted authority.  
 
Dust control must conform to the provisions in Section 10-5, “Dust Control”, of the 
Caltrans Standard Specifications, which section is made a part of this Contract.  
 
No separate payment will be made to the Contractor for controlling dust, whether caused 
by construction traffic or by public traffic only.  Full compensation for dust control will be 
considered as included in the Contract Price paid for the various items of work and no 
additional compensation will be allowed, therefore. 

 
12-1.14 Water For Construction And Dust Control.  Contractors may obtain water from a filler 

line located at the City Corporation Yard, 714 Johnson Street, or from an alternate source 
approved by the Public Works Superintendent prior to the start of construction.  Contact 
the Sebastopol Public Works Department for information.  Unauthorized use of City 
hydrants or water outlets is not allowed and will result in legal proceedings by the City of 
Sebastopol. 

 
12-1.15 Sanitary Provisions.  The Contractor must maintain such camps, as he or she may 

establish for the housing and feeding of the laborers, employed by him or her for the 
Work, in accordance with the status and general health laws of the State of California 
pertaining to the sanitation of dwelling and camps and in conformity with such rules and 
regulations pertaining to labor camps, as have been or may hereafter be prescribed by 
the State Board of Health or by the Commission of Emigration and Housing of California 
acting in conjunction with said State Board of Health. 

 
12-1.16 Protection And Restoration Of Vegetation.  Trees, lawns, shrubbery and vegetation 

that are not to be removed must be protected from damage or injury.  Existing trees, 
shrubs, and other plants, that are not to be removed and are injured or damaged by 
reason of the Contractor’s operations, must be replaced by the Contractor in accordance 
with the requirements in Section 20-3.01C(4), “Replacement Plants”, of the Caltrans 
Standard Specifications.  Section 20-3.01C(4) of the Caltrans Standard Specifications is 
made a part of this Agreement.  
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When it is necessary to excavate adjacent to existing trees, shrubs, or hedges, the 
Contractor must use all possible care to avoid injury to the trees, shrubs, or hedges and 
their roots.  No roots or limbs two inches (2") or larger in diameter may be cut without 
the express approval of the Engineer.  
 
All roots two inches (2") in diameter and larger left in place must be wrapped with burlap 
to prevent scarring or excessive drying.  When it is necessary to cut limbs and branches 
of trees to provide clearance for equipment used in construction, the Contractor must 
repair the damaged areas by properly painting with an emulsified asphalt type seal.  All 
cuts through 1/2" or larger roots and limbs must be hand trimmed and cleanly cut before 
being repaired. 

 
12-2.01 Cultural Resources.  In accordance with the National Historic Preservation Act of 1966 

(U.S.C. 470), the following procedures are implemented to insure historic preservation 
and fair compensation to the Contractor for delays attendant to the cultural resources 
investigation.  Contractor hereby agrees to comply with these procedures. 

 
12-2.02 Surplus Material.  All material removed or excavated during the course of construction 

will be surplus.  All surplus material will be the property of the Contractor and be disposed 
of outside the right-of-way, unless the City elects to salvage certain objects that are 
determined to be of historical interest.  The City reserves the right of ownership of all 
objects that it elects to salvage, and the Contractor must protect such objects from 
subsequent damage until delivered unto the care of the owner. 

 
12-2.03 Historical Finds.  In the event potential historical, architectural, archeological, or cultural 

resources (hereinafter called cultural resources) are discovered during subsurface 
excavations at the site of construction, the following procedures will apply: 
1. The Contractor must immediately notify the Engineer and stop any Work which 

may jeopardize the find pending an investigation of its significance; 
2. The Engineer will select a qualified archeologist (such as through the Northwest 

Information Center at Sonoma State University or other official contact) and wait 
for an archaeologist to complete an evaluation of significance before continuing 
Work in that area. 

3. The Engineer will supply the Contractor with a “Stop Work Order” directing the 
Contractor to cease all portions of the Work that the Engineer determines may 
impact the find.  The “Stop Work Order” will be effective until a qualified 
archaeologist assesses the value of the potential cultural resources.  The “Stop 
Work Order” will contain the following:   

a. A clear description of the Work to be suspended; 
b. Any instructions regarding issuance of further orders by the Contractor 

for materials services;  
c. Guidance as to action to be taken regarding subcontractors; 

d. Any direction to the Contractor to minimize costs; and 
e. Estimated duration of the temporary suspension. 



PART 2                                                                         87                          AmeriCorps Trail and  
GENERAL PROVISIONS           Zimpher Bridge Crossing 

4. If the archaeologist determines the potential find is a bona fide cultural resource, 
the Engineer may extend the duration of the “Stop Work Order” in writing, and if 
so the ”Stop Work Order” will remain in effect and Work subject to the “Stop Work 
Order” may not resume work until authorized by the Engineer. 

 
12-2.04 Cultural Resources Defined.  Possible indicators that a cultural resource has been 

found include, but are not limited to the following: 
 

1. Prehistoric-era archaeological site indicators:  obsidian tools, tool manufacture 
waste flakes, grinding and other implements, dwelling sites, animal or human 
bones, fossils, and/or locally darkened soil containing dietary debris such as 
bone fragments and shellfish remains.  

 
2. Historic-era site indicators: ceramic, glass, and/or metal. 

 
12-2.05 Engineer’s Discretion.  Once possible cultural resources are found at the Work site, 

the Engineer may use discretion to continue the work, regardless of the cultural resource 
find, if the Engineer determines that there are overriding considerations such as the 
instability of the excavation site, that there are weather or other conditions which would 
preclude leaving the site exposed, or if the site would be unsafe to workers who would 
retrieve cultural resource items from therein. 
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SECTION 13 Safety Rules and Requirements 
 
 
13-1.01 General  
 

a. Within ten (10) working days following notice of award the Contractor must 
submit to the City a safety program for the Work site (“Contractor’s Safety 
Program”) and provide evidence that the Contractor’s safety policies and 
procedures relevant to the Work. 
 

b. The Contractor shall insure that its employees and subcontractors, as well as 
visitors and others brought onto the Work site under the authority of the 
Contractor, shall, at all times, observe all applicable Local, State and Federal 
safety requirements as well as the safety rules and requirements contained in 
this Contract including, but not limited to, the Contractor’s Safety Program. 
 

c. In accordance with generally accepted construction practices and applicable law, 
the Contractor will be solely and completely responsible for conditions at the 
Work site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal 
working hours.  For purposes of California Labor Code Section 6400 and related 
provisions of law, the Contractor and the Contractor’s privities and any other 
entities engaged in the performance of the Work will be “employers” responsible 
for furnishing employment and a place of employment that is safe and healthful 
for all employees of any such entities engaged in the performance of the Work.  
Neither the City nor its officials, officers, employees, agents, volunteers or 
consultants will be “employers” pursuant to California Labor Code Section 6400 
and related provisions of law with respect to the Contractor, the Contractor’s 
privities or other entities engaged in the performance of the Work.   
 

d. The Contractor agrees with respect to the Work, and the Work site, the 
Contractor will be responsible for not creating hazards and for having hazards 
corrected and/or removed, for taking appropriate, feasible steps to protect the 
Contractor’s employees from such hazards and that the Contractor has 
instructed and/or will instruct its employees to recognize such hazards and how 
to avoid the associated dangers.    
 

e. The Contractor will be solely responsible for the implementation and 
maintenance of safety programs to ensure that the Work site is maintained and 
the Work is performed in a safe manner in accordance with the Contract and 
applicable law.  If the Contractor damages City equipment or property, the 
Contractor shall report the incident to the Engineer on or before the next calendar 
day and provide such information as necessary for the City to evaluate the 
damage. 
 

f. The Contractor shall submit a written request to the Engineer in order to obtain 
keys or other devices to gain access to City facilities.  Keys and other devices 
shall not be copied or otherwise replicated and shall remain in the possession of 
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the Contractor and its employees or subcontractors at all times and shall be 
returned to the City when no longer required to complete the Work.  
 

g. The Contractor must furnish and place proper guards and systems for the 
prevention of accidents, including, but not limited to, those systems required 
pursuant to Title 8, Section 1670 et seq. of the California Code of Regulations 
concerning safety belts and nets.  The Contractor must provide and maintain any 
other necessary systems or devices required to secure safety of life or property 
at the Work site in accordance with accepted standards of the industry and 
applicable law. The Contractor must maintain during all night hours sufficient 
lights to prevent accident or damage to life or property. 
 

h. Examination, inspection, investigation, and review by the City and or its 
employees and representatives, of the Contractor’s Safety Plan or the 
Contractor's performance of the Work will not constitute review or approval of the 
adequacy of the Contractor's safety measures in, on, or near the Work site and 
shall not relieve the Contractor of any of the Contractor’s obligations under the 
Contract and applicable law to ensure that the Work site is maintained and the 
Work is performed in a safe manner. 

 
13-1.02 Safety Supervisor; Hazardous Substances 
 

a. The Contractor shall designate an individual who is qualified and authorized to 
supervise and enforce compliance with the Contractor’s Safety Program (“Safety 
Supervisor”). The Contractor shall notify the Engineer in writing prior to the 
commencement of the Work of the name and contact information of the Safety 
Supervisor. The Safety Supervisor shall be either a full-time employee of the 
Contractor or a contracted safety consultant with experience and/or professional 
certifications indicating experience in construction safety. The Safety Supervisor 
shall provide the City, upon request, with weekly safety inspection reports 
identifying hazards found and corrective actions taken. The Safety Supervisor 
shall also be responsible for supervising compliance with applicable safety 
requirements on the Work site and to develop and implement safety training for 
all job personnel. The City shall have the authority, but not the duty, to require 
the Contractor replace the Safety Supervisor if the Supervisor’s performance is 
judged by the City to be improper or inadequate. 

 
b. Prior to beginning the Work, the Contractor shall review the City’s Hazard 

Communication Program.  In addition, if the Contractor brings any substance 
onto City property, other than gasoline or diesel fuel, for which a manufacturer 
has prepared a Materials Safety Data Sheet (MSDS), in quantities greater than 
25 pounds, 200 cubic feet, or five gallons; or any substance defined in Cal/OSHA 
regulations as “acutely hazardous;” or if the Contractor’s work activities may 
expose City employees to any of the substances described above, the 
Contractor shall first complete and submit to the Engineer a “Report of 
Use/Storage of Hazardous Substances on City Property” form (form(s) provided 
at Project’s Pre-Construction meeting). 
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13-1.03 Non-Compliance with Safety Rules and Regulations  
 

a. In the event the Contractor fails to comply with applicable Local, State and 
Federal safety requirements, or the safety rules and requirements contained in 
this Contract including the provisions of the Contractor’s Safety Plan, the City 
reserves the right to (i) notify the Contractor of its failure to comply, and the 
reasons therefore, and require that the Contractor immediately undertake, at 
Contractor’s own expense, all actions necessary to bring the Contractor and/or 
the Project into compliance and (ii) exercise the right to suspend all or part of the 
Work if the Contractor fails or refuses to undertake and complete such corrective 
action within the time specified in the notice.   
 

b. No extension of time or additional compensation will be granted as a result of 
any suspension of the Work and any issuance by the City of any notice or 
suspension order shall not operate to waive or otherwise diminish the (i) 
Contractor’s obligations under this Contract to provide a safe Work site or (ii) 
City’s right to pursue or enforce any remedy, power or right under the Contract 
or otherwise available at law.  

 
13-1.04 Accidents and Safety Emergencies 
 

a. In accidents or emergencies affecting the safety or protection of persons, the 
Work, the Work site, or property adjacent thereto, the Contractor shall 
immediately act to prevent threatened damage, injury or loss and notify the 
Engineer as soon as possible of the facts and circumstances surrounding the 
emergency including the involvement of any emergency responders (police, fire, 
medical, etc.).   

 
b. The City reserves the right to conduct an investigation of the accident or 

emergency either in conjunction with, or separate of, the Contractor, and the 
Contractor shall provide the City all access necessary to permit the City to 
perform a full and complete investigation, the scope of which shall be at the sole 
discretion of the City. 

 
c. Within 24 hours of accidents or emergencies involving in-patient hospitalization 

or a fatality, the Contractor shall provide the Engineer with a completed 
Contractor’s Injury/Fatality Incident Report (form(s) provided at Project’s Pre-
Construction meeting).  The Contractor shall also notify the Engineer in writing 
of any claims brought against the Contractor, or any subcontractor, judicial or 
otherwise, related to any such injuries and/or fatalities including a copy of such 
claim(s).  
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PART 3 SPECIAL PROVISIONS 
 
 

SECTION 14-1 General  

14-1.01 PROGRESS SCHEDULE AND SUBMITTALS 
 
MATERIALS AND EXECUTION 
 
Progress Schedule 
 
Progress schedules will be required for this contract and shall conform to the provisions in 
Section 8, "Prosecution and Progress," of the 2 018  State Standard Specifications and 
these Specifications.  
 
Scheduling of work shall conform to Section 8-1.02, “Schedule” of the 2018 State Standard 
Specifications and these Specifications. The Contractor shall prepare and have accepted by 
the City Engineer a schedule for performing work. Submittal of a revised schedule will not 
supersede a previous schedule until it is accepted in writing by the City Engineer. The Contractor 
shall submit a general schedule five (5) working days prior to the pre-construction conference. 
This schedule shall contain general information for each phase of the project, such as the start 
and finish dates for each item of work. The Contractor shall submit a more updated schedule as 
work progresses, when requested by the City Engineer. The Contractor shall submit the 
original schedule to the City Engineer at least two weeks prior to the start of construction 
so that the City Engineer has time to review the schedule and request changes. 
 
The Contractor shall maintain access to residences and businesses affected by the project 
throughout the life of the contract as specified in the General Provisions of these Contract 
Documents. The Contractor shall at no time block access to residences or businesses. Contractor 
shall submit a site plan showing all desired access areas and laydown/construction areas for City 
approval prior to implementation. 
 
Submittals 
 
Not later than 15 working days prior to the start of work, the Contractor shall submit to the City 
Engineer for approval, shop drawings of, Certificates of Compliance for, and samples of (if 
requested) all the materials proposed for use on the work. 
 
The Contractor shall include in the submittal package to the City a completed City of Sebastopol 
“Transmittal Form” detailing the items included in the submittal. A copy of the City’s “Transmittal 
Form” can be obtained by contacting the Department of Public Works. 
 
Submittals shall include but not be limited to the following items:  

A. Construction Schedule 
B. Stormwater Pollution Prevention Plan 
C. Erosion and Sediment Control Plan 
D. Class 2 Aggregate Base 
E. Weed Barrier Fabric (Additive Alternative Item) 
F. Stabilized Decomposed Granite (Additive Alternative Item) 
G. Metal Path Edging (Additive Alternative Item)  
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H. Pressure Treated Douglas Fir Decking 
I. Pressure Treated Douglas Fir Joists 
J. Precast Concrete Pier Blocks 
K. Cast in Place Concrete Design Mix 
L. Modular Bridge Assembly and Components 
M. Signs and Sign Posts 
N. Removable Bollards 
O. HDPE Culverts 

 
Samples shall be clearly marked to show the manufacturer's name and product identification. 
Certificates of Compliance shall be original documents signed by the manufacturer indicating the 
product complies with the Contract Documents. 
 
The City will not compensate the Contractor for the purchase or installation of materials lacking the 
City Engineer’s written approval. 
 
Control of materials shall conform to Section 6, "Control of Materials," of the 2 0 1 8  State 
Standard Specifications. 

MEASUREMENT AND PAYMENT 
 
Payment to the Contractor for all costs associated with SUBMITTALS shall be included in the various 
bid items and no additional compensation will be allowed therefor. 

14-1.02 DUST CONTROL 

MATERIALS AND EXECUTION 
 
Contractor is referred to dust control provisions included in Section 12-1.13 “Dust Control” of the 
General Provisions Section of these Contract documents. 

MEASUREMENT AND PAYMENT 
 
Payment to the Contractor for all costs associated with DUST CONTROL shall be included in the 
various bid items and no additional compensation will be allowed therefor. 

14-1.03 STORM WATER POLLUTION PREVENTION (SWPPP) 
 
MATERIALS AND EXECUTION 
 
Contractor is referred to Storm Water Pollution Prevention (SWPPP) provisions included in Section 
12-1.04 “Storm Water Pollution” of the General Provisions Section of these Contract Documents. 
 
MEASUREMENT AND PAYMENT 
 
Payment to the Contractor for all costs associated with the preparation and implementing STORM 
WATER POLLUTION PREVENTION shall be included in the lump sum payment for this item of work 
and no additional compensation will be allowed therefor. 
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14-1.04 EROSION AND SEDIMENT CONTROL PLAN 
 
MATERIALS AND EXECUTION 
 
The Erosion and Sediment Control Plan prepared by the Contractor for this Project shall conform 
to the Erosion and Sediment Control Field Manual, Third Edition, June 1999 (“Field Manual”), by 
the California Regional Water Quality Control Board, San Francisco Bay Region. The 
requirements included in the Field Manual are incorporated herein in its entirety. A copy of the 
Field Manual may be obtained from the California Environmental Protection Agency State Water  
Resources Control Board Water Quality home page, 
http://www.waterboardsl.ca.gov/stormwtr/training.html under “Publications Available”. 
 
The City shall periodically inspect the Contractor’s work to ensure that work conforms to these 
erosion control guidelines and requirements. 
 
In accord with the provisions of the Field Manual and the City’s Storm Water Management Plan, 
the City shall perform erosion control follow-up and maintenance and be responsible for post 
construction storm water protection following completion of the project,.  
 
The Contractor shall conform to all of the requirements contained in these contract documents 
and Special Provisions and any other documents referenced herein. 
 
EROSION CONTROL 
 
Contractor shall conform with the requirements contained in these Special Provisions. 
 

1. Scheduling: The key to keeping potentially hazardous construction materials (PHCM) out 
of storm water is to perform most of the construction (earthwork and foundation work) 
during the dry season. All erosion control facilities shall be in place by October 15, or 
before the first rains – whichever comes first. All PHCMs shall be covered with tarps and 
elevated off the ground if rain is predicted. 

2. Chemical Storage: Chemicals shall be stored in their original containers or in well-labeled, 
sealed containers in designated areas. 

3. Drainage: PHCMs shall not be transported, applied, or washed within areas which drain 
to the City Storm Drain System. 

4. Construction Equipment and Vehicles – Maintenance 
a. Maintain all construction equipment to prevent oil or other fluid leaks. 
b. Use drip pans for any oil or fluid changes that are required for maintenance of 

equipment. Keep vehicles and equipment clean. Do not allow excessive build-up 
of oil and grease. 

c. Use off-site repair shops as much as possible. 
d. Always use secondary containment, such as drain pans or drop cloths, to catch 

spills or leaks when removing or changing fluids. 
e. Place stockpiled spill cleanup materials where they will be readily accessible. 

Regularly inspect on-site vehicles and equipment for leaks, and repair 
immediately. Check incoming vehicles and equipment (including delivery trucks 
and employee and subcontractor vehicles) for leaking oil and fluids. To not allow 
leaking vehicles or equipment on-site. 

f. Segregate and recycle wastes, such as greases, used oil or oil filters, antifreeze, 
cleaning solutions, automotive batteries and hydraulic and transmission fluids. 
 

http://www.waterboardsl.ca.gov/stormwtr/training.html
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5. Construction Equipment and Vehicles – Fueling 
a. Use off-site fueling stations as much as possible. 
b. If fueling must occur on-site, use designated areas, located away from drainage. 

Locate on-site fuel storage tanks over a retention area designed to hold the total 
tank volume. 

c. Cover the retention area with an impervious material and install it in a manner to 
ensure that any spills will be contained in the retention area. 

d. Discourage “topping-off” of fuel tanks, as it frequently leads to fuel spillage. 
e. Always use secondary containment, such as drain pans or drop cloths, when 

fueling to catch spills / leaks. 
f. Place stockpiled spill cleanup materials where they will be readily accessible. 
g. Avoid mobile fueling of mobile construction equipment around the site; transport 

the equipment to designated fueling areas. 
6. Construction Equipment and Vehicles – Washing 

a. Use off-site commercial washing businesses as much as possible. 
b. Washing vehicles and equipment outdoors or in areas where wash water flows 

onto paved surfaces or into drainage pathways can pollute storm water.  If you 
wash a large number of vehicles or pieces of equipment, conduct this work at an 
off-site commercial facility. 

c. Do not permit steam cleaning on-site. Steam cleaning can generate significant 
pollutant concentration. 

7. Construction Equipment and Vehicles – Storage 
a. Locate vehicle and equipment storage, cleaning and maintenance areas in 

designated, confined areas. These areas should be located away from significant 
drainage courses. 

b. Direct any concentrated storm water run-on/runoff with stored equipment by raising 
equipment on pallets or other similar devices.  

8. Toxic Materials: Through proper material use, waste disposal and training of employees, 
the discharge of toxic pollutants can be prevented. Such methods include the following: 

a. Dispose of all wastes in accordance with Federal, State and local regulations.  
b. Use the entire product before disposing of the container. 
c. Do not remove the container’s original product label prior to disposal. It contains 

important safety and disposal information.  
d. Do not clean out brushes or paint containers on dirt or into streets, gutters, storm 

drains, or streams. “Paint out” brushes as much as possible. Rinse water-based 
paints to the sanitary sewer. Filter and reuse thinners and solvents. Dispose of 
excess oil-based paints and sludge as hazardous waste. 

e. Select and site designated hazardous waste storage areas. 
f. Store hazardous materials and wastes in covered containers and protect from 

vandalism. Place hazardous material and waste containers in secondary 
containment. 

g. Do not mix wastes. Mixing can cause chemical reactions, making recycling 
impossible, and complicate disposal. 

h. Recycle any useful material such as oil or water-based paint. Provide a summary 
of available recycling and disposal services. 

i. Make sure that toxic liquid wastes and chemicals are not disposed of in dumpsters 
designated for construction debris. 

j. Arrange for regular waste collection before containers overflow. 
k. Make sure that hazardous waste is collected, removed and disposed of only at 

authorized disposal areas. 
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MEASUREMENT AND PAYMENT 
 
The contract lump sum paid to the Contractor for EROSION AND SEDIMENT CONTROL PLAN shall 
include all costs associated with preparation and execution of the Erosion and Sediment Control 
Plan as specified in these Specifications and as directed by the Engineer and no additional 
compensation will be allowed therefor. 
 

14-1.05 MOBILIZATION AND PROJECT SIGNAGE 
 
MATERIALS AND EXECUTION 
 
Mobilization shall consist of preparatory work and operations, including, but not limited to those 
necessary for the movement of personnel, equipment, supplies and incidentals to the project site; 
for the establishment of all project field offices, laydown and storage area fencing and other 
facilities necessary for the work on the project; and for all other work and operations which must 
be performed or costs incurred prior to beginning work on the various contract items on the project 
site. The locations of any existing underground utilities shall be verified.  

The Contractor shall submit two copies of photos of the jobsite prior to the start of construction, for 
the purpose of providing a record of existing conditions.  These photos shall provide a view 
encompassing the entire project with sufficient clarity and scope that will satisfy the City Engineer.  
The photos should include and confirm utility markings prior to excavation.  The Contractor shall 
submit these photos with a written log stating any defects or irregularities in the existing 
improvements along the proposed improvements.  The log shall also state the location, date, and 
time the photos were made.  Upon acceptance by the City Engineer, the photos and logs shall 
become the property of the City.  The photos shall include existing vegetation to be cleared and 
removed during construction. 

Contractor shall be responsible for erecting, maintaining, and removing project informational signs 
located at entrances to project areas (total of two signs). Signs shall be installed per City Standards 
and Section 14.2-11, “Project Area Signs,” of these Specifications 7 days before beginning 
work.  Prior to sign installation, the Contractor shall submit a plan to the City for approval 
identifying the locations where project informational signs are to be installed. 
 

The informational sign shall meet the design layout and Project information as directed by the 
City with dimensions of 6 feet wide by 3 feet high, City of Sebastopol and (Funding insert Agency) 
logo. The sign must be attached on at least two 4-inch by 4-inch posts at heights acceptable to 
the City Engineer. 
 
The project sign material shall be durable and waterproof material, such as vinyl, plastic or 
aluminum. The font shall be Gill Sans or similar with minimum 4” high upper case black letters on 
white background and shall be regular and bold only, no condensed or expanded typefaces shall 
be used. The entire sign shall be vector art. Contractor shall work with sign manufacturer and the 
City to determine final layout, colors, and size of the sign. Line spacing shall be approximately 
one inch. A mockup shall be submitted for approval by City. Minor variations as required to 
appropriately layout the sign are acceptable. 
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Sanitary restroom facilities shall be provided and maintained, by the Contractor, on the project 
site. The Contractor’s proposed locations for restroom facilities shall be reviewed with the 
Engineer prior to delivery and placement of the restroom facility.  

The Contactor shall develop a temporary construction staging area for the storage and operation 
of construction equipment and supplies. The Contractor shall submit a plan describing the 
construction staging area to the Engineer for approval. The Contractor shall not permit any waste 
or damage to the staging area and shall maintain the area in good condition, free of litter and 
debris. Upon completion of the work, the area shall be restored to its pre-construction or better 
condition, including the repair of any damaged pavement, landscaping, curbs, markings, or other 
public infrastructure components. If the Contractor proposes to use the City’s Community Park 
area as a construction staging area, the Contractor shall submit maintenance and restoration plan 
for City’s written approval. 

City staff shall be allowed access to the Project site at all times. Security and use of the work area 
is at the Contractor’s own risk. The Contractor shall cooperate and coordinate the work 
accordingly with City staff and make allowances for the work by City maintenance crews and other 
contractors. The City shall not be held responsible for any damage or extra cost sustained by the 
Contractor resulting directly or indirectly from said work by City forces or other contractors and 
agencies. The Contractor shall not cause any unnecessary hindrance or delay to any other 
contractor or agencies working nearby or within the work site.  
 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for MOBILIZATION AND PROJECT SIGNAGE includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved in Mobilization, complete in place, including installing project 
signage and posts and verifying the location of existing underground utilities, as specified in 
these Specifications, and as directed by the Engineer and no additional compensation shall be 
allowed therefor. 
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SECTION 14-2 Technical Specifications 

14-2.01 CLEARING AND GRUBBING 
 
MATERIALS AND EXECUTION 
 
In areas to be cleared, Contractor is to remove and dispose of shrubs, brush, limbs, surface 
vegetation, trees and tree roots.  Remove all evidence of their presence from the surface including 
sticks and branches greater than 2 inches in diameter or thickness.  Remove and properly dispose 
of off-site trash piles, rubbish and debris. 
 
Protect trees, vegetative growth and fencing which are not designated for removal. Protect existing 
trail signs, benches and appurtenances. Unless otherwise directed by the Engineer, existing trees 
and vegetation not designated for removal and that do not interfere with construction of new 
improvements shall remain protected in place. 
 
Inspect the site as to the nature, location, size, and extent of vegetative material to be removed, 
trimmed or protected, as specified herein and as shown on the Improvement Plans. Preserve trees 
and shrubs that are specifically shown on the Improvement Plans or identified by the Engineer as 
designated to be protected or are located beyond the limits of clearing and grubbing. Trim existing 
trees as required to complete the Project trail and bridge improvements. 
 
Remove or clear vegetation or obstructions that interfere with installation of new construction. 
Strippings shall not be incorporated in any trail backfill, embankment or engineered fill section. 
Voids left by the removal of vegetation, root balls or other underground structures, if found, or any 
other soft or loose soil pockets shall be over-excavated and backfilled with properly compacted, 
approved native soils that are free of organic and other deleterious materials, or with approved 
imported fill. 
  
Except as otherwise directed by the Engineer, materials cleared and grubbed shall become the 
property of the Contractor and shall be properly disposed of offsite in accordance with City of 
Sebastopol laws, codes and ordinances.  Do not burn combustible material unless prior written 
authorization is obtained from the City.  Upon completion of the site clearing work, premises to 
receive new construction shall be neat, clean and in suitable condition for construction of new work. 
 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for CLEARING AND GRUBBING includes full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, for doing all work involved 
in clearing and grubbing vegetation, tree roots and trees as needed to construct the proposed trail 
and bridge improvements, as specified in the Contract Documents, Improvement Plans and as 
directed by the Engineer and no additional compensation shall be allowed therefor. 

14-2.02 EARTHWORK 
 
MATERIALS AND EXECUTION 
 
Density of soil will be determined in place by the sand cone method, ASTM D 1556 or by nuclear 
methods, ASTM D 2922 and D 3017. Compaction tests will be performed by the City’s Engineer or 
Inspector. Laboratory moisture-density relations of soils will be determined per ASTM D 1557 test 
method. Relative density of cohesionless soils will be determined per ASTM D 4253 and D 4254. 
Backfill materials will be sampled per ASTM D 75. Compaction shall be deemed to comply with the 
specifications when no more than one test of any three consecutive tests falls below the specified 
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relative compaction. The one test shall be no more than three percentage points below the specified 
compaction. The Contractor shall pay the costs of any retesting of work not conforming to the 
specifications 
 
Required minimum compaction shall be as follows: 
 

Finished Subgrade 90% 
Embankment  90% 
Engineered Fill 90% 
Pipe Bedding and Backfill 90% 
Class 2 A.B.                                90% 
Decomposed Granite          90% 
Structural Backfill 95% 

 
When density tests indicate that the density of any layer of fill or portion thereof is below the 
required compaction, the particular layer or portion shall be reworked at the Contractor’s expense 
until the required density has been obtained. 
 
Embankment and fill materials shall not be placed, spread or rolled during unfavorable weather 
conditions or when ground conditions are too wet to achieve specified compaction.  When the 
Work is interrupted by unfavorable conditions such as heavy rains, embankment and fill operations 
shall not be resumed until the Engineer or Inspector indicates that the moisture contents of the 
subgrade and fill materials are satisfactory. 
 
Fill Materials 
Import fill material shall be submitted for review and approval by the Engineer. Submit test results 
verifying gradation and that the material contains less than 1% asbestos, arsenic or cyanide by 
volume. Tests submitted shall be performed within sixty (60) days of the submission. All material 
furnished and all work performed shall be subject to inspection, and no material shall be delivered 
to the Project site until it has been favorably reviewed by the Engineer or used in the construction 
of improvements until it has been inspected in the field by the Engineer. 
Engineered fill used for the Project shall be either select import engineering fill, or on-site soils 
with less than 3 percent organic content and with no particles greater than 4 inches in maximum 
dimension. . 
 
Select import engineered fill shall be inorganic, shall meet the above requirements for native 
material and have an Expansion Index less than 50.  In addition, select import engineering fill shall 
meet the following particle-size gradation: 
 

 
Sieve Opening 

 
Percent Passing, by Dry Weight 

4 - inch square 100 
¾ - inch square 70 minimum 

U.S. No. 4 60 minimum 
U.S. No. 200 50 maximum 

 
Select import engineered fill material that does not meet the above criteria shall be tested under 
the direction of the Engineer or inspector to determine if it has engineering properties equivalent 
to, or better than, the existing site materials. Samples of any proposed imported fill material shall 
be submitted to a Laboratory approved by the City for testing and approved prior to being brought 
to the site. 
 



PART 3                                                                         99                          AmeriCorps Trail and  
SPECIAL PROVISIONS                        Zimpher Bridge Crossing 

On-site engineered fill incorporated into the Project embankments shall be inorganic, contain no 
rocks greater than 4-inches in maximum dimension and be free of deleterious materials. Soils 
containing more than 3 percent by weight of organic material shall be considered organic.   
 
Soil Conditioning 
 

When the moisture content of the soil material is below that necessary for proper compaction, 
water shall be added until the moisture content is as specified to ensure solid bonding during the 
compacting process.  
 
The Contractor should anticipate encountering excessively over-optimum (wet) soil moisture 
conditions during winter or spring grading, or during or following periods of rain. Wet soil can make 
proper compaction difficult or impossible.  When the moisture content of the soil material is above 
that which will permit proper compaction, the Contractor shall reduce the moisture content by: 

 
A. Frequent spreading and mixing during warm dry weather; 
 
B. Mixing with drier materials; 

 
C.  Stabilizing with aggregate, geotextile stabilization fabric, or both. 

 
D. Mixing with Lime, lime-flyash or cement product.   

 
Options C and D shall be evaluated and approved by the Engineer prior to implementation. 
 
Subgrade Preparation and Placement of Native Fill Material 
 
After clearing and stripping of existing grasses and surface vegetation, perform subgrade 
scarification and compaction in the area of trail and bridge construction prior to fill placement and 
following clearing operations. Subgrade preparation shall include the following. 
 

A.  Scarify to a depth of at least 6 inches; 
 
B.  Moisture condition soil to at least 3 percentage point above the optimum moisture 
content.  
     and 
C. Compact the subgrade to at least 90 percent relative compaction. 

 
After the subgrade soil has been moisture conditioned and compacted, place and compact 
acceptable fill as follows: 
 

D.  Spread fill in loose lifts that do not exceed 8 inches in thickness; 
 
E. Moisture condition lifts to at least 1 percentage point above the optimum moisture 
content; 
    and 
F. Compact native and improve fill to a minimum of 90 percent relative compaction. 

 
Engineered fill shall be placed in a series of horizontal layers not exceeding 8 inches in loose 
thickness, uniformly moisture-conditioned, and compacted to achieve a minimum relative 
compaction of 90%.  Fill soils composed of sands, silty sands, and non-plastic silts shall be 
uniformly moisture conditioned to between 1 and 3 percentage points above the optimum moisture 
content. Additional fill lifts shall not be placed if the previous lift did not meet the required relative 
compaction or if soil conditions are not stable.  Discing and/or blending may be required to 
uniformly moisture-condition soils used for engineered fill. 
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Excavation 
 
After clearing, grubbing and stripping, on-site materials may be excavated with conventional 
earthwork equipment. Finished excavation may be sloped at 2H:1V (horizontal to vertical) or 
flatter. 
 
MEASUREMENT AND PAYMENT 
The contract unit price paid per cubic yard for EARTHWORK shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, for doing all work involved 
in excavating and placing earth embankment material in conformance within the lines and grades 
shown on the Improvement Plans, for furnishing and mixing approved soil conditions, if required, 
to achieve compaction, for the compaction of the material or for subgrade preparation for the 
shaping and trimming slopes to solid material and to the lines and elevations shown on the 
Improvement Plans. No additional compensation shall be allowed for removing unsuitable material 
from the Project site.  Surplus suitable and unsuitable material may be spread uniformly in the 
vicinity of the Project improvements and in areas not to receive embankment or as directed by the 
Engineer. Do not spread excess material within drainage channels or areas subject to erosion. 

4-2.03 CLASS 2 AGGREGATE BASE 
 
MATERIALS AND EXECUTION 
 
Aggregates shall conform to Section 26 of the 2018 State of California Standard Specifications, 
Class 2, for ¾” maximum size gradation. 
 
Subgrade areas to receive Class 2 Aggregate Base shall be compacted to not less than 90% 
relative compaction and prepared as specified in Section 14-2.02 “Earthworks” of these Special 
Provisions. 
 
Place aggregate base in accordance with requirements of Section 26 of the State of California 
Standard Specifications and to the thickness shown on the Contract Plans.  Grade and compact 
in maximum 4" thick layers to at least 90% of maximum density ASTM D1557. 
 
Maintain surfacing by providing drainage, rolling, shaping, and water as necessary to maintain the 
surface in proper condition.  Maintain sufficient moisture at the surface to prevent a dusty condition 
by light sprinkling with water. 
 
Except as modified herein, the surface tolerance of aggregate base material shall comply with 
Section 26 of the State of California Standard Specifications.   The finish surface of the aggregate 
surfacing when tested for uniformity of slope, shall not deviate in any point more than 3/8" from 
bottom of a 10 ft. straight edge laid in any direction.  Maintain the surface shape, elevation and 
smoothness until construction of improvements is complete by blading and adding material, if 
required. 
 
MEASUREMENT AND PAYMENT 
CLASS 2 AGGREGATE BASE shall be paid per ton of material furnished and placed as shown on the 
Improvement Plans shall include full compensation for furnishing all labor, materials, tools, 
equipment and incidentals and for doing all work in furnishing, installing and compacting the Class 
2 Aggregate Base material specified in these Specifications, as directed by the Engineer and no 
additional compensation shall be allowed therefor. 
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14-2.04 WEED BARRIER FABRIC 
(Additive Alternate Item) 

 

MATERIALS AND EXECUTION 
 
If included in the scope of work by the City of Sebastopol, furnish and install, as shown on the 
Improvement Plans, heavy-duty, non-woven hydrophilic treated polypropylene fabric placed over 
level compacted Class 2 Aggregate Base trail sections. Furnish weed barrier fabric in not less than 
4 foot wide by 50 foot long rolls. Overlap fabric not less than 6 inches at joints with adjoining fabric. 
The three-ply fabric shall have minimum 18 mil thickness. Weed barrier fabric shall be black in 
color, UV stabilized and provide superior light blocking capability while permitting passage of air 
and water. Weed barrier fabric shall be secured to the aggregate base material with ground staples 
furnished by the weed fabric manufacturer. Install all staples at intervals and in accordance with 
manufacturer’s recommendations. 
 
Weed barrier fabric shall be Dewitt 12YR-450 12 year Weed Barrier Landscape Fabric or approved 
equal. 
 
MEASUREMENT AND PAYMENT 
 
If included in the scope of work by the City of Sebastopol, the contract price paid per square foot 
of WEED BARRIER FABRIC shall include furnishing all labor, materials, tools and equipment required 
to furnish and install the weed barrier fabric in accordance with the Improvement Plans, as directed 
by the Engineer and in accordance with these Specifications. 
 
Full compensation for all incidentals required to install and secure the weed barrier in place shall 
be considered in the price paid per square foot measured and no additional compensation shall 
be allowed therefor. 

14-2.05 STABILIZED DECOMPOSED GRANITE  
(Additive Alternate Item) 

 
MATERIALS AND EXECUTION 
 
If included in the scope of work by the City of Sebastopol, the decomposed granite material 
furnished and installed shall be derived from the crushing and screening of natural friable granite.  
 
The gradation of the decomposed granite material shall be as determined by ASTM C 136 
methodology and conform to the following: 
 

Sieve Size Percent Passing 
½” 100 
3/8”  90-100 

No. 4 50-100 
No. 30 25-55 
No. 100 10-20 
No. 200 5-18 

 
Sand equivalent shall be a minimum of 30 and the R-Value shall be a minimum of 70. 
 
Material shall be sound, angular, durable stone particles, free from clay lumps, organic material, 
or other deleterious substances. 
 
The decomposed granite material shall be stabilized with an organic binder and shall have a 
minimum swell volume of 32 ml/gm.  The binder shall be incorporated with the granite fines by the 
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use of a pug mill that includes a weight belt feeder that insures the proper ratio of binder to granite 
fines.  Blending with the use of a bucket loader or similar is not acceptable.  The binder shall be 
blended at the rate of 12 lbs. per ton of granite fines. 
 
The color of the stabilized decomposed granite material shall be gold to yellow. 
 
Prior to installation, the Contractor shall submit to the Engineer a 3 pound sample of the stabilized 
decomposed granite material to be furnished together with manufacturer’s / supplier’s literature, 
test and gradation documents verifying compliance with these Special Provisions. 
 
Excavate trail limit to the depth required so that the finished edges of decomposed granite 
surfacing will match adjacent grades and have a maximum cross slope of 2 percent. 
 
Prepare the subgrade by scarifying in place materials to a minimum depth of 6 inches. 
 
After the material has been thoroughly mixed, the subgrade shall be brought to line and grade and 
compacted to not less than 90% relative compaction. 
 
Proof-roll the subgrade with heavy pneumatic-tired equipment to locate unstable areas and to 
identify soft pockets and areas of excess yielding. Do not proof-roll wet or saturated subgrades. 
 
Excavate soft spots, unsatisfactory soils and areas of excessive pumping or rutting. Replace with 
compacted backfill or fill as directed by the Engineer. 
 
The surface of the completed subgrade shall be bladed to a smooth and uniform texture. 
 
The finished subgrade shall be uniform and free form deleterious debris such as organic materials, 
nails, stones and loose soil. 
 
Install steel edging flush with the top of the proposed decomposed granite surfacing. Provide 
edging stakes per manufacturer’s recommendations to secure edging in place during and after 
decomposed granite surfacing material installation. 
 
Install aggregate subbase to compacted depth of 4 inches minimum.  Compact to minimum of 
90% relative compaction. 
 
Compact each section of the subgrade, aggregate subbase and final finish decomposed granite 
surfacing materials with a one to three-ton roller or compactor.  In all areas that are difficult to 
access with compaction equipment, hand tamping may be performed with multiple passes to 
achieve the required density. 
 
Install and secure weed barrier fabric over the aggregate subbase material as specified in Section 
14-2.04 “Weed Barrier Fabric” of these Specifications. 
 
Thoroughly water entire area so that the entire depth of material is moist. After a period of +/-6 
hours compact the finale lift with a 1000-3000 lb static drum roller. Allow for sufficient curing period 
of +/-4 days prior to use.  
 
Final decomposed granite surface shall produce a surface smoothness within ¼ inch tolerance 
when measured with a 10 foot straight-edge.  Finished surface shall provide a cross slope of 1% 
to 2%. 
 
Thoroughly clean all areas where the work has occurred. Remove from site excess material, 
debris and rubbish. 
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Take all precautions necessary to protect completed work until Substantial Completion of Project 
has been issued by the Engineer.  
 
MEASUREMENT AND PAYMENT 
If included in the scope of work, the contract price paid per ton of STABILIZED DECOMPOSED 
GRANITE shall include furnishing all labor, materials, tools and equipment required to furnish and 
install the stabilized decomposed granite trail material in accordance with the Improvement Plans, 
as directed by the Engineer and in accordance with these Specifications and no additional 
compensation shall be allowed therefor. 

14-2.06 METAL TRAIL EDGING 
(Additive Alternate Item) 

 
MATERIALS AND EXECUTION 
 
If included in the scope of work by the City of Sebastopol, furnish and install 8 inch deep by 10 foot 
long, minimum 14 gauge, Cor-Ten Weathered Steel metal trail edging together with metal steel 
anchors specifically supplied by the metal edging manufacturer. Anchors shall be installed, per 
manufacturer’s recommendations, at each metal edge connection and at not more than 5 foot 
intervals. The top of edging shall be set flush and level to ¼ inch above top of decomposed granite 
surface. Contractor is directed to Section 14-2.05 “Stabilized Decomposed Granite” for 
additional construction requirements regarding construction of the trail subbase metal edging, 
Class 2 Aggregate Base and stabilized decomposed granite materials. 
 
The Contractor shall submit to the City Engineer, for review and approval, shop drawings for the 
metal trail edging and metal edging anchors showing dimensions, gauge, connection details and 
manufacturer’s recommended installation instructions prior to installation of the metal trail edging 
material. 
 
MEASUREMENT AND PAYMENT 
 
If included in the scope of work, the contract price paid per lineal foot of METAL TRAIL EDGING shall 
include furnishing all labor, materials, tools and equipment required to furnish and install metal 
edging in accordance  with the Improvement Plans, these Specifications and as directed by the 
Engineer. Full compensation for all incidentals required to install the metal trail edging including 
the metal edge steel anchors shall be included in the price paid per lineal foot of metal trail edging 
and no additional compensation shall be allowed therefor. 

14-2.07 PRESSURE TREATED DOUGLAS FIR LUMBER 
 
MATERIALS AND EXECUTION 
 
Furnishing and placement of pressure treated lumber components of this Project shall conform to 
the Improvement Plans and these Special Provisions. 
The Contractor shall submit product data for the pressure treated lumber including: 

• Manufacturers / suppliers requirements for storage, cutting and finishing 

• Pressure Treatment Certification.  

• Shop Drawings for connection details, fastening, connections and dimensions. 
 
Contractor shall furnish and supply pressure treated lumber from a single approved source. Each 
piece of lumber furnished shall be marked to confirm compliance with specified standard. 
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Furnish kiln dry material to 19 percent maximum moisture control in accordance with AWPATI, 
Section 7- Drying after treatment. 
 
Pressure treated lumber shall meet the requirements of APWA standard use category UC3B and 
shall be suitable for decking, joints and beams. 
 
Each piece of lumber must bear grade mark, stamp, or other identifying marks indicating grades 
of material and rules or standards under which it is produced.  Identifying marks are to be in 
accordance with rule or standard under which material is produced, including requirements for 
qualifications and authority of the inspection organization, usage or authorized identification and 
information included in the identification.  
Structural joists both exposed and concealed shall be Douglas Fir, Grade 1 or better. 
 
Puncheon and bridge decking material shall be Douglas Fir, Grade 1, or better. 
 
Hardware and Adhesives 
 

1. Screws: 
a) Wood to Wood: ASME B18.6.1 or ASTM C1002. 
b) Wood to Steel: ASTM C954, or ASTM C1002. 

 
2. Joist Hangers: 

 
a) Fabricated of 0.063 inch minimum thick sheet, U design unless shown otherwise. 
b) Heavy duty hangers fabricated or minimum 0.108 inch thick sheet, U design with bent top 

flange to lap over beam. 
 

3. Timber Connectors: Fabricated of steel to shapes indicated on Project Plans. 
 

4. Joist Ties: Mild steel flats, 3/16 inch by 1¼ inch size with ends bent about 30 degrees from 
horizontal, and extending at least 16 inches onto framing. Punch each end for three (3) 
spikes. 
 

Prior to installation of pressure treated lumber, inspect conditions to ensure surfaces are suitable 
for installation of decking and joist material and that adequate structural support has been 
provided.  
 
Install in accordance with Improvement Plans including the following: 
 

1. Install materials plumb, true to line, cut and fitted. 
 

2. Scribe and cope as required for accurate fit to adjacent construction. 
 

3. Use fasteners per the Improvement Plans. 
 

4. Fasten tight to supports. Provide shims if there are variations in framing. 
 

Protect decking and joists from damage during construction operations. Promptly repair any 
damaged surfaces. Remove and replace work which cannot be repaired to the satisfaction of the 
City. 
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MEASUREMENT AND PAYMENT 
 
The contract price paid per board foot of 6 INCH WIDE BY 2 INCH THICK (NOMINAL) PRESSURE 
TREATED DOUGLAS FIR decking shall include furnishing all labor, materials, tools and equipment 
required to furnish and install wood decking in accordance with the Improvement Plans, these 
Specifications and as directed by the Engineer. Full compensation for all incidentals, fasteners 
and connections required to install the wood decking shall be considered in the price paid per 
board foot of wood decking and no additional compensation shall be allowed therefor. 
 
The contract unit price paid per board foot of 4 INCH BY 4 INCH (NOMINAL) PRESSURE TREATED 
DOUGLAS FIR JOISTS shall include furnishing all labor, materials, tools and equipment required to 
furnish and install wood joists in accordance with the Improvement Plans, these Specifications 
and as directed by the Engineer. Full compensation for all incidentals, fasteners, joist hangers and 
connections required to install the wood joists shall be considered in the price paid per board foot 
of wood joists and no additional compensation shall be allowed therefor. 
 
The contract unit price paid per board foot of 4 INCH BY 6 INCH (NOMINAL) PRESSURE TREATED 
DOUGLAS FIR JOISTS shall include furnishing all labor, materials, tools and equipment required to 
furnish and install wood joists in accordance with the Improvement Plans, these Specifications 
and as directed by the Engineer. Full compensation for all incidentals, fasteners, joist hangers and 
connections required to install the wood joists shall be considered in the price paid per board foot 
of wood joists and no additional compensation shall be allowed therefor. 
 

14-2.08 PRECAST CONCRETE PIER BLOCKS 
 
MATERIALS AND EXECUTION 
 
Materials and execution for furnishing and placement of Precast Concrete Pier Blocks shall 
conform to Section 51.4, “Precast Concrete Members” and Section 90-2, “Minor Concrete” of 
the 2018 State Standard Specifications.  
 
The concrete mix used in constructing the precast concrete pier blocks shall be capable of 
attaining a minimum 28-day compressive strength of 3000 psi. 
 
Aggregates used in the concrete mix either coarse or fine, excluding light-weight aggregates shall 
conform to specifications as outlined by ASTM C-33-86. 
 
All light-weight aggregates, fine or coarse, shall conform to specification as outlined by ASTM C-
330-85T. 
 
Both types of aggregates shall be properly graded and free of any deleterious substances so as 
to produce a homogeneous concrete mix when blended with cement. 
 
MEASUREMENT AND PAYMENT 
 
The Contract unit price paid per each PRECAST CONCRETE PIER BLOCK shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, for doing all the 
work involved in preparing and compacting the subgrade material where each pier block will be 
placed and securing each pier block to the pressure treated Douglas Fir wood joists as shown on 
the Improvement Plans, as specified in these Specifications and as directed by the City Engineer 
and no additional compensation shall be allowed therefor. 
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14-2.09 CAST IN PLACE CONCRETE BRIDGE FOOTINGS 
 
MATERIALS AND EXECUTION 
 
Materials 
 

A. Concrete Materials 
Except as noted below, all products and materials used in proportioning, mixing, transport, 
placement, consolidation, curing, and repair of cast in place concrete items shall conform with 
ACI 301, Specifications for Structural Concrete in Buildings, and the Improvement Plans. 
 

1. Aggregate per ACI 301 
 

2. Cementitious materials per ACI 301 
 

a. Cement shall be Portland Cement. 
b. Fly ash shall be provided at 15% minimum, 25% maximum of cementitious 

materials. 
 

3. Admixtures 
 

a. Provide as necessary to meet design and workability requirements 
b. Mixes for hydraulic structures require shrinkage-reducing admixture, such as 

Eclipse by W.R. Grace are permitted. 
 

4. The minimum 28-day strength and type of concrete shall be 3000 psi. 
 

B. Reinforcing Steel 
 

1. Bar reinforcement shall conform to the requirements of A 706 for Grade 60 billet 
Steel Reinforcement. 

 
a. Accessories shall include all necessary chairs, slab bolsters, concrete 

blocks, tie wires, dips, supports, spacers and other devices to position 
reinforcement during concrete placement. All bar supports shall meet the 
requirements of the CRSI Manual of Standard Practice including special 
requirements for supporting epoxy coated reinforcing bars. 

 
C. Water shall be potable, and have the following limitations: 

 
1. Chlorides (as Cl) no more than 250 mg/L per EPA method 300. 

 
2. Sulfates (as S04) no more than 250 mg/L per EPA method 300. 

 
3. Total dissolved solids no more than 500 mg/L per EPA method 160. 

 
4. Water quality shall be analyzed by EPA methods.  Test results shall be provided 

to the Engineer of Record for the first batch of concrete, and every 500 cubic 
yards of fresh concrete thereafter. 

 
D. Curing compounds per ACI 301. 
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Execution 
 

A. Precast construction shall not be commenced until concrete mix design submittals have 
been approved by the City. 

 
B. Details of the concrete reinforcement steel shall be submitted by the Contractor at the 

earliest possible date. Details of reinforcement steel for fabrication and erection shall 
conform to ACI 315. The shop bending diagrams shall show the actual lengths of bars, to 
the nearest inch measured to the intersection of the extensions (tangents for bars of 
circular cross section) of the outside surface. The shop drawings shall include bar 
placement diagrams that clearly indicate the dimensions of each bar splice.  

 
C. Reinforcing, embedded items, sleeves, and inserts shall be set and secured prior to fresh 

concrete placement.  Interconnect anchor bolt groups with steel templates. 
 

D. Formwork temperature is verified per ACI 301.  
 

E. Subgrade to be cast against conforms to ACI 301. 
 

F. Reinforcement steel shall be accurately positioned and shall be supported and wired 
together to prevent displacement, using annealed iron wire ties or suitable clips at 
intersections. All reinforcement steel shall be supported by concrete, plastic or metal 
supports, spacers or metal hangers that are strong and rigid enough to prevent any 
displacement of the reinforcement steel. Where concrete is placed on the ground, 
supporting concrete blocks (or dobies) shall be used, in sufficient numbers to support the 
bars without settlement, but in no case shall such support be continuous. All concrete 
blocks used to support reinforcement steel shall be tied to the steel with wire ties that are 
embedded in the blocks.  For concrete over formwork, the Contractor shall furnish 
concrete, metal, plastic or other acceptable bar chairs and spacers. 
 

G. Placement of fresh concrete in forms shall conform to ACI 301.   
 

H. Placement of fresh concrete on soil shall conform to ACI 301. 
 

I. Placement of fresh concrete shall be limited to weather constraints per ACI 301. 
 

J. Depositing fresh concrete per ACI 301 with the following requirements: 
 

1. For hot weather conditions, maximum time from batching to discharge shall not 
exceed 45 minutes.  
 

2. For normal weather conditions, maximum time from batching to discharge shall 
not exceed 60 minutes. 
 

3. Time between lift placement shall not exceed 30 minutes for hot weather 
placement; 60 minutes otherwise. 

 
K. Consolidate fresh concrete per ACI 301.  

 
L. Finishing formed surfaces 

 
1. Exposed edges shall have 5/8-inch chamfers. 
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M. Broom finish shall be applied to Precast Concrete Bridge Footings. 

 
N. Protect bridge footings per ACI 301. 

 
 
MEASUREMENT AND PAYMENT 
The contract price paid per cubic yard for CAST IN PLACE BRIDGE FOOTINGS shall include full 
compensation for furnishing all labor, materials, tools and equipment and incidentals and for doing 
all work involved in grading, preparing and compacting subgrade material where bridge footings 
will be placed, furnishing and constructing formwork, furnishing and installing reinforcing steel, 
pouring, finishing and curing precast concrete footings ready for the placement of the modular 
bridge improvements as shown on the Improvement Plans, as specified in these Specifications 
and as directed by the City Engineer and no additional compensation shall be allowed therefor. 
 

14-2.10 MODULAR BRIDGE ASSEMBLY  
 
MATERIALS AND EXECUTION 

 
Contractor shall furnish and install a pedestrian bridge capable of providing a clear span of not 
less than 42 feet and a clear width of not less than 6 feet. Bridge shall be assembled at the Project 
site. Bridge materials shall be T6 Temper 6061 Aluminum with minimum Tensile Strength of 
42,000 psi and Minimum Yield Strength of 35,000 psi. Bridge assembly shall include anodized 
aluminum fasteners and self- drilling tapping deck screws for attachment of the 2 inch by 6 inch 
pressure treated Douglas Fir decking. Bridge assembly shall be supported, as shown on the 
Improvement Plans, by cast-in-place concrete footings. Bridge assembly shall include aluminum 
handrails at ± 57 inch to 69 inch height, each side. Bridge assembly shall include 14 Ga. welded 
wire mesh installed on the interior sides of the bridge to reduce side openings to less than 4 inches. 
 
Bridge assembly shall include light weight material with no single component weighing in excess 
of 27 lbs. and no single component in excess of 100 inches in length. Bridge assembly shall be 
delivered to the Project site by common freight. 
 
The completed assembly shall be rated for a design load not less than 90 lbs / square foot (live 
load plus dead load) and shall be capable of sustaining not less than a 90 mile per hour wind load. 
The center of the bridge shall be of equal elevation as the ends when unloaded. Under maximum 
allowable load, the bridge deflection at the center of the bridge shall not exceed 5/8 inch. Bridge 
shall be manufactured by Rolling Barge Inc. or approved equal.  Contractor shall submit structural 
calculations signed and stamped by a California Registered Civil or Structural Engineer for 
approval by the City Engineer before bridge assembly is approved for delivery to the Project site.  
 
MEASUREMENT AND PAYMENT 
The contract lump sum price for the MODULAR BRIDGE ASSEMBLY shall include full compensation 
for furnishing all labor, materials, tools and equipment and incidentals and for doing all work 
involved in providing approved engineering submittals and for assembling and  installing the 
completed bridge  on cast-in-place concrete footings as shown on the Improvement Plans, as 
specified in these Specifications and as directed by the City Engineer and no additional 
compensation shall be allowed therefor. 
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14-2.11 PROJECT AREA SIGNS 
 
MATERIALS AND EXECUTION 
 
Work shall conform to Section 82, “Signs and Markers,” of the 2018 State Standard 
Specifications, details in the State Standard Plans, and California MUTCD except as noted herein. 

A. Sign Blanks – All signs shall be 0.080 gauge, except for ground mounted street name 
signs which shall be 0.125-gauge, non-recycled aluminum. 

B. Mounting Hardware – All brackets, banding, buckles, nuts, washers and bolts must be 
stainless steel unless otherwise noted herein. (When fastening signs to brackets, use 
plastic or fiber washers in between the flat washer and sign face to prevent damage to 
sign sheeting). Damaged sheeting due to improper installation is not acceptable and will 
be rejected. 

C. Sign Poles and bases – A break-away system using Western Highway Ulti-Mate, 12 
gauge, 1-3/4” x 1-3/4” shall be used. 

D. Sign Reflectivity – All signs must comply with the following standard. 
1. The sign face shall have white 3M diamond grade (or equal) reflective sheeting 

(ASTM Type III, IV, X) applied as a background.  
2. Lettering/graphics shall be one of the following: 

a. 3M Scotchlite Electrocut (letter cutting) transparent cuttable film (1170 
series) inverse cut to allow white reflective background to show through 
lettering. 

b. Screen printed using 3M 8801 series color translucent ink. 
c. Both processes (a or b) will accomplish a color field with white copy. 
d. The sign shall include a 3M series 1160 graffiti guard. 

E. Sign Color – All new warning signs in school areas shall be fluorescent yellow green. 
F. Arm pole signs shall be mounted with skybracket or equal. 

 
 
INSTALLATION 
 

Sign Height - Project signs shall be mounted a minimum of 7’-0” above existing grade from the 
bottom of the sign. Height of the bottom of the sign maybe adjusted higher to compensate for trail 
approach grade. Please refer to California MUTCD for any variation. 
 
MEASUREMENT AND PAYMENT 
 
The contract price paid for each PROJECT AREA SIGN SHALL include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, for doing all the work involved in 
providing and installing signs and posts, as shown on the Improvement Plans, as specified in 
these Specifications and as directed by the Engineer and no additional compensation shall be 
allowed, therefor. 
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14-2.12 REMOVABLE BOLLARDS  
 
MATERIALS AND EXECUTION 
 

The Contractor shall furnish and install removable bollards at each approach to the Zimpher Creek 
Bridge Crossing. Removable bollard material and construction shall conform to the details shown 
on the Improvement Plans and shall include concrete footings, 3 inch diameter galvanized steel 
sleeves embedded in concrete footings and 2 ½ inch diameter galvanized steel bollards secured 
to the 3 inch diameter galvanized steel sleeve with pin and padlock approved by the City Engineer. 
Unless otherwise directed by the Engineer, removable bollards shall be painted with 2 coats of 
white paint. The finished height of the removable bollards shall be 36 inches as shown in the 
Improvement Plans. 

MEASUREMENT AND PAYMENT 
 
The unit price paid for each REMOVABLE BOLLARD shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals, for doing all the work involved in excavating 
the bollard footings, furnishing and installing concrete, furnishing, installing and painting the 
galvanized steel sleeve and bollard and furnishing and installing the removable bollard hardware 
and appurtenances as shown on the Improvement Plans, as specified in these Specifications and 
as directed by the Engineer and no additional compensation shall be allowed, therefor. 

14-2.13 HDPE CULVERTS  
 
MATERIALS AND EXECUTION 

Materials and execution of HDPE Culverts shall conform to Section 64, “Plastic Pipe”, Section 
70, “Miscellaneous Drainage Facilities” and Section 71, “Existing Drainage Facilities” of the 
2018 State Standard Specifications and Section 6, “Storm Drain Standard Details” of the City 
of Sebastopol Construction Drawings and Standard Specifications. 

Double Wall High Density Polyethylene (HDPE) Storm Drain Pipe and Fittings shall be Type S 
and conform to the requirements of AASHTO M294 and Section 64 of the State Specifications 
except as noted herein. Joints shall be integral bell and spigot or bell / bell coupler with water tight 
gaskets conforming to ASTM F-477. Furnish and install HDPE Storm Drain Pipe with smooth wall 
interior and corrugated exterior construction. 

Storm drain bedding and backfill material and placement shall conform to Section 64 of the State 
Standard Specifications and to the City Storm Drain Construction Drawings and Standard 
Specifications. 

No storm drain pipe shall be placed in conditions where the Engineer determines are unsuitable. 
 
MEASUREMENT AND PAYMENT 
 
The contract price paid for each ± 15 foot long by 12 inch diameter HDPE CULVERT shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals involved and 
for furnishing pipe, conducting pipe excavation, placement and compaction of pipeline bedding 
and backfill material, all in accordance with Standard Specifications, City Storm Drain Standards, 
Improvement Plans, these City Specifications and as directed by the Engineer and no additional 
compensation shall be allowed, therefor. 



APPENDIX A 
 

CITY OF SEBASTOPOL 
General Guidelines for Construction Activities 

Erosion and Sediment Control and 
Minimization of Hazardous Materials Contact with Stormwater 

 
General 

1. The Erosion and Sediment Control Field Manual, Third Edition, June 1999, by the California 
Regional Water Quality Control Board, San Francisco Bay Region, forms the basis for these 
requirements, and is incorporated herein in its entirety.  A copy of the Field Manual may be 
obtained from the California Environmental Protection Agency State Water Resources Control 
Board Water Quality home page, http://www.waterboards.ca.gov/stormwtr/training.html under 
“Publications Available”.   

2. The City shall periodically inspect the Contractor’s work to ensure that work conforms to these 
erosion control guidelines and requirements.  

3. For public projects, the City shall perform erosion control follow-up and maintenance and be 
responsible for post construction stormwater protection following completion of the project, in 
accord with the provisions of the Field Manual and the City’s Storm Water Management Plan. 

4. The Contractor shall conform to all of the requirements contained in the approved plans and these 
contract documents and specifications and any other documents referenced herein. 

EROSION CONTROL 
Contractor shall conform with the requirements contained in Part IV, Specifications, Section 02770, Soil 
Erosion Control, and these guidelines.  
GENERAL PRACTICES TO MINIMIZE HAZARDOUS MATERIALS CONTACT WITH STORM 
WATER (to be used in conjunction with the Field Manual) 

1. Scheduling: The key to keeping potentially hazardous construction materials (PHCM) out of 
storm water is to perform most of the construction (earthwork and foundation work) during 
the dry season. All erosion control facilities shall be in place by October 15, or before the first 
rains - which ever comes first. All PHCMs shall be covered with tarps and elevated off the 
ground if rain is predicted. 

2. Chemical Storage: Chemicals shall be stored in their original containers or in well-labeled, 
sealed containers in designated areas. 

3. Drainage: PHCMs shall not be transported, applied, or washed within areas which drain to 
the City Storm Drain System. 

4. Construction Equipment and Vehicles - Maintenance 

a. Maintain all construction equipment to prevent oil or other fluid leaks. 

b. Use drip pans for any oil or fluid changes that are required for maintenance of equipment. 
Keep vehicles and equipment clean. Do not allow excessive build-up of oil and grease. 

c. Use off-site repair shops as much as possible. 

d. Always use secondary containment, such as a drain pans or drop cloths, to catch spills or 
leaks when removing or changing fluids. 

e. Place stockpiled spill cleanup materials where they will be readily accessible. Regularly 

http://www.waterboards.ca.gov/stormwtr/training.html


inspect on-site vehicles and equipment for leaks, and repair immediately. Check 
incoming vehicles and equipment (including delivery trucks, and employee and 
subcontractor vehicles) for leaking oil and fluids. Do not allow leaking vehicles or 
equipment on-site. 

f. Segregate and recycle wastes, such as greases, used oil or oil filters, antifreeze, cleaning 
solutions, automotive batteries, and hydraulic and transmission fluids. 

5. Construction Equipment and Vehicles – Fueling  

a. Use off site fueling stations as much as possible. 

b. If fueling must occur on-site, use designated areas, located away from drainage. Locate 
on-site fuel storage tanks over a retention area designed to hold the total tank volume. 

c. Cover the retention area with an impervious material and install it in a manner to ensure 
that any spills will be contained in the retention area. 

d. Discourage "topping-off" of fuel tanks, as it frequently leads to fuel spillage. 

e. Always use secondary containment, such as a drain pans or drop cloths, when fueling to 
catch spills/leaks. 

f. Place stockpiled spill cleanup materials where they will be readily accessible. 

g. Avoid mobile fueling of mobile construction equipment around the site; transport the 
equipment to designated fueling areas. 

6. Construction equipment and Vehicles – Washing  

a. Use off-site commercial washing businesses as much as possible. 

b. Washing vehicles and equipment outdoors or in areas where wash water flows onto 
paved surfaces or into drainage pathways can pollute storm water. If you wash a large 
number of vehicles or pieces of equipment, conduct this work at an off-site commercial 
facility. 

c. Do not permit steam cleaning on-site. Steam cleaning can generate significant pollutant 
concentrations. 

7. Construction Equipment and Vehicles – Storage  

a. Locate vehicle and equipment storage, cleaning, and maintenance areas in designated, 
confined areas. These areas should be located away from significant drainage courses. 

b. Direct any concentrated storm water run-on/runoff around storage and service areas. 
Minimize contact of storm water and run-on/runoff with stored equipment by raising 
equipment on pallets or other similar devices. 
 

8. Toxic Materials:  Through proper material use, waste disposal, and training of employees, the 
discharge of toxic pollutants can be prevented. Such methods include the following: 

a. Dispose of all wastes in accordance with Federal, State, and local regulations. 

b. Use the entire product before disposing of the container. 

c. Do not remove the container's original product label prior to disposal. It contains 
important safety and disposal information. 

d. Do not clean out brushes or paint containers on dirt or into streets, gutters, storm drains, 



or streams. "Paint out" brushes as much as possible. Rinse water-based paints to the 
sanitary sewer. Filter and reuse thinners and solvents. Dispose of excess oil-based paints 
and sludge as hazardous waste. 

e. Select and site designated hazardous waste storage areas. 

f. Store hazardous materials and wastes in covered containers and protect from vandalism. 
Place hazardous material and waste containers in secondary containment. 

g. Do not mix wastes. Mixing can cause chemical reactions, make recycling impossible, and 
complicate disposal. 

h. Recycle any useful material such as oil or water-based paint. Provide a summary of 
available recycling and disposal services. 

i. Make sure that toxic liquid wastes and chemicals are not disposed of in dumpsters 
designated for construction debris. 

j. Arrange for regular waste collection before containers overflow. 

k. Make sure that hazardous waste is collected, removed, and disposed of only at authorized 
disposal areas.  
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